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Miami-Dade County Public Schools 6011-Allapattah Middle
G6-8 3 240 187 222 251755 633 38% 92.6 0.1

Miami-Dade County Public Schools 6023-Andover Middle
G6-8 3 240 143 195 251755 1208 20% 81.3 0.1

Miami-Dade County Public Schools 6021-Arvida Middle
G6-8 3 240 67 123 251755 1278 19% 51.3 0.0

Miami-Dade County Public Schools 6031-Brownsville Middle
G6-8 3 240 177 228 251755 670 36% 95.1 0.1

Miami-Dade County Public Schools 6051-Carol City Middle
G6-8 3 240 184 219 251755 683 35% 91.2 0.1

Miami-Dade County Public Schools 6091-Citrus Grove Middle
G6-8 3 240 172 228 251755 1009 24% 95.2 0.1

Miami-Dade County Public Schools 6611-Country Club Middle
G6-8 3 240 126 205 251755 1374 17% 85.5 0.1

Miami-Dade County Public Schools 6071-George Washington Carver Middle
G6-8 3 240 17 66 251755 986 24% 27.7 0.0

Miami-Dade County Public Schools 6211-Glades Middle
G6-8 3 240 92 163 251755 1135 21% 67.8 0.1

Miami-Dade County Public Schools 6221-Hammocks Middle
G6-8 3 240 100 172 251755 1181 20% 71.7 0.1

Miami-Dade County Public Schools 6171-Henry Filer Middle
G6-8 3 240 136 228 251755 1153 21% 94.9 0.1

Miami-Dade County Public Schools 6001-Herbert Ammons Middle
G6-8 3 240 28 117 251755 1204 20% 48.7 0.0

Miami-Dade County Public Schools 6751-Hialeah Gardens Middle
G6-8 3 240 109 202 251755 1873 13% 84.2 0.1

Miami-Dade County Public Schools 6231-Hialeah Middle
G6-8 3 240 141 217 251755 872 28% 90.5 0.1

Miami-Dade County Public Schools 6241-Highland Oaks Middle
G6-8 3 240 100 168 251755 1238 19% 69.8 0.1

Miami-Dade County Public Schools 6251-Homestead Middle
G6-8 3 240 164 227 251755 634 38% 94.6 0.1

Miami-Dade County Public Schools 6411-Horace Mann Middle
G6-8 3 240 147 217 251755 758 32% 90.6 0.1

Miami-Dade County Public Schools 6441-Howard D. McMillan Middle
G6-8 3 240 107 198 251755 794 30% 82.6 0.1

Miami-Dade County Public Schools 6301-John F. Kennedy Middle
G6-8 3 240 115 214 251755 1394 17% 89.3 0.1

Miami-Dade County Public Schools 6771-Jorge Mas Canosa
G6-8 3 240 112 183 251755 1950 12% 76.1 0.1

Miami-Dade County Public Schools 6361-Jose de Diego Middle
G6-8 3 240 187 219 251755 500 48% 91.4 0.1

Miami-Dade County Public Schools 6331-Kinloch Park Middle
G6-8 3 240 144 225 251755 1173 20% 93.6 0.1

Miami-Dade County Public Schools 6351-Lake Stevens Middle
G6-8 3 240 156 211 251755 638 38% 87.8 0.1

Miami-Dade County Public Schools 6921-Lamar Louise Curry Middle
G6-8 3 240 64 164 251755 1107 22% 68.4 0.1

Miami-Dade County Public Schools 6161-Lawton Chiles Middle
G6-8 3 240 140 193 251755 953 25% 80.4 0.1

Miami-Dade County Public Schools 6391-Madison Middle
G6-8 3 240 186 226 251755 568 42% 94 0.1

Miami-Dade County Public Schools 6501-Miami Lakes Middle
G6-8 3 240 113 203 251755 825 29% 84.4 0.1

Miami-Dade County Public Schools 6521-Miami Springs Middle
G6-8 3 240 136 207 251755 1616 15% 86.3 0.1

Miami-Dade County Public Schools 6541-Nautilus Middle
G6-8 3 240 106 171 251755 1149 21% 71.3 0.1

Miami-Dade County Public Schools 6571-Norland Middle
G6-8 3 240 140 204 251755 740 32% 85.1 0.1

Miami-Dade County Public Schools 6591-North Dade Middle G6-8 3 240 156 209 251755 662 36% 87.2 
0.1

Miami-Dade County Public Schools 6631-North Miami Middle G6-8 3 240 162 227 251755 982 24% 94.5 
0.1

Grantee Name: Miami-Dade County Public Schools

Participating Students

Table (A)(2): Approach to Implementation

School Demographics

Raw Data

Actual numbers or estimates
Percentages



Miami-Dade County Public Schools 6681-Palm Springs Middle G6-8 3 240 137 219 251755 1165 21% 91.3 
0.1

Miami-Dade County Public Schools 6701-Palmetto Middle G6-8 3 240 64 77 251755 1166 21% 31.9 
0.0

Miami-Dade County Public Schools 6041-Paul W. Bell Middle G6-8 3 240 117 218 251755 675 36% 90.7 
0.1

Miami-Dade County Public Schools 6741-Ponce de Leon Middle G6-8 3 240 101 188 251755 1178 20% 78.4 
0.1

Miami-Dade County Public Schools 6761-Redland Middle G6-8 3 240 162 211 251755 580 41% 88.1 
0.1

Miami-Dade County Public Schools 6781-Richmond Heights Middle G6-8 3 240 115 198 251755 669 36% 82.4 
0.1

Miami-Dade County Public Schools 6801-Riviera Middle G6-8 3 240 116 200 251755 818 29% 83.3 
0.1

Miami-Dade County Public Schools 6821-Rockway Middle G6-8 3 240 102 192 251755 1334 18% 80.1 
0.1

Miami-Dade County Public Schools 6121-Ruben Dario Middle G6-8 3 240 119 210 251755 743 32% 87.5 
0.0

Miami-Dade County Public Schools 6841-Shenandoah Middle G6-8 3 240 137 213 251755 1185 20% 88.9 
0.1

Miami-Dade County Public Schools 5003-South Dade Middle G6-8 3 240 147 210 251755 1324 18% 87.6 
0.1

Miami-Dade County Public Schools 6881-South Miami Middle G6-8 3 240 58 118 251755 1026 23% 49.3 
0.1

Miami-Dade County Public Schools 6861-Southwood Middle G6-8 3 240 80 115 251755 1501 16% 47.8 
0.0

Miami-Dade County Public Schools 6281-Thomas Jefferson Middle G6-8 3 240 176 214 251755 419 57% 89 
0.1

Miami-Dade County Public Schools 6901-W. R. Thomas Middle G6-8 3 240 85 183 251755 735 33% 76.2 
0.1

Miami-Dade County Public Schools 6961-West Miami Middle G6-8 3 240 145 211 251755 1060 23% 88.1 
0.1

Miami-Dade County Public Schools 6052-Zelda Glazer Middle G6-8 3 240 83 171 251755 1456 16% 71.4 
0.1

TOTAL 147 11760 6058 9399 251755 49974 24% 71.9 3.7



Total 

Students

SY 2010-11 

(optional)
SY 2011-12 SY 2012-13 SY 2013-14 SY 2014-15 SY 2015-16

SY 2016-17 

(Post-

Grant)

OVERALL 27198 NA 53 58 62 67 72 77

BLACK 6450 NA 36 42 49 55 62 68

HISPANIC 18059 NA 56 60 65 69 74 78

WHITE 2219 NA 76 78 81 83 86 88

ASIAN 324 NA 77 79 82 84 86 89
AMERICAN INDIAN or ALASKA 

NATIVE 19 NA 79 81 83 85 87 90

ED 21088 NA 46 51 57 62 68 73

ELL 6973 NA 22 30 38 45 53 61

SWD 2720 NA 20 28 36 44 52 60

OVERALL 25370 NA 60 64 68 72 76 80

BLACK 5864 NA 44 50 55 61 66 72

HISPANIC 16923 NA 62 66 70 73 77 81

WHITE 2134 NA 79 81 83 85 87 90

ASIAN 317 NA 79 81 83 85 87 90
AMERICAN INDIAN or ALASKA 

NATIVE 25 NA 64 68 71 75 78 82

ED 19385 NA 53 58 62 67 72 77

ELL 5696 NA 27 34 42 49 56 64

SWD 2485 NA 25 33 40 48 55 63

OVERALL 26154 NA 60 64 68 72 76 80

BLACK 6061 NA 43 49 54 60 66 72

HISPANIC 17483 NA 63 67 70 74 78 82

WHITE 2174 NA 80 82 84 86 88 90

ASIAN 299 NA 82 84 86 87 89 91
AMERICAN INDIAN or ALASKA 

NATIVE 11 NA 73 76 78 81 84 87

ED 20091 NA 54 59 63 68 72 77

ELL 4247 NA 23 31 38 46 54 62

SWD 2691 NA 26 33 41 48 56 63

OVERALL 26676 NA 53 58 62 67 72 77

BLACK 6290 NA 36 42 49 55 62 68

HISPANIC 17869 NA 56 60 65 69 74 78

WHITE 2057 NA 74 77 79 82 84 87

ASIAN 323 NA 76 78 81 83 86 88
AMERICAN INDIAN or ALASKA 

NATIVE 22 NA 68 71 74 78 81 84

ED 20571 NA 47 52 58 63 68 74

ELL 3246 NA 14 23 31 40 48 57

SWD 2646 NA 21 29 37 45 53 61

OVERALL 26970 NA 54 59 63 68 72 77

BLACK 6311 NA 38 44 50 57 63 69

HISPANIC 17960 NA 56 60 65 69 74 78

WHITE 2288 NA 77 79 82 84 86 89

ASIAN 303 NA 79 81 83 85 87 90
AMERICAN INDIAN or ALASKA 

NATIVE 21 NA 67 70 74 77 80 84

ED 20544 NA 47 52 58 63 68 74

ELL 3036 NA 13 22 30 39 48 57

SWD 2695 NA 24 32 39 47 54 62

OVERALL 26716 NA 54 59 63 68 72 77

BLACK 6202 NA 38 44 50 57 63 69

HISPANIC 17779 NA 56 60 65 69 74 78

WHITE 2316 NA 74 77 79 82 84 87

ASIAN 301 NA 75 78 80 83 85 88
AMERICAN INDIAN or ALASKA 

NATIVE 35 NA 63 67 70 74 78 82

ED 20199 NA 47 52 58 63 68 74

ELL 2859 NA 12 21 30 38 47 56

SWD 2586 NA 23 31 38 46 54 62

Grantee Name: Miami-Dade County Public Schools

Student Outcome Performance Measures

Table (A)(4): LEA-wide goals for improved student outcomes

(A)(4)(a) Performance on summative assessments (proficiency status and growth)

Summative assessments being used (e.g., name of ESEA assessment or end-of-course test): 2012 Florida Comprehensive Assessment Test (FCAT) 2.0 

Reading

GRADE 03           

FCAT 2.0 READING

GRADE 04           

FCAT 2.0 READING

Methodology for determining status (e.g., percent proficient and above): Proficiency Status is % Levels 3-5

Methodology for determining growth (e.g., value-added, mean growth percentile, change in achievement levels): State ESEA-modified AMO 2 Target to 

reduce % Levels 1-2 by 50% over five years (2016-2017), using 2011-2012 as baseline

Baseline(s) Goals

Goal area Subgroup

GRADE 05         FCAT 

2.0 READING

GRADE 06         FCAT 

2.0 READING

GRADE 07         FCAT 

2.0 READING

GRADE 08         FCAT 

2.0 READING



OVERALL 27213 NA 48 53 58 64 69 74

BLACK 6345 NA 30 37 44 51 58 65

HISPANIC 17998 NA 50 55 60 65 70 75

WHITE 2432 NA 73 76 78 81 84 87

ASIAN 352 NA 75 78 80 83 85 88
AMERICAN INDIAN or ALASKA 

NATIVE 26 NA 31 38 45 52 59 66

ED 19509 NA 41 47 53 59 65 71

ELL 3067 NA 9 18 27 36 45 55

SWD 2620 NA 20 28 36 44 52 60

OVERALL 25425 NA 46 51 57 62 68 73

BLACK 5890 NA 30 37 44 51 58 65

HISPANIC 16821 NA 47 52 58 63 68 74

WHITE 2288 NA 69 72 75 78 81 85

ASIAN 327 NA 75 78 80 83 85 88
AMERICAN INDIAN or ALASKA 

NATIVE 24 NA 79 81 83 85 87 90

ED 17778 NA 39 45 51 57 63 70

ELL 3029 NA 10 19 28 37 46 55

SWD 2388 NA 21 29 37 45 53 61

Total 

Students

SY 2010-11 

(optional)
SY 2011-12 SY 2012-13 SY 2013-14 SY 2014-15 SY 2015-16

SY 2016-17 

(Post-

Grant)

OVERALL 27189 NA 60 64 68 72 76 80

BLACK 6448 NA 44 50 55 61 66 72

HISPANIC 18055 NA 62 66 70 73 77 81

WHITE 2217 NA 78 80 82 85 87 89

ASIAN 324 NA 82 84 86 87 89 91
AMERICAN INDIAN or ALASKA 

NATIVE 19 NA 68 71 74 78 81 84

ED 21081 NA 53 58 62 67 72 77

ELL 6976 NA 35 42 48 55 61 68

SWD 2717 NA 29 36 43 50 57 65

OVERALL 25368 NA 62 66 70 73 77 81

BLACK 5866 NA 47 52 58 63 68 74

HISPANIC 16920 NA 65 69 72 76 79 83

WHITE 2133 NA 79 81 83 85 87 90

ASIAN 317 NA 85 87 88 90 91 93
AMERICAN INDIAN or ALASKA 

NATIVE 25 NA 60 64 68 72 76 80

ED 19386 NA 57 61 66 70 74 79

ELL 5695 NA 40 46 52 58 64 70

SWD 2487 NA 34 41 47 54 60 67

OVERALL 26131 NA 58 62 66 71 75 79

BLACK 6055 NA 42 48 54 59 65 71

HISPANIC 17465 NA 60 64 68 72 76 80

WHITE 2174 NA 78 80 82 85 87 89

ASIAN 299 NA 84 86 87 89 90 92
AMERICAN INDIAN or ALASKA 

NATIVE 11 NA 73 76 78 81 84 87

ED 20071 NA 52 57 62 66 71 76

ELL 4239 NA 29 36 43 50 57 65

SWD 2691 NA 28 35 42 50 57 64

OVERALL 26675 NA 50 51 60 65 70 75

BLACK 6276 NA 34 34 47 54 60 67

HISPANIC 17867 NA 52 53 62 66 71 76

WHITE 2069 NA 71 72 77 80 83 86

ASIAN 326 NA 78 81 82 85 87 89
AMERICAN INDIAN or ALASKA 

NATIVE 22 NA 59 50 67 71 75 80

ED 20552 NA 43 45 54 60 66 72

ELL 3242 NA 20 20 36 44 52 60

SWD 2647 NA 19 20 35 43 51 60

OVERALL 26961 NA 52 54 62 66 71 76

BLACK 6324 NA 35 38 48 55 61 68

HISPANIC 17944 NA 55 57 64 69 73 78

WHITE 2281 NA 74 75 79 82 84 87

(A)(4)(a) Performance on summative assessments (proficiency status and growth)

Methodology for determining status (e.g., percent proficient and above): Proficiency Status is % Levels 3-5

Methodology for determining growth (e.g., value-added, mean growth percentile, change in achievement levels): State ESEA-modified AMO 2 Target to 

reduce % Levels 1-2 by 50% over five years (2016-2017), using 2011-2012 as baseline

GRADE 05         

GRADE 06         

Summative assessments being used (e.g., name of ESEA assessment or end-of-course test): 2012 Florida Comprehensive Assessment Test (FCAT) 2.0 Math 

and Algebra I EOC/Geometry EOC for only Grades 6-8

Goal area Subgroup

Baseline(s) Goals

GRADE 03           

GRADE 04           

GRADE 07         

GRADE 10        FCAT 

2.0 READING

GRADE 09        FCAT 

2.0 READING



ASIAN 303 NA 85 83 88 90 91 93

AMERICAN INDIAN or ALASKA 

NATIVE 21 NA 52 57 62 66 71 76

ED 20542 NA 46 48 57 62 68 73

ELL 3043 NA 23 23 38 46 54 62

SWD 2701 NA 22 23 38 45 53 61

OVERALL 26677 NA 56 51 65 69 74 78

BLACK 6195 NA 42 38 54 59 65 71

HISPANIC 17741 NA 58 53 66 71 75 79

WHITE 2319 NA 74 71 79 82 84 87

ASIAN 302 NA 86 82 89 90 92 93
AMERICAN INDIAN or ALASKA 

NATIVE 35 NA 71 50 77 80 83 86

ED 20167 NA 50 46 60 65 70 75

ELL 2840 NA 29 25 43 50 57 65

SWD 2572 NA 24 24 39 47 54 62

Total 

Students

SY 2010-11 

(optional)
SY 2011-12 SY 2012-13 SY 2013-14 SY 2014-15 SY 2015-16

SY 2016-17 

(Post-

Grant)
OVERALL 17887 NA 44 50 55 61 66 72
BLACK 4597 NA 33 40 46 53 60 67
HISPANIC 11892 NA 47 52 58 63 68 74
WHITE 1216 NA 58 62 66 71 75 79  

ASIAN 129 NA 65 69 72 76 79 83
AMERICAN INDIAN or ALASKA 

NATIVE 21 NA 38 44 50 57 63 69

ED 13823 NA 42 48 54 59 65 71
ELL 2720 NA 34 41 47 54 60 67
SWD 2124 NA 23 31 38 46 54 62
OVERALL 361 NA 21 29 37 45 53 61
BLACK 94 NA 11 20 29 38 47 56

HISPANIC 238 NA 23 31 38 46 54 62

WHITE 28 NA 43 49 54 60 66 72

ASIAN 1 NA 0 10 20 30 40 50
AMERICAN INDIAN or ALASKA 

NATIVE 0 NA 0 NA NA NA NA NA

ED 255 NA 21 29 37 45 53 61
ELL 59 NA 7 16 26 35 44 54
SWD 54 NA 9 18 27 36 45 55
OVERALL 259 NA 27 34 42 49 56 64

BLACK 122 NA 16 24 33 41 50 58

HISPANIC 127 NA 35 42 48 55 61 68

WHITE 8 NA 50 55 60 65 70 75

ASIAN 1 NA 100 100 100 100 100 100
AMERICAN INDIAN or ALASKA 

NATIVE 1 NA 100 100 100 100 100 100

ED 187 NA 27 34 42 49 56 64

ELL 26 NA 15 24 32 41 49 58

SWD 42 NA 10 19 28 37 46 55

OVERALL 176 NA 24 32 39 47 54 62

BLACK 104 NA 13 22 30 39 48 57

HISPANIC 61 NA 43 49 54 60 66 72

WHITE 8 NA 25 33 40 48 55 63

ASIAN 2 NA 100 100 100 100 100 100
AMERICAN INDIAN or ALASKA 

NATIVE 0 NA 0 NA NA NA NA NA

ED 105 NA 31 38 45 52 59 66

ELL 19 NA 16 24 33 41 50 58

SWD 28 NA 0 10 20 30 40 50

GRADE 12          

ALGEBRA I EOC

(A)(4)(a) Performance on summative assessments (proficiency status and growth)

Summative assessments being used (e.g., name of ESEA assessment or end-of-course test): 2012 Algebra I End-of-Course (EOC) First Time Testers, 

Grades 9 - 12 and Subgroups

Methodology for determining status (e.g., percent proficient and above): Proficiency Status is % Levels 3-5

Methodology for determining growth (e.g., value-added, mean growth percentile, change in achievement levels): State ESEA-modified AMO 2 Target to 

reduce % Levels 1-2 by 50% over five years (2016-2017), using 2011-2012 as baseline

Goal area Subgroup

Baseline(s) Goals

GRADE 9 ALGEBRA I 

EOC

GRADE 10 ALGEBRA 

I EOC

GRADE 11 ALGEBRA 

I EOC

GRADE 08         

GRADE 07         

(A)(4)(b) Decreasing achievement gaps (as defined in this notice)

Specific methodology for determining achievement gap (as defined in this notice): 2012 FCAT 2.0 Reading; Proficiency Status is % Levels 3-5; State ESEA-

modified AMO 2 Target to reduce % Levels 1-2 by 50% over five years (2016-2017), using 2011-2012 baseline.                                                                                                                                                                                    

Goal area
Identify subgroup and 

WHITE comparison group

Total 

Students

Baseline(s) Goals



SY 2010-11 

(optional)

SY 2011-12                      

Subgroup    

White         

SY 2012-13 SY 2013-14 SY 2014-15 SY 2015-16

SY 2016-17 

(Post-

Grant)

ALL STUDENTS AND WHITE 78722 NA 21 19 17 15 13 11

BLACK AND WHITE 18375 NA 38 34 30 27 23 19

HISPANIC AND WHITE 52465 NA 19 17 15 13 11 10

ASIAN AND WHITE 940 NA 0 0 0 0 0 0

INDIAN AND WHITE 55 NA 8 7 6 6 5 4

ELL/PPR AND WHITE 16916 NA 55 50 44 39 33 28

SWD AND WHITE 7896 NA 55 50 44 39 33 28

ED AND WHITE 60564 NA 28 25 22 20 17 14

ALL STUDENTS AND WHITE 80362 NA 21 19 17 15 13 11

BLACK AND WHITE 18803 NA 38 34 30 27 23 19

HISPANIC AND WHITE 53608 NA 19 17 15 13 11 10

ASIAN AND WHITE 927 NA 0 0 0 0 0 0

INDIAN AND WHITE 78 NA 10 9 8 7 6 5

ELL/PPR AND WHITE 9141 NA 62 56 50 43 37 31

SWD AND WHITE 7927 NA 52 47 42 36 31 26

ED AND WHITE 61314 NA 28 25 22 20 17 14

ALL STUDENTS AND WHITE 52638 NA 24 22 19 17 14 12

BLACK AND WHITE 12235 NA 41 37 33 29 25 21

HISPANIC AND WHITE 34819 NA 22 20 18 15 13 11

ASIAN AND WHITE 679 NA 0 0 0 0 0 0

INDIAN AND WHITE 50 NA 17 15 14 12 10 9

ELL/PPR AND WHITE 6096 NA 61 55 49 43 37 31

SWD AND WHITE 5008 NA 51 46 41 36 31 26

ED AND WHITE 61314 NA 24 22 19 17 14 12

Total 

Students

SY 2010-11 

(optional)

SY 2011-12                                   

District         

State            

Gap

SY 2012-13 SY 2013-14 SY 2014-15 SY 2015-16

SY 2016-17 

(Post-

Grant)

ALL STUDENTS AND WHITE 18683 NA 15 14 12 11 9 8

BLACK AND WHITE 4917 NA 26 23 21 18 16 13

HISPANIC AND WHITE 12318 NA 12 11 10 8 7 6

ASIAN AND WHITE 133 NA 0 0 0 0 0 0

INDIAN AND WHITE 22 NA 17 15 14 12 10 9

ELL/PPR AND WHITE 2824 NA 25 23 20 18 15 13

SWD AND WHITE 2248 NA 36 32 29 25 22 18

ED AND WHITE 14370 NA 17 15 14 12 10 9

Total 

Students

SY 2010-11 

(optional)

SY 2011-12                                   

District         

State            

Gap

SY 2012-13 SY 2013-14 SY 2014-15 SY 2015-16

SY 2016-17 

(Post-

Grant)

ALL STUDENTS AND WHITE 78688 NA 18 16 14 13 11 9

BLACK AND WHITE 18369 NA 34 31 27 24 20 17

HISPANIC AND WHITE 52440 NA 15 14 12 11 9 8

ASIAN AND WHITE 940 NA 0 0 0 0 0 0

INDIAN AND WHITE 55 NA 13 12 10 9 8 7

ELL/PPR AND WHITE 16910 NA 43 39 34 30 26 22

SWD AND WHITE 7895 NA 48 43 38 34 29 24

ED AND WHITE 60538 NA 24 22 19 17 14 12

ALL STUDENTS AND WHITE 80313 NA 20 18 16 14 12 10

BLACK AND WHITE 18795 NA 36 32 29 25 22 18

HISPANIC AND WHITE 53552 NA 18 16 14 13 11 9

ASIAN AND WHITE 931 NA 0 0 0 0 0 0

INDIAN AND WHITE 78 NA 10 9 8 7 6 5

ELL/PPR AND WHITE 61261 NA 26 23 21 18 16 13

SWD AND WHITE 9125 NA 49 44 39 34 29 25

ED AND WHITE 7920 NA 51 46 41 36 31 26

(A)(4)(b) Decreasing achievement gaps (as defined in this notice)

Specific methodology for determining achievement gap (as defined in this notice): 2012 Algebra I EOC First Time Testers,  Combined Grades 9-12; 

Proficiency Status is % Levels 3-5; State ESEA-modified AMO 2 Target to reduce % Levels 1-2 by 50% over five years (2016-2017), using 2011-2012 

Goal area
Identify subgroup and 

comparison group

GRADES 3-5             

FCAT 2.0 READING

GRADES 6-8             

FCAT 2.0 READING

Goal area
Identify subgroup and 

WHITE comparison group

Total 

Students

GRADES 9-12             

FCAT 2.0 READING

Baseline(s) Goals

GRADES 9-12             

ALGEBRA EOC

GRADES 3-5             

FCAT 2.0 MATH

GRADES 6-8             

FCAT 2.0 MATH, 

ALGEBRA I EOC, 

AND GEOMETRY 

EOC

(A)(4)(b) Decreasing achievement gaps (as defined in this notice)

Specific methodology for determining achievement gap (as defined in this notice): 2012 FCAT 2.0 Math for Grades 3-5; 2012 FCAT 2.0 Math, Algebra I 

EOC, and Geometry EOC for Grades 6-8 Proficiency Status is % Levels 3-5; State ESEA-modified AMO 2 Target to reduce % Levels 1-2 by 50% 

over five years (2016-2017), using 2011-2012 baseline

Goal area
Identify subgroup and 

comparison group

Baseline(s) Goals



SY 2010-11 

(optional)
SY 2011-12 SY 2012-13 SY 2013-14 SY 2014-15 SY 2015-16

SY 2016-17 

(Post-

Grant)

OVERALL 71 76 78 80 82 84 86

WHITE 82 85 87 89 91 93 95

BLACK 62 68 70 72 74 76 78

HISPANIC 73 77 79 81 83 85 87

AMERICAN INDIAN 78 75 77 79 81 83 85

ASIAN 85 88 90 92 94 96 98

ENGLISH LANGUAGE 

LEARNERS 53 55 57 59 61 63 65

STUDENTS WITH 

DISABILITIES 54 52 54 56 58 60 62

ECONOMICALLY 

DISADVANTAGED 67 72 74 76 78 80 82

SY 2010-11 

(optional)
SY 2011-12 SY 2012-13 SY 2013-14 SY 2014-15 SY 2015-16

SY 2016-17 

(Post-

Grant)
OVERALL 67.00 68.00 69.00 70.00 71.00 72.00 73.00

WHITE 78.40 79.40 80.40 81.40 82.40 83.40 84.40

BLACK 62.20 63.20 64.20 65.20 66.20 67.20 68.20

HISPANIC 69.50 70.50 71.50 72.50 73.50 74.50 75.50

College enrollment 

rate

High school 

graduation rate

(A)(4)(c) Graduation rates (as defined in this notice)

Goal area Subgroup

Baseline(s) Goals

Goals

o   (College enrollment rate) = (College enrollment SY 2010-11)÷(Cohort Population, e.g. total number of SY 2008-09 graduates)*100

o   (College enrollment SY 2010-11) = Number of SY 2008-09 graduates enrolled in a higher-education institution during the 16 months after graduation

NOTE:  College enrollment should be calculated as the ratio between college-enrolled students and their graduating cohort.  For example, for SY 2010-11, the 

(A)(4)(d) College enrollment (as defined in this notice) rates

Goal area Subgroup

Baseline(s)



Item Activities, Tasks, Milestones, and Deliverables Key Personnel
Start Date 
(mm/dd/yy)

End Date  
(mm/dd/yy)

Status 
Choose: 

Not Begun, 

In Progress, or 

Complete: 

mm/dd/yy

In Progress Status

Choose:
Ahead; On-track; Off-

track; Immediate attn reqd

Notes

Dependent 

Activities

(in other 

projects)

Budget 

Reference

1
Project Management, Evaluation, Stakeholder 

Engagement

 1.1
 Activity 1.1: Obtain School Board Approval 

of Grant Award
Chief of A & T 1/1/2013 2/13/2013

1.1.1
Task 1.1.1: Process School Board Agenda Item 

accepting grant award
 Assistant Superintendent, GA 1/1/2013 2/13/2013

1.1.2 Deliverable: Agenda item  Assistant Superintendent, GA 2/13/2013 2/13/2013

1.1.3 Milestone: Approved School Board item  Assistant Superintendent, GA 2/13/2013 2/13/2013

1.1.4
Task 1.1.4: Create a job description for iPrep 

Math Project Director
Administrative Director, IT 1/1/2013 1/11/2013

Budget Table 3-

1 Project 1, 

Line 1: 

Personnel

1.1.5
Task 1.1.5: Process School Board Agenda Item 

for approval to hire the Project Director
Chief of A &T 1/1/2013 1/16/2013

Budget Table 3-

1 Project 1, 

Line 1: 

Personnel

1.1.6 Deliverables: Job Description 
Chief of A &T or designee; 

Administrative Director, IT 
1/16/2013 1/16/2013

1.1.7 Deliverables: School Board Agenda
Chief of A &T or designee; 

Administrative Director, IT 
1/16/2013 1/16/2013

1.1.8 Milestone: Approved School Board item
Chief of A &T or designee; 

Administrative Director, IT 
1/16/2013 1/16/2013

 1.2
Activity 1.2: Establish Budget and Hire 

Project Director

Administrative Director, IT; 

Administrative Director,GA, 
1/1/2013 2/28/2013

1.2.1 Task 1.2.1: Establish budget in the SAP system Administrative Director,GA 1/1/2013 2/22/2013
Budget Tables 3-

1 Projects  1-4 

1.2.2 Task 1.2.2: Hire the Project Director Administrative Director, IT 1/17/2013 1/17/2013

Budget Table 3-

1 Project 1, 

Line 1: 

Personnel

1.2.3 Deliverables: Budget Structure
Administrative Director, IT; 

Administrative Director,GA, 
1/17/2013 1/17/2013

1.2.4 Deliverables: Financial Reports
Administrative Director, IT; 

Administrative Director,GA, 
1/17/2013 1/17/2013

1.2.5
Milestone: Project Director is hired and begins 

working
Administrative Director, IT 1/17/2013 1/17/2013

1.3 Activity 1.3:  iPrep Math Advisory Committee
Administrative Director, IT; 

Executive Director, RTT-D
4/1/2013 12/20/2016

1.3.1
Task 1.3.1: Determine who will be the members 

of the Advisory Committee 

Administrative Director, IT; 

Executive Director, RTT-D
4/1/2013 5/1/2013

1.3.2 Task 1.3.2: Reach out to the potential members 
Administrative Director, IT, 

Executive Director, RTT-D
5/2/2013 5/30/2013

1.3.3
Task 1.3.3: Conduct iPrep Math Advisory 

Committee meetings 

Administrative Director, IT, 

Executive Director, RTT-D

10/1/2013; 

1/8/2014; 

4/1/2014; 

7/1/2014

 10/31/2013; 

1/31/2014; 

4/30/2014; 

7/31/2014

iPrep Math Advisory 

Committee meetings will 

occur every 3 months 

starting in October and 

ending in July for each of 

the grant years.

1.3.4

Task 1.3.4: Share challenges and successes of the 

iPrep Math program with the Advisory 

Committee

Administrative Director, IT, 

Executive Director, RTT-D

10/1/2013; 

1/8/2014; 

4/1/2014; 

7/1/2014

 10/31/2013; 

1/31/2014; 

4/30/2014; 

7/31/2014

Challenges and successes 

will be derived from the 

formative and summative 

reports provided by the 

External Evaluators.

Project 1: 

Activity 1.6

1.3.5
Task 1.3.5: Recommend changes and 

improvements in the implementation process.

Administrative Director, IT, 

Executive Director, RTT-D

10/1/2013; 

1/8/2014; 

4/1/2014; 

7/1/2015

 10/31/2013; 

1/31/2014; 

4/30/2014; 

7/31/2014

Project 1: 

Activity 1.6

Activities for Project 1 

Project #1: Project Management, Evaluation and Stakeholder Engagement

Project Goals/Desired Outcomes: The project goals and desired outcomes include supporting project management, marketing to schools and communities, providing parent and student outreach and recruitment, 

providing teacher and staff recruitment, organizing and implementing project evaluation and data management, and implementing continuous improvement processes.

Narrative: Project management will include  hiring  a Project Director to manage all facets of grant implementation, serve as liaison with District offices in order to support project activities, supervise iPrep Math staff, 

support school site activities, coordinate stakeholder and advisory sessions, supervise the delivery of professional development, work with outside evaluators to ensure ongoing continuous improvement, submit required 

reprots, and ensure project activites are completed on a timely basis. Marketing to schools and communities is important because iPrep Math is a choice program. In order to ensure that all stakeholders are able to make 

informed decsions about participation, project staff will conduct school-level presentations, parent and student outreach events, community meetings, and teacher recruitment and orientation sessions. In order to provide 

access and fidelity of message throughout outreach, marketing, and recruitment efforts, promotional video materials will be developed to be used in presentations and posted on the iPrep Math website. An external 

program evaluator will be contracted in order to monitor and project implementation and impact and provide regular formative feedback for continuous improvement and refinement. The external evaluator will conduct 

site visits, focus groups, interviews and surveys to generate feedback regarding project implementation, training, and support to schools and classrooms from project staff. Management of data will occur through 

contracting with a programmer and support from the District Office of Program Evaluation to develop export reports and protocols to ensure that student can export their data in a format that will allow data use in 

outside applications as needed.

Key Performance Measures: (E)(3) - a, b, c, d, e, f, g, h, i, j, k, l

Cross-reference to other projects:  As the management and evaluation project, Project 1 provides the administrative support and oversight necessary for the successful implementation of all other projects. 



1.3.6 Deliverables: Agendas
Administrative Director, IT, 

Executive Director, RTT-D

10/1/2013; 

1/8/2014; 

4/1/2014; 

7/1/2015

 10/31/2013; 

1/31/2014; 

4/30/2014; 

7/31/2014

iPrep Math Advisory 

Committee meetings will 

occur every 3 months 

starting in October and 

ending in July for each of 

the grant years.

1.3.7 Deliverables: Minutes
Administrative Director, IT, 

Executive Director, RTT-D

10/1/2013; 

1/8/2014; 

4/1/2014; 

7/1/2015

 10/31/2013; 

1/31/2014; 

4/30/2014; 

7/31/2014

iPrep Math Advisory 

Committee meetings will 

occur every 3 months 

starting in October and 

ending in July for each of 

the grant years.

1.3.8 Deliverables: Sign-in Sheets
Administrative Director, IT, 

Executive Director, RTT-D

10/1/2013; 

1/8/2014; 

4/1/2014; 

7/1/2015

 10/31/2013; 

1/31/2014; 

4/30/2014; 

7/31/2014

iPrep Math Advisory 

Committee meetings will 

occur every 3 months 

starting in October and 

ending in July for each of 

the grant years.

1.3.9
Milestone: Conduct the first iPrep Math 

Advisory Committee meeting

Administrative Director, IT, 

Executive Director, RTT-D
10/1/2013 10/31/2013

1.3.10

Milestone: Formative and summative reports 

are presented and reviewed by the Advisory 

Board

Administrative Director, IT, 

Executive Director, RTT-D

7/31/2013; 

10/31/2013; 

1/31/2014; 

4/30/2014

7/31/2013; 

10/31/2013; 

1/31/2014; 

4/30/2014

iPrep Math Advisory 

Committee meetings will 

occur every 3 months 

starting in October and 

ending in July for each of 

the grant years.

Project 1: 

Activity 1.6

1.4

Activity 1.4: Complete Letter of 

Understanding (LOU) with Teacher's Union 

(UTD)

Administrative Director, GA, LR 1/28/2013 3/22/2013



Item Activities, Tasks, Milestones, and Deliverables Key Personnel
Start Date 
(mm/dd/yy)

End Date  
(mm/dd/yy)

Status 
Choose: 

Not Begun, 

In Progress, or 

Complete: mm/dd/yy

In Progress Status
Choose:

Ahead; On-track; Off-

track; Immediate attn 

reqd

Notes

Dependent 

Activities

(in other 

projects)

Budget Reference

2 Renovation and Wireless

2.1
Activity 2.1: Renovate Physical Spaces in 49 middle 

schools

Executive Director, 

RTT-D; Facilities; 

Principals

1/1/2013 8/16/2013

Budget Table 3-1 

Project 2, Line 6: 

Contractual

2.1.1
Task 2.1.1: Review of as-build drawings in order to select 

location of iPrep Math space in each school
Facilities; Principals 1/1/2013 1/30/2013

2.1.2
Task 2.1.2: Conduct field visits to verify existing 

conditions
Facilities; Principals 1/1/2013 1/30/2013

2.1.3
Task 2.1.3: Propose color scheme of finishes and carpet 

pattern

Administrative 

Director, IT; 

Executive Director, 

RTT-D; Facilities

2/1/2013 2/28/2013

2.1.4 Task 2.1.4: Complete construction documents Facilities 2/1/2013 2/28/2013

Budget Table 3-1 

Project 2, Line 6: 

Contractual

2.1.5
Deliverables: As-build drawings for each school site 

with selected space for iPrep Math learning center
Facilities 1/30/2013 1/30/2013

2.1.6
Milestone: All 49 construction documents have been 

submitted to facilities.
Facilities 2/28/2013 2/28/2013

2.1.7 Task 2.1.7: Submit drawings to BCC for plan review Facilities 3/1/2013 3/31/2013

Budget Table 3-1 

Project 2, Line 6: 

Contractual

2.1.8
Task 2.1.8: Commence bidding/pricing of construction 

contracts
Facilities 3/1/2013 3/31/2013

Budget Table 3-1 

Project 2, Line 6: 

Contractual

2.1.9
Task 2.1.9: Resolve any outstanding plan review 

comments
Facilities 4/1/2013 4/30/2013

Budget Table 3-1 

Project 2, Line 6: 

Contractual

2.1.10 Task 2.1.10: Secure building permits Facilities 4/1/2013 4/30/2013

Budget Table 3-1 

Project 2, Line 6: 

Contractual

2.1.11
Deliverables: Architectural drawings of iPrep Math 

learning centers for 49 school sites; building permits
Facilities 4/30/2013 4/30/2013

2.1.12 Deliverables: Building permits Facilities 4/30/2013 4/30/2013

2.1.13 Milestone: Building permits have been obtained Facilities 4/30/2013 4/30/2013

2.1.14
Milestone: Demolition has been initiated for all 49 

school sites.
Facilities 6/1/2013 6/1/2013

2.1.15
Task 2.1.15: Commence demolition and construction (90-

day construction phase)
Facilities 6/1/2013 8/6/2013

All schools will 

commence demolition 

on 6/1/2013 and end 

construction on 

8/6/2013 

Budget Table 3-1 

Project 2, Line 6: 

Contractual

2.1.16

Task 2.1.16: Purchase required furniture, fixtures, and 

equipment (FF&E) to support the 21st century learning 

labs

Administrative 

Director, IT; 

Executive Director, 

RTT-D; Facilities

3/1/2013 3/31/2013

Budget Table 3-1 

Project 2, Line 4: 

Equipment and 

Line 5: Supplies

2.1.17 Task 2.1.17: Schedule delivery for FF&E

Administrative 

Director, IT; 

Executive Director, 

RTT-D; Facilities

3/31/2013 4/30/2013

2.1.17 Deliverables: Purchase orders

Administrative 

Director, IT; 

Executive Director, 

RTT-D; Facilities

3/31/2013 3/31/2013

Grantee Name: Miami-Dade County Public Schools

Activities for Project 2

Project #2 : Renovation and Wireless

Project Goals/Desired Outcomes: The project goals and desired outcomes include classroom conversions and infrastructure installations in 49 traditional middle schools across the District to support 

personalized and blended learning opportunities for students in middle school mathematics.

Narrative: Each iPrep Math learning center will be retrofitted into an existing middle school facility through conversion of multiple small classrooms into a single, flexible, user-configurable learning lab.  These 

approximately 2000 square foot spaces will accommodate 60 students under the supervision and direction of two full-time teachers and one part-time teacher. Conversion will require removal of internal walls, 

construction, wiring, and installation of ufrniture, fixtures, and equipment to create a 21st century learning space. Contract awards will begin immediately to ensure that all 49 iPrep math learning centers are in 

place and ready for student for the start of the 2013-2014 school year. Each iPrep Math learning center will come equipped with two whiteboard/projections systems for instruction facilitation and project 

demonstrations, a classroom sound system to support instruction in a large classroom with activities taking place simultaneously at different stations, one television, equipment for wireless network for student 

access through the classroom laptop computers, one external tv tuner for instructional television, and two desk computers for instructional planning.

Key Performance Measures: (E) (3) - e, f

Cross-reference to other projects:  As the renovation and wireless project, Project 2 provides the infrastructure and learning environment necessary for the successful implementation of Project 4, student access and 

support. 



2.1.18 Deliverables: Budget structure

Administrative 

Director, IT; 

Executive Director, 

RTT-D; Facilities

3/31/2013 3/31/2013

2.1.19 Deliverables: Demolition work records

Administrative 

Director, IT; 

Executive Director, 

RTT-D; Facilities

3/31/2013 3/31/2013
Records that precede 

demolition.

2.1.20 Milestone: Installation dates have been set for FF&E.

Administrative 

Director, IT; 

Executive Director, 

RTT-D; Facilities

4/30/2013 4/30/2013

2.1.21 Task 2.1.21: Deliver and install FF&E Facilities 5/1/2013 8/6/2013

Budget Table 3-1 

Project 2, Line 4: 

Equipment and 

Line 5: Supplies

2.1.22 Task 2.1.22: Complete punchlist work Facilities 8/1/2013 8/16/2013

Budget Table 3-1 

Project 2, Line 6: 

Contractual

2.1.23
Task 2.1.23: Approve each learning center for final 

occupancy

Administrative 

Director, IT; 

Executive Director, 

RTT-D; Facilities

8/1/2013 8/16/2013 This would include a 

final inspection of 

each site.

2.1.24 Deliverables: Payment records

Executive Director, 

RTT-D, Facilities; 

Principals

8/16/2013 8/16/2013

2.1.25 Deliverables: Punchlists

Executive Director, 

RTT-D, Facilities; 

Principals

8/1/2013 8/1/2013

2.1.26
Milestone: All 49 learning centers are approved for 

occupancy for the first day of school.

Administrative 

Director, IT; 

Executive Director, 

RTT-D; Facilities

8/16/2013 8/16/2013

2.2
Activity 2.2: Purchase required supplies to support the 

21st century learning labs.

Administrative 

Director, IT; 

Executive Director 

RTT-D

2/19/2013 8/16/2013

Budget Table 3-1 

Project 2, Line 5: 

Supplies

2.2.1

Task 2.2.1: Select the computer hardware for each school 

site that will be used by teachers for classroom 

instruction.

Administrative 

Director, IT; 

Executive Director 

RTT-D

2/19/2013 3/22/2013

2.2.2

Task 2.2.2: Follow appropriate procurement procedures 

for the purchase of selected computer hardware for each 

school site.

Administrative 

Director, IT; 

Executive Director 

RTT-D

4/1/2013 5/31/2013

Budget Table 3-1 

Project 2, Line 5: 

Supplies

2.2.3
Task 2.2.3: Deliver purchased computer hardware at each 

school site.

Administrative 

Director, IT, 

Executive Director 

RTT-D

7/1/2013 7/31/2013

Budget Table 3-1 

Project 2, Line 5: 

Supplies

2.2.4
Task 2.2.4: Schedule installation of computer hardware 

and necessary software for each school site.

Administrative 

Director, IT, 

Executive Director 

RTT-D, ITS

7/1/2013 7/31/2013

Budget Table 3-1 

Project 2, Line 5: 

Supplies

2.2.5
Task 2.2.5: Installation of computer hardware and 

necessary software for each school site. ITS
8/1/2013 8/16/2013

2.2.6 Deliverables: Purchase order

Administrative 

Director, IT, 

Executive Director 

RTT-D, ITS

8/16/2013 8/16/2013

2.2.7 Deliverables: Budget structure

Administrative 

Director, IT, 

Executive Director 

RTT-D, ITS

8/16/2013 8/16/2013

2.2.8 Deliverables: Installation schedule

Administrative 

Director, IT, 

Executive Director 

RTT-D, ITS

8/16/2013 8/16/2013

2.2.9
Milestone: Computer hardware and software have been 

installed in every iPrep Math learning lab.

Administrative 

Director, IT, 

Executive Director 

RTT-D, ITS

8/16/2013 8/16/2013

2.3
Activity 2.3: Purchase and install wireless access 

systems to support the 21st century learning labs.
ITS 2/19/2013 8/16/2013

Budget Table 3-1 

Project 2, Line 4: 

Equipment

2.3.1

Task 2.3.1: Select the wireless access systems for each 

school site that will be used by teachers for classroom 

instruction.

ITS 2/19/2013 3/22/2013

2.3.2

Task 2.3.2: Follow appropriate procurement procedures 

for the purchase of wireless access systems for each 

school site.

ITS 4/1/2013 5/31/2013

Budget Table 3-1 

Project 2, Line 4: 

Equipment



2.3.3
Task 2.3.3: Deliver purchased wireless access system to 

each school site.
ITS 7/1/2013 7/31/2013

Budget Table 3-1 

Project 2, Line 4: 

Equipment

2.3.4
Task 2.3.4: Schedule installation of the wireless access 

systems for each school site.
ITS 7/1/2013 7/31/2013

Budget Table 3-1 

Project 2, Line 4: 

Equipment

2.3.5
Task 2.3.5: Installation of the wireless access systems for 

each school site.
ITS 8/1/2013 8/16/2013

2.3.6 Deliverables: Purchase order

Administrative 

Director, IT, 

Executive Director 

RTT-D, ITS

8/16/2013 8/16/2013

2.3.7 Deliverables:  Budget structure

Administrative 

Director, IT, 

Executive Director 

RTT-D, ITS

8/16/2013 8/16/2013

2.3.8 Deliverables: Installation schedule

Administrative 

Director, IT, 

Executive Director 

RTT-D, ITS

8/16/2013 8/16/2013

2.3.9
Milestone: Wireless installation systems have been 

installed in every iPrep Math learning lab.

Administrative 

Director, IT, 

Executive Director 

RTT-D, ITS

8/16/2013 8/16/2013

Key:  A & T: Office of Academics and Transformation    I &SC: Office of Innovation and School Choice     ARDA: Assessment, Research and Data Analysis     BUD: Budget     GA: Office of 

Intergovernmental Affairs and Grants Administration     COMP: Compensation Administration     HR: Human Resources     IT: Instructional Technology     ITS: Information Technology Services     LR: 

Labor Relations     PD: Professional Development     SS: Student Services     UTD: United Teachers of Dade



Item Activities, Tasks, Milestones, and Deliverables Key Personnel
Start Date 
(mm/dd/yy)

End Date  
(mm/dd/yy)

Status 
Choose: 

Not Begun, 

In Progress, or 

Complete: 

mm/dd/yy

In Progress Status

Choose:
Ahead; On-track; Off-

track; Immediate attn 

reqd

Notes

Dependent 

Activities

(in other 

projects)

Budget 

Reference

3 Building Local Capacity

 3.1  Activity 3.1: Hire and train iPrep Math Facilitators
Executive Director, 

RTT-D
1/1/2013 5/10/2013

Budget Table 3-

1 Project 3, 

Line 1: 

Personnel

3.1.1
Task 3.1.1: Create a job description for iPrep Math 

Facilitators

Executive Director, 

RTT-D
1/1/2013 2/22/2013

3.1.2 Task 3.1.2: Hire the Math Facilitators
Executive Director, 

RTT-D
2/1/2013 5/10/2013

Budget Table 3-

1 Project 3, 

Line 1: 

Personnel

3.1.3
Task 3.1.3: Provide overview training to all iPrep Math 

Facilitators

Executive Director, 

RTT-D
4/1/2013 5/10/2013

3.1.4
Milestone: A shared vision for the iPrep Math model is 

developed.

Executive Director, 

RTT-D; iPrep Math 

Facilitators

5/10/2013 5/10/2013

3.1.5 Deliverables: Job description
Executive Director, 

RTT-D
5/10/2013 5/10/2013

3.1.6 Deliverables: Resumes
Executive Director, 

RTT-D
5/10/2013 5/10/2013

3.1.7 Deliverables: Personnel action items
Executive Director, 

RTT-D
5/10/2013 5/10/2013

3.1.8 Deliverables: Training materials 
Executive Director, 

RTT-D
5/10/2013 5/10/2013

3.1.9
Milestone:Four Math Facilitators are hired and 

trained.

Executive Director, 

RTT-D
5/10/2013 5/10/2013

Budget Table 3-

1 Project 3, 

Line 1: 

Personnel

3.2
Activity 3.2: Provide direct support to school-level 

teams

Executive Director, 

RTT-D
6/3/2013 12/26/2016

3.2.1
Task 3.2.1: Assign each iPrep Math Facilitator to the 

school-level teams they will be supporting

Executive Director, 

RTT-D
6/3/2013 8/9/2013

Budget Table 3-

1 Project 3, 

Line 1: 

Personnel

3.2.2

Task 3.2.2: Provide direct support to the iPrep Math 

school-level teams by monitoring, modeling, and 

assisting teachers in building content knowledge and 

implementing effective instructional strategies that will 

ensure successful management of the personalized and 

blended learning environments.

Executive Director, 

RTT-D; iPrep Math 

Facilitators

8/19/2013 6/1/2014

The Math Facilitators will 

visit their assigned schools 

every two weeks and 

complete coaching logs for 

each visit that include 

information on what they 

did and what follow-up is 

necessary.

Budget Table 3-

1 Project 3, 

Line 1: 

Personnel

3.2.3

Task 3.2.3: Analyze the needs of each iPrep Math school-

level team and create action plans for each school that 

will help in improving the quality of learning, the fidelity 

of the implementation model, and the achievement of the 

educational goals and objectives.

Executive Director, 

RTT-D; iPrep Math 

Facilitators

10/1/2013;   

1/1/2014;     

5/1/2014

10/31/2013;   

1/31/2014;     

5/31/2014

School level action plans 

will be created in October 

of each year, reviewed and 

updated in January and in 

May for each year of the 

grant.

Budget Table 3-

1 Project 3, 

Line 1: 

Personnel

3.2.4 Deliverables: Action plans
Executive Director, 

RTT-D

11/1/2013;   

2/1/2014;    

6/1/2014

11/1/2013;   

2/1/2014;    

6/1/2014

3.2.5 Deliverables: Coaching support logs
Executive Director, 

RTT-D
6/1/2014 6/1/2014

3.2.6 Deliverables: School support schedules
Executive Director, 

RTT-D
6/1/2014 6/1/2014

3.2.7
Milestone: October action plan created for each iPrep 

Math middle school.

Executive Director, 

RTT-D, iPrep Math 

Facilitators

10/31/2013 10/31/2013

Grantee Name: Miami-Dade County Public Schools

Cross-reference to other projects:  Project 3 is closely aligned to Projects 1 and 4. The Building Local Capacity Project will provide the foundations and training necessary to successfully implement the other two projects.

Activities for Project 3 

Project #3: Building Local Capacity

Project Goals/Desired Outcomes: The project goals and desired outcomes include providing iPrep Math teachers and counselors with timely, relevant, and high-quality professional development that is directly 

applicable to the needs of their schools and students. 

Narrative: In order to stay abreast of current research and best practices, four iPrep Math Facilitators will be hired to support the iPrep Math teachers in 49 middle schools by providing extensive front-load 

training and job-embedded professional development. The iPrep Math Facilitators will be content experts in mathematics and will provide mentoring and support to the school-level teams. Participating iPrep Math 

classroom teachers will be given an extra planning period for ongoing data analysis, instructional planning, reflections, and adjustment of plans based on all of these. These teachers and the school site counselors will 

also receive stipends for participating in staff development in the summers and outside their regular work hours. In years 3 and 4, teachers in iPrep Math schools will be provided with release time from their 

classroom duties to observe and work with veteran iPrep Math teachers in order to disseminate best practices and lessons learned, and foster the implementation of personalized blended-learning strategies 

throughout the school. In addition, selected iPrep Math teachers, the iPrep Math Facilitators and Project Director will travel to state and national conferences on mathematics instruction, blended learning, and 

instructional technology in order to support instruction and learn and disseminate best practices and current research. The iPrep Math Student Services Support Specialists and selected school counselors in iPrep 

Math schools will also travel to conferences to learn and disseminate best practices and current research in counseling and wrap-around services.

Key Performance Measures: (E) (3) - c, e, f, g, h, j, k, l



3.2.8

Task 3.2.8: Provide direct support to the iPrep Math 

school-level teams by monitoring, modeling, and 

assisting teachers in building content knowledge and 

implementing effective instructional strategies that will 

ensure successful management of the personalized and 

blended learning environments.

Executive Director, 

RTT-D; iPrep Math 

Facilitators

8/19/2014 6/1/2015

The Math Facilitators will 

visit their assigned schools 

every two weeks and 

complete coaching logs for 

each visit that include 

information on what they 

did and what follow-up is 

necessary.

Budget Table 3-

1 Project 3, 

Line 1: 

Personnel

3.2.9

Task 3.2.9: Analyze the needs of each iPrep Math school-

level team and create action plans for each school that 

will help in improving the quality of learning, the fidelity 

of the implementation model, and the achievement of the 

educational goals and objectives.

Executive Director, 

RTT-D; iPrep Math 

Facilitators

10/1/2014;   

1/1/2015;     

5/1/2015

10/31/2014;   

1/31/2015;     

5/31/2015

School level action plans 

will be created in October 

of each year, reviewed and 

updated in January and in 

May for each year of the 

grant.

Budget Table 3-

1 Project 3, 

Line 1: 

Personnel

3.2.10 Deliverables: Action plans
Executive Director, 

RTT-D

11/1/2014;   

2/1/2015;    

6/1/2015

11/1/2014;   

2/1/2015;    

6/1/2015

3.2.11 Deliverables: Coaching support logs
Executive Director, 

RTT-D
6/1/2015 6/1/2015

3.2.12 Deliverables: School support schedules
Executive Director, 

RTT-D
6/1/2015 6/1/2015

3.2.13
Milestone: October action plan created for each iPrep 

Math middle school.

Executive Director, 

RTT-D, iPrep Math 

Facilitators

10/31/2014 10/31/2014

3.2.14

Task 3.2.14: Provide direct support to the iPrep Math 

school-level teams by monitoring, modeling, and 

assisting teachers in building content knowledge and 

implementing effective instructional strategies that will 

ensure successful management of the personalized and 

blended learning environments.

Executive Director, 

RTT-D; iPrep Math 

Facilitators

8/19/2015 6/1/2016

The Math Facilitators will 

visit their assigned schools 

every two weeks and 

complete coaching logs for 

each visit that include 

information on what they 

did and what follow-up is 

necessary.

Budget Table 3-

1 Project 3, 

Line 1: 

Personnel

3.2.15

Task 3.2.15: Analyze the needs of each iPrep Math 

school-level team and create action plans for each school 

that will help in improving the quality of learning, the 

fidelity of the implementation model, and the 

achievement of the educational goals and objectives.

Executive Director, 

RTT-D; iPrep Math 

Facilitators

10/1/2015;   

1/1/2016;     

5/1/2016

10/31/2015;   

1/31/2016;     

5/31/2016

School level action plans 

will be created in October 

of each year, reviewed and 

updated in January and in 

May for each year of the 

grant.

Budget Table 3-

1 Project 3, 

Line 1: 

Personnel

3.2.16 Deliverables: Action plans
Executive Director, 

RTT-D
11/1/2015 11/1/2015

3.2.17 Deliverables: Coaching support logs
Executive Director, 

RTT-D
6/1/2016 6/1/2016

3.2.18 Deliverables: School support schedules
Executive Director, 

RTT-D
6/1/2016 6/1/2016

3.2.19
Milestone: October action plan created for each iPrep 

Math middle school.

Executive Director, 

RTT-D, iPrep Math 

Facilitators

10/31/2015 10/31/2015

3.2.20

Task 3.2.20: Provide direct support to the iPrep Math 

school-level teams by monitoring, modeling, and 

assisting teachers in building content knowledge and 

implementing effective instructional strategies that will 

ensure successful management of the personalized and 

blended learning environments.

Executive Director, 

RTT-D; iPrep Math 

Facilitators

8/19/2016 6/1/2017

The Math Facilitators will 

visit their assigned schools 

every two weeks and 

complete coaching logs for 

each visit that include 

information on what they 

did and what follow-up is 

necessary. This task goes 

beyond the grant period of 

12/26/2016.

Budget Table 3-

1 Project 3, 

Line 1: 

Personnel

3.2.21

Task 3.2.21: Analyze the needs of each iPrep Math 

school-level team and create action plans for each school 

that will help in improving the quality of learning, the 

fidelity of the implementation model, and the 

achievement of the educational goals and objectives.

Executive Director, 

RTT-D; iPrep Math 

Facilitators

10/1/2016;   

1/1/2017;     

5/1/2017

10/31/2016;   

1/31/2017;     

5/31/2017

School level action plans 

will be created in October 

of each year, reviewed and 

updated in January and in 

May for each year of the 

grant.This task goes beyond 

the grant period of 

12/26/2016.

Budget Table 3-

1 Project 3, 

Line 1: 

Personnel

3.2.22 Deliverables: Action plans
Executive Director, 

RTT-D
11/1/2016 11/1/2016

3.2.23 Deliverables: Coaching support logs
Executive Director, 

RTT-D
6/1/2017 6/1/2017

This task goes beyond the 

grant period of 12/26/2016.

3.2.24 Deliverables: School support schedules
Executive Director, 

RTT-D
6/1/2017 6/1/2017

This task goes beyond the 

grant period of 12/26/2016.

3.2.25
Milestone: October action plan created for each iPrep 

Math middle school.

Executive Director, 

RTT-D, iPrep Math 

Facilitators

10/31/2015 10/31/2015

3.2.26

Task 3.2.26: Participate in monthly staff meetings to 

collaborate, coordinate, develop, and evaluate support 

services provided to the iPrep Math school-level teams.

Executive Director, 

RTT-D, iPrep Math 

Facilitators

8/20/2013 6/30/2014
This task will occur 

annually.

Budget Table 3-

1 Project 3, 

Line 1: 

Personnel

3.2.27 Deliverables: School support schedule

Executive Director, 

RTT-D, iPrep Math 

Facilitators

6/1/2014 6/1/2014
This is an annual 

deliverable.



3.2.28 Deliverables: Support logs

Executive Director, 

RTT-D, iPrep Math 

Facilitators

6/1/2014 6/1/2014
This is an annual 

deliverable.

3.2.29 Deliverables:  Staff meeting agendas and attendance

Executive Director, 

RTT-D, iPrep Math 

Facilitators

6/30/2014 6/30/2014
This is an annual 

deliverable.

3.2.30
Milestone: Review and update action plans in January 

for each iPrep Math middle school.

Executive Director, 

RTT-D, iPrep Math 

Facilitators

1/31/2013 1/31/2013

The review and update of 

the January action plans 

will include any changes to 

be made for the remainder 

of the school year. 

Milestone will occur from 

1/1 - 1/31 for each year of 

the grant.

3.2.31
Milestone:Review and update action plans in May for 

each iPrep Math middle school.

Executive Director, 

RTT-D, iPrep Math 

Facilitators

5/31/2013 5/31/2013

The review and update of 

the May action plans will 

include any changes to be 

made for the following 

school year. Milestone will 

occur from 5/1 - 5/31 for 

each year of the grant.

3.2.32

Task 3.2.32: Create Communities of Practice (CoP) and 

Professional Learning Communities (PLC) during the 

summer training.

Executive Director, 

RTT-D, iPrep Math 

Facilitators

6/10/2013 8/9/2013

During the summer 

training, teachers will pair 

up with teachers from other 

schools to create their 

CoP's and PLC's. This is an 

annual task.

3.2.33
Task 3.2.33: Facilitate CoP's and PLC's twice a school 

year.

Executive Director, 

RTT-D, iPrep Math 

Facilitators

11/8/2013; 

2/7/2014

11/8/2013; 

2/7/2014

CoP's and PLC's will occur 

during district-wide 

Professional Development 

days each year of the grant.

3.2.34 Deliverable: Attendance Logs

Executive Director, 

RTT-D, iPrep Math 

Facilitators

11/8/2013; 

2/7/2014

11/8/2013; 

2/7/2014

3.2.35 Milestone: Facilitate the first CoP and PLC.

Executive Director, 

RTT-D, iPrep Math 

Facilitators

11/8/2013 11/8/2013

3.2.36
Task 3.2.36: Develop criteria for selecting iPrep Math 

teacher mentors

Executive Director, 

RTT-D, iPrep Math 

Facilitators

4/1/2014 4/30/2014

3.2.37
Task 3.2.37: Meet with interested teachers to discuss the 

role of an iPrep Math teacher mentor.

Executive Director, 

RTT-D, iPrep Math 

Facilitators

5/1/2014 5/30/2014

This is an annual task for 

the last two years of the 

grant only.

3.2.38
Task 3.2.38: Select iPrep Math teacher mentors based on 

pre-determined criteria

Executive Director, 

RTT-D, iPrep Math 

Facilitators

6/1/2014 6/15/2014

This is an annual task for 

the last two years of the 

grant only.

3.2.39
Task 3.2.39: Develop and plan a mentoring training for 

interested teacher mentors

Executive Director, 

RTT-D, iPrep Math 

Facilitators

6/1/2014 7/30/2014

3.2.40
Task 3.2.40: Conduct the planned mentoring training for 

selected teacher mentors

Executive Director, 

RTT-D, iPrep Math 

Facilitators

8/1/2014 8/30/2014

This is an annual task for 

the last two years of the 

grant only.

3.2.41

Task 3.2.41: Select iPrep Math teachers will conduct 

professional development and become mentors to their 

school site staff on blended learning approaches and 

available online resources.

Executive Director, 

RTT-D, iPrep Math 

Facilitators

9/1/2014 6/1/2015 This will be an annual task.

3.2.42

Task 3.2.42: Monitor the implementation of the 

mentoring program through professional development 

evaluations.

Executive Director, 

RTT-D, iPrep Math 

Facilitators

8/20/2015 12/26/2016

3.2.43 Deliverables: Attendance Logs

Executive Director, 

RTT-D, iPrep Math 

Facilitators

6/1/2015 6/1/2015

This deliverable reflects the 

professional development in 

Task 3.2.41. This is an 

annual deliverable for the 

last two years of the grant 

only.

3.2.44 Deliverables: Training materials 

Executive Director, 

RTT-D, iPrep Math 

Facilitators

6/1/2015 6/1/2015

This deliverable reflects the 

professional development in 

Task 3.2.41. This is an 

annual deliverable for the 

last two years of the grant 

only.



3.2.45 Deliverables: Training evaluations

Executive Director, 

RTT-D, iPrep Math 

Facilitators

6/1/2015 6/1/2015

This deliverable reflects the 

professional development in 

Task 3.2.41. This is an 

annual deliverable for the 

last two years of the grant 

only.

3.3
Activity 3.3: Assist in Developing School Master 

Schedules for iPrep Math

Administrative 

Director, IT, 

Executive Director, 

RTT-D, SS

3/1/2013 8/19/2016

3.3.1

Task 3.3.1: Provide schools with guidelines for 

developing the master schedule for the iPrep Math 

learning labs that include an extra planning period for 

each teacher in the program, common planning among 

the teachers, and the hourly teachers schedules.

Administrative 

Director, IT, 

Executive Director, 

RTT-D, SS

3/1/2013 3/31/2013

Each year, schools will be 

provided with guidelines 

during the month of March 

for each year of the grant 

period.

Budget Table 3-

1 Project 3, 

Line 1: 

Personnel

3.3.2
Task 3.3.2: Assist schools in developing class schedules 

for iPrep Math learning labs.

Executive Director, 

RTT-D, SS, 

Principals

3/1/2013 6/30/2013

Each year, schools will be 

assisted with the 

development of class 

schedules for iPrep Math 

learning labs from March 

through June. This is an 

informal process that will 

be conducted on an on-

going basis. This is an 

annual task.

3.3.3
Task 3.3.3: Create unique codes for the iPrep Math 

courses and share with schools via a weekly briefing. 

Executive Director, 

RTT-D; Executive 

Director, 

Mathematics

3/1/2013 3/7/2013

3.3.4
Task 3.3.4: Review iPrep Math master schedules for 

each school site and provide feedback.

Executive Director, 

RTT-D, iPrep Math 

Facilitators

6/1/2013 7/31/2013

Master schedule reviews 

will occur during the 

months of June and July 

each year of the grant.

3.3.5

Task 3.3.5: Allow schools to make any adjustments 

necessary to the iPrep Math master schedules if 

guidelines were not followed.

Executive Director, 

RTT-D; Principals
6/1/2013 8/19/2013 This is an annual task.

3.3.6
Deliverables:Memorandums/e-mails/weekly briefings to 

principals

Executive Director, 

RTT-D, ITS
6/30/2016 6/30/2016

This is an annual 

deliverables.

3.3.7 Deliverables: Course codes
Executive Director, 

RTT-D, ITS
6/30/2016 6/30/2016

This is an annual 

deliverables.

3.3.8 Deliverables: Master schedule
Executive Director, 

RTT-D, ITS
6/30/2016 6/30/2016

This is an annual 

deliverables.

3.3.9 Deliverables: Teaching assignments
Executive Director, 

RTT-D, ITS
6/30/2016 6/30/2016

This is an annual 

deliverables.

3.3.10
Milestone: Master schedules for all 49 schools have 

been reviewed and feedback provided to Principals.

Executive Director, 

RTT-D, ITS
7/31/2013 7/31/2013 This is an annual milestone.

3.4
Activity 3.4: Develop and Customize the iPrep Math 

Professional Development for participating teachers.

Executive Director, 

RTT-D; PD
1/1/2013 8/30/2015

3.4.1

Task 3.4.1: Identify partners and resources for content 

and professional development that will be provided 

during grant year one through approved procurement 

and purchasing processes.

Executive Director, 

RTT-D; PD
1/1/2013 5/31/2013

The Director will receive 

input from the Office of 

Academics, IT, and PD.

Budget Table 3-

1 Project 4, 

Line 6: 

Contractual

3.4.2

Task 3.4.2: Clarify goals and begin planning for 

professional development that is driven by a clear image 

of effective classroom learning and teaching.

Executive Director, 

RTT-D; PD
1/1/2013 5/31/2013

3.4.3
Task 3.4.3: Create the professional development modules 

for the summer of grant year one.

Executive Director, 

RTT-D; PD
4/1/2013 6/7/2013

Project 1 - 

Task 1.5.37

3.4.4

Task 3.4.4: Complete District requirements to provide 

professional development to teachers that will give them 

Master Plan Points and stipends.

Executive Director, 

RTT-D; PD
4/1/2013 8/16/2013

Budget Table 3-

1 Project 3, 

Line 1: 

Personnel

3.4.5
Task 3.4.5: Reserve location(s) for the summer 

professional development sessions.

Executive Director, 

RTT-D; PD
4/1/2013 5/31/2013

Budget Table 3-

1 Project 4, 

Line 6: 

Contractual

3.4.6

Task 3.4.6: Provide professional development to 

participating iPrep Math teachers and administrators in 

two sessions (June and July).

Executive Director, 

RTT-D; PD
6/10/2013 8/2/2013

3.4.7 Deliverables: Budget structure
Executive Director, 

RTT-D; PD
8/16/2013 8/16/2013

3.4.8 Deliverables: Contracts
Executive Director, 

RTT-D; PD
8/16/2013 8/16/2013

3.4.9 Deliverables:  Purchase Orders
Executive Director, 

RTT-D; PD
8/16/2013 8/16/2013



3.4.10 Deliverables:  Professional Development Modules
Executive Director, 

RTT-D; PD
8/16/2013 8/16/2013

3.4.11 Deliverables:  Professional Development Schedule
Executive Director, 

RTT-D; PD
8/16/2013 8/16/2013

3.4.12 Deliverables:  Attendance logs
Executive Director, 

RTT-D; PD
8/16/2013 8/16/2013

3.4.13 Deliverables:  Professional Development Evaluations
Executive Director, 

RTT-D; PD
8/16/2013 8/16/2013

3.4.14
Milestone: Participants have completed the 

professional development.

Executive Director, 

RTT-D; PD

6/28/2013; 

8/9/2013

6/28/2013; 

8/9/2013

The dates signify the last 

day of the training for 

teachers in each cohort. 

This milestone would occur 

during the same time each 

year of the grant.

3.4.15

Task 3.4.15: Review the professional development 

program to determine participant satisfaction and 

engagement, and to make adjustments to future 

professional development.

Executive Director, 

RTT-D; PD
8/19/2013 9/30/2013

This is an annual task.

3.4.16

Task 3.4.16: Design continuous opportunities for teacher 

follow-up, job-embedded support, for reflecting on their 

learning, getting feedback on the changes they make, and 

continually analyzing and applying what they learned.

Executive Director, 

RTT-D; PD
10/1/2013 11/1/2013

This is an annual task.

3.4.17

Task 3.4.17: Implement continuous opportunities for 

teacher follow-up, job-embedded support, for reflecting 

on their learning, getting feedback on the changes they 

make, and continually analyzing and applying what they 

learned.

Executive Director, 

RTT-D; PD
11/2/2013 6/6/2014

This is an annual task.

3.4.19
Deliverables: Completed Professional Development 

evaluation forms

Executive Director, 

RTT-D; PD
8/20/2013 8/20/2013

3.4.20 Deliverables: Planning notes for follow-up PD 
Executive Director, 

RTT-D; PD
10/1/2013 10/1/2013

3.4.21
Milestone: Complete the analysis of the Summer 

Professional Development evaluation forms.

Executive Director, 

RTT-D; PD
9/1/2013 9/1/2013

This is an annual milestone.

3.4.22

Task 3.4.22: Identify partners and resources for content 

and professional development that will be provided 

during grant year two through approved procurement 

and purchasing processes.

Executive Director, 

RTT-D; PD
1/1/2014 5/31/2014

The Director will receive 

input from the Office of 

Academics, IT, and PD.

Budget Table 3-

1 Project 4, 

Line 6: 

Contractual

3.4.23

Task 3.4.23: Plan for professional development that is 

driven by data from focus groups, surveys, and 

classroom observations.

Executive Director, 

RTT-D; PD
1/1/2014 5/31/2014

Project 1, 

Activity 1.6 

3.4.24
Task 3.4.24: Create the professional development 

modules for the summer of grant year two.

Executive Director, 

RTT-D; PD
4/1/2014 6/7/2014

3.4.25

Task 3.4.25: Complete District requirements to provide 

professional development to teachers that will give them 

Master Plan Points and stipends.

Executive Director, 

RTT-D; PD
4/1/2014 8/16/2014

Budget Table 3-

1 Project 3, 

Line 1: 

Personnel

3.4.26

Task 3.4.26: Provide professional development to 

participating iPrep Math teachers and administrators in 

two sessions (June and July).

Executive Director, 

RTT-D; PD
6/10/2014 8/15/2014

3.4.27 Deliverables: Budget structure
Executive Director, 

RTT-D; PD
8/16/2014 8/16/2014

3.4.28 Deliverables: Contracts
Executive Director, 

RTT-D; PD
8/16/2014 8/16/2014

3.4.29 Deliverables:  Purchase Orders
Executive Director, 

RTT-D; PD
8/16/2014 8/16/2014

3.4.30 Deliverables:  Professional Development Modules
Executive Director, 

RTT-D; PD
8/16/2014 8/16/2014

3.4.31 Deliverables: Professional Development Schedule
Executive Director, 

RTT-D; PD
8/16/2014 8/16/2014

3.4.32 Deliverables: Attendance Logs
Executive Director, 

RTT-D; PD
8/16/2014 8/16/2014

3.4.33 Deliverables: Professional Development Evaluation
Executive Director, 

RTT-D; PD
8/16/2014 8/16/2014

3.4.34 Deliverables:  Focus Group Data
Executive Director, 

RTT-D; PD
8/16/2014 8/16/2014

Project 1 - 

Activity 1.6

3.4.35 Deliverables: Survey Data
Executive Director, 

RTT-D; PD
8/16/2014 8/16/2014

Project 1 - 

Activity 1.6

3.4.36 Deliverables: Classroom Observations Rubrics
Executive Director, 

RTT-D; PD
8/16/2014 8/16/2014

Project 1 - 

Activity 1.6

3.4.37
Milestone: Participants have registered for the 

professional development.

Executive Director, 

RTT-D; PD
6/7/2014 6/7/2014



3.4.38
Milestone: Participants have completed the 

professional development.

Executive Director, 

RTT-D; PD

7/11/2014; 

8/15/2014

7/11/2014; 

8/15/2014

3.4.39

Task 3.4.39: Review the professional development 

program to determine participant satisfaction and 

engagement, and to make adjustments to future 

professional development.

Executive Director, 

RTT-D; PD
8/19/2014 9/20/2014

3.4.40
Deliverables: Completed Professional Development 

evaluation forms

Executive Director, 

RTT-D; PD
10/1/2014 10/1/2014

3.4.41 Deliverables:  Planning notes for follow-up PD 
Executive Director, 

RTT-D; PD
10/1/2014 10/1/2014

3.4.42
Milestone: Collect and analyze the completed 

Professional Development evaluation forms.

Executive Director, 

RTT-D; PD
10/1/2014 10/1/2014

3.4.43

Task 3.4.43: Identify partners and resources for content 

and professional development that will be provided 

during grant year three through approved procurement 

and purchasing processes.

Executive Director, 

RTT-D; PD
1/1/2015 5/31/2015

The Director will receive 

input from the Office of 

Academics, IT, and PD.

Budget Table 3-

1 Project 4, 

Line 6: 

Contractual

3.4.44

Task 3.4.44: Plan for professional development  that is 

driven by data from focus groups, surveys, and 

classroom observations.

Executive Director, 

RTT-D; PD
1/1/2015 5/31/2015

Project 1 - 

Activity 1.6 

and Project 3 - 

Activity 3.2

3.4.45
Task 3.4.45: Create the professional development 

modules for the summer of grant year three.

Executive Director, 

RTT-D; PD
4/1/2015 6/7/2015

3.4.46

Task 3.4.46: Complete District requirements to provide 

professional development to teachers that will give them 

Master Plan Points and stipends.

Executive Director, 

RTT-D; PD
4/1/2015 8/16/2015

Budget Table 3-

1 Project 3, 

Line 1: 

Personnel

3.4.47

Task 3.4.47: Provide professional development to 

participating iPrep Math teachers and administrators in 

two sessions (June and July).

Executive Director, 

RTT-D; PD
6/10/2015 8/16/2015

3.4.48 Deliverables: Budget structure
Executive Director, 

RTT-D; PD
8/16/2015 8/16/2015

3.4.49 Deliverables: Contracts
Executive Director, 

RTT-D; PD
8/16/2015 8/16/2015

3.4.50 Deliverables:  Purchase Orders
Executive Director, 

RTT-D; PD
8/16/2015 8/16/2015

3.4.51 Deliverables: Professional Development Modules
Executive Director, 

RTT-D; PD
8/16/2015 8/16/2015

3.4.52 Deliverables: Professional Development Schedule
Executive Director, 

RTT-D; PD
8/16/2015 8/16/2015

3.4.53 Deliverables: Attendance Logs
Executive Director, 

RTT-D; PD
8/16/2015 8/16/2015

3.4.54 Deliverables: Professional Development Evaluation
Executive Director, 

RTT-D; PD
8/16/2015 8/16/2015

3.4.55 Deliverables:   Focus Group Data
Executive Director, 

RTT-D; PD
8/16/2015 8/16/2015

Project 1 - 

Activity 1.6

3.4.56 Deliverables:  Survey Data
Executive Director, 

RTT-D; PD
8/16/2015 8/16/2015

Project 1 - 

Activity 1.6

3.4.57 Deliverables:  Classroom Observations Rubrics
Executive Director, 

RTT-D; PD
8/16/2015 8/16/2015

Project 1 - 

Activity 1.6

3.4.58
Milestone: Participants have registered for the 

professional development.

Executive Director, 

RTT-D; PD
4/1/2015 6/7/2015

3.4.59

Task 3.4.59: Review the professional development 

program to determine participant satisfaction and 

engagement, and to make adjustments to future 

professional development.

Executive Director, 

RTT-D; PD
8/19/2015 9/20/2015

3.4.60

Task 3.4.60: Schedule and provide iPrep Math teachers 

with  up to three days of release time from their 

classroom duties to observe and work with the veteran 

iPrep math teachers.

Executive Director, 

RTT-D; Principals
9/20/2015 4/30/2016

Budget Table 3-

1 Project 3, 

Line 1: 

Personnel

3.4.61 Deliverables:  Planning notes for follow-up PD
Executive Director, 

RTT-D; PD
10/1/2015 10/1/2015

3.4.62
Deliverables: Completed Professional Development 

evaluation forms

Executive Director, 

RTT-D; PD
10/1/2015 10/1/2015

3.4.63 Deliverables:  Release time schedules 
Executive Director, 

RTT-D; PD
10/1/2015 10/1/2015

3.4.64
Milestone: Collect and analyze the completed 

Professional Development evaluation forms.

Executive Director, 

RTT-D; PD
8/19/2015 10/1/2015

3.4.65

Task 3.4.65: Identify partners and resources for content 

and professional development that will be provided 

during grant year four through approved procurement 

and purchasing processes.

Executive Director, 

RTT-D; PD
1/1/2016 5/31/2016

The Director will receive 

input from the Office of 

Academics, IT, and PD.

Budget Table 3-

1 Project 4, 

Line 6: 

Contractual



3.4.66

Task 3.4.66: Plan for professional development for grant 

year four that is driven by data from focus groups, 

surveys, and classroom observations.

Executive Director, 

RTT-D; PD
1/1/2016 5/31/2016 Project 1: 

Activity 1.6

3.4.67
Task 3.4.67: Create the professional development 

modules for the summer of grant year four.

Executive Director, 

RTT-D; PD
4/1/2016 6/7/2016

3.4.68

Task 3.4.68: Complete District requirements to provide 

professional development to teachers that will give them 

Master Plan Points and stipends.

Executive Director, 

RTT-D; PD
4/1/2016 8/16/2016

Budget Table 3-

1 Project 3, 

Line 1: 

Personnel

3.4.69

Task 3.4.69: Provide professional development to 

participating iPrep Math teachers and administrators in 

two sessions (June and July).

Executive Director, 

RTT-D; PD
6/10/2016 8/16/2016

3.4.70 Deliverables: Budget structure
Executive Director, 

RTT-D; PD
8/16/2016 8/16/2016

3.4.71 Deliverables: Contracts
Executive Director, 

RTT-D; PD
8/16/2016 8/16/2016

3.4.72 Deliverables: Purchase order
Executive Director, 

RTT-D; PD
8/16/2016 8/16/2016

3.4.73 Deliverables:  Professional development modules
Executive Director, 

RTT-D; PD
8/16/2016 8/16/2016

3.4.74 Deliverables: Professional development schedule
Executive Director, 

RTT-D; PD
8/16/2016 8/16/2016

3.4.75 Deliverables:  Atendance logs
Executive Director, 

RTT-D; PD
8/16/2016 8/16/2016

3.4.76 Deliverables:  Professional development evaluation
Executive Director, 

RTT-D; PD
8/16/2016 8/16/2016

3.4.77 Deliverables:  Focus group data
Executive Director, 

RTT-D; PD
8/16/2016 8/16/2016

Project 1 - 

Activity 1.6

3.4.78 Deliverables: Survey data
Executive Director, 

RTT-D; PD
8/16/2016 8/16/2016

Project 1 - 

Activity 1.6

3.4.79 Deliverables:  Classroom observations rubrics
Executive Director, 

RTT-D; PD
8/16/2016 8/16/2016

Project 1 - 

Activity 1.6

3.4.80
Milestone: Participants have registered for the 

professional development.

Executive Director, 

RTT-D; PD
6/7/2016 6/7/2016

3.4.81

Task 3.4.81: Review the professional development 

program to determine participant satisfaction and 

engagement, and to make adjustments to future 

professional development.

Executive Director, 

RTT-D; PD
8/19/2016 9/20/2016

3.4.82

Task 3.4.82: Schedule and provide iPrep Math teachers 

with  up to three days of release time from their 

classroom duties to observe and work with the veteran 

iPrep math teachers.

Executive Director, 

RTT-D; Principals
9/20/2016 12/26/2016

3.4.83
Deliverables: Completed Professional Development 

evaluation forms

Executive Director, 

RTT-D; PD
10/1/2016 10/1/2016

3.4.84 Deliverables: Planning notes for follow-up PD 
Executive Director, 

RTT-D; PD
10/1/2016 10/1/2016

3.4.85 Deliverables: Release time schedules 
Executive Director, 

RTT-D; PD
10/1/2016 10/1/2016

3.4.86
Milestone: Collect and analyze the completed 

Professional Development evaluation forms.

Executive Director, 

RTT-D; PD
10/1/2016 10/1/2016

3.5

Activity 3.5: Develop and Customize the iPrep Math 

Professional Development for participating 

counselors.

District Director, SS; 

Executive Director, 

RTT-D

1/1/2013 10/31/2016

3.5.1

Task 3.5.1: Contract with the National Association of 

School Psychologist's and the American School 

Counselor Association (ASCD) to provide content and 

professional development to the iPrep Math school 

counselors during grant year one through approved 

procurement and purchasing processes.

District Director, SS 1/1/2013 5/31/2013

Budget Table 3-

1 Project 3, 

Line 6: 

Contractual

3.5.2

Task 3.5.2: Complete District requirements to provide 

professional development to iPrep Math school 

counselors that will give them Master Plan Points and 

stipends.

District Director, SS 4/1/2013 8/16/2013

Budget Table 3-

1 Project 3, 

Line 1: 

Personnel

3.5.3
Task 3.5.3: Provide professional development to 

participating iPrep Math school counselors.
District Director, SS 6/10/2013 8/9/2013

3.5.4 Deliverables: Budget structure

District Director, SS; 

Executive Director, 

RTT-D

8/16/2013 8/16/2013

3.5.5 Deliverables: Contracts

District Director, SS; 

Executive Director, 

RTT-D

8/16/2013 8/16/2013

3.5.6 Deliverables: Purchase orders

District Director, SS; 

Executive Director, 

RTT-D

8/16/2013 8/16/2013



3.5.7 Deliverables:  Professional development schedule

District Director, SS; 

Executive Director, 

RTT-D

8/16/2013 8/16/2013

3.5.8 Deliverables: Attendance logs

District Director, SS; 

Executive Director, 

RTT-D

8/16/2013 8/16/2013

3.5.9 Deliverables:  Professional development evaluations

District Director, SS; 

Executive Director, 

RTT-D

8/16/2013 8/16/2013

3.5.10
Milestone: Participants have completed the 

professional development.

District Director, SS; 

Executive Director, 

RTT-D

8/9/2013 8/9/2013

This is an annual milestone.

3.5.11

Task 3.5.11: Review the professional development 

program to determine participant satisfaction and 

engagement, and to make adjustments to future 

professional development.

District Director, SS; 

Executive Director, 

RTT-D

8/19/2013 9/20/2013

3.5.12

Task 3.5.12: Plan continuous opportunities for counselor 

follow-up, job-embedded support, for reflecting on their 

learning, getting feedback on the changes they make, and 

continually analyzing and applying what they learned.

District Director, SS; 

Executive Director, 

RTT-D

8/19/2013 9/30/2013

This is an annual task.

3.5.13

Task 3.5.13: Design continuous opportunities for 

counselor follow-up, job-embedded support, for 

reflecting on their learning, getting feedback on the 

changes they make, and continually analyzing and 

applying what they learned.

District Director, SS; 

Executive Director, 

RTT-D

10/1/2013 11/1/2013

This is an annual task.

3.5.14

Task 3.5.14:  Implement continuous opportunities for 

counselor follow-up, job-embedded support, for 

reflecting on their learning, getting feedback on the 

changes they make, and continually analyzing and 

applying what they learned.

District Director, SS; 

Executive Director, 

RTT-D

11/2/2013 6/6/2014

This is an annual task.

3.5.15
Deliverables: Completed Professional Development 

evaluation forms

District Director, SS; 

Executive Director, 

RTT-D

10/1/2013 10/1/2013

3.5.16 Deliverables:  Planning notes for follow-up PD 

District Director, SS; 

Executive Director, 

RTT-D

10/1/2013 10/1/2013

3.5.17
Milestone: Complete the analysis of the Professional 

Development evaluation forms.

District Director, SS; 

Executive Director, 

RTT-D

10/31/2013 10/31/2013

3.5.18

Task 3.5.18: Contract with the American School 

Counselor Association (ASCD) to provide content and 

professional development to the iPrep Math school 

counselors during grant year two through approved 

procurement and purchasing processes.

District Director, SS; 

Executive Director, 

RTT-D

1/1/2014 5/31/2014

 

Budget Table 3-

1 Project 3, 

Line 6: 

Contractual

3.5.19

Task 3.5.19: Complete District requirements to provide 

professional development to iPrep Math school 

counselors that will give them Master Plan Points and 

stipends.

District Director, SS; 

Executive Director, 

RTT-D

4/1/2014 8/16/2014

Budget Table 3-

1 Project 3, 

Line 1: 

Personnel

3.5.20
Task 3.5.20: Provide professional development to 

participating iPrep Math school counselors.

District Director, SS; 

Executive Director, 

RTT-D

6/10/2014 8/16/2014

3.5.21 Deliverables: Budget structure

District Director, SS; 

Executive Director, 

RTT-D

8/16/2014 8/16/2014

3.5.22 Deliverables: Contracts

District Director, SS; 

Executive Director, 

RTT-D

8/16/2014 8/16/2014

3.5.23 Deliverables: Purchase orders

District Director, SS; 

Executive Director, 

RTT-D

8/16/2014 8/16/2014

3.5.24 Deliverables:  Professional development schedule

District Director, SS; 

Executive Director, 

RTT-D

8/16/2014 8/16/2014

3.5.25 Deliverables: Attendance logs

District Director, SS; 

Executive Director, 

RTT-D

8/16/2014 8/16/2014

3.5.26 Deliverables: Professional development evaluations

District Director, SS; 

Executive Director, 

RTT-D

8/16/2014 8/16/2014

3.5.27
Milestone: Participants have registered for the 

professional development.

District Director, SS; 

Executive Director, 

RTT-D

6/7/2014 6/7/2014

3.5.28

Task 3.5.28: Review the professional development 

program to determine participant satisfaction and 

engagement, and to make adjustments to future 

professional development.

District Director, SS; 

Executive Director, 

RTT-D

8/19/2014 9/20/2014

3.5.29
Deliverables: Completed Professional Development 

evaluation forms

District Director, SS; 

Executive Director, 

RTT-D

10/1/2014 10/1/2014

3.5.30 Deliverables: Planning notes for follow-up PD 

District Director, SS; 

Executive Director, 

RTT-D

10/1/2014 10/1/2014

3.5.31
Milestone: Complete the analysis of the Professional 

Development evaluation forms.

District Director, SS; 

Executive Director, 

RTT-D

10/31/2014 10/31/2014

3.5.32

Task 3.5.32: Contract with the American School 

Counselor Association (ASCD) to provide content and 

professional development to the iPrep Math school 

counselors during grant year three through approved 

procurement and purchasing processes.

District Director, SS; 

Executive Director, 

RTT-D

1/1/2015 5/31/2015

Budget Table 3-

1 Project 3, 

Line 6: 

Contractual



3.5.33

Task 3.5.33: Complete District requirements to provide 

professional development to iPrep Math school 

counselors that will give them Master Plan Points and 

stipends.

District Director, SS; 

Executive Director, 

RTT-D

4/1/2015 8/16/2015

Budget Table 3-

1 Project 3, 

Line 1: 

Personnel

3.5.34
Task 3.5.34: Provide professional development to 

participating iPrep Math school counselors.

District Director, SS; 

Executive Director, 

RTT-D

6/10/2015 8/16/2015

3.5.35 Deliverables: Budget structure

District Director, SS; 

Executive Director, 

RTT-D

8/16/2015 8/16/2015

3.5.36 Deliverables: Contracts

District Director, SS; 

Executive Director, 

RTT-D

8/16/2015 8/16/2015

3.5.37 Deliverables:  Purchase orders

District Director, SS; 

Executive Director, 

RTT-D

8/16/2015 8/16/2015

3.5.38 Deliverables: Professional development schedule

District Director, SS; 

Executive Director, 

RTT-D

8/16/2015 8/16/2015

3.5.39 Deliverables: Attendance logs

District Director, SS; 

Executive Director, 

RTT-D

8/16/2015 8/16/2015

3.5.40 Deliverables:  Professional development evaluations

District Director, SS; 

Executive Director, 

RTT-D

8/16/2015 8/16/2015

3.5.41
Milestone: Participants have registered for the 

professional development.

District Director, SS; 

Executive Director, 

RTT-D

6/7/2015 6/7/2015

3.5.42

Task 3.5.42: Review the professional development 

program to determine participant satisfaction and 

engagement, and to make adjustments to future 

professional development.

District Director, SS; 

Executive Director, 

RTT-D

8/19/2015 9/20/2015

3.5.43
Deliverables: Completed Professional Development 

evaluation forms 

District Director, SS; 

Executive Director, 

RTT-D

10/1/2015 10/1/2015

3.5.44 Deliverables: Planning notes for follow-up PD 

District Director, SS; 

Executive Director, 

RTT-D

10/1/2015 10/1/2015

3.5.45
Milestone: Complete the analysis of the Professional 

Development evaluation forms.

District Director, SS; 

Executive Director, 

RTT-D

10/31/2015 10/31/2015

3.5.46

Task 3.5.46: Contract with the American School 

Counselor Association (ASCD) to provide content and 

professional development to the iPrep Math school 

counselors during grant year four through approved 

procurement and purchasing processes.

District Director, SS; 

Executive Director, 

RTT-D

1/1/2016 5/31/2016

Budget Table 3-

1 Project 3, 

Line 6: 

Contractual

3.5.47

Task 3.5.47: Complete District requirements to provide 

professional development to iPrep Math school 

counselors that will give them Master Plan Points and 

stipends.

District Director, SS; 

Executive Director, 

RTT-D

4/1/2016 8/16/2016

Budget Table 3-

1 Project 3, 

Line 1: 

Personnel

3.5.48
Task 3.5.48: Provide professional development to 

participating iPrep Math school counselors.

District Director, SS; 

Executive Director, 

RTT-D

6/10/2016 8/16/2016

3.5.49 Deliverables: Budget structure

District Director, SS; 

Executive Director, 

RTT-D

8/16/2016 8/16/2016

3.5.50 Deliverables: Contracts

District Director, SS; 

Executive Director, 

RTT-D

8/16/2016 8/16/2016

3.5.51 Deliverables: Purchase orders

District Director, SS; 

Executive Director, 

RTT-D

8/16/2016 8/16/2016

3.5.52 Deliverables: Professional development schedule

District Director, SS; 

Executive Director, 

RTT-D

8/16/2016 8/16/2016

3.5.53 Deliverables: Attendance logs

District Director, SS; 

Executive Director, 

RTT-D

8/16/2016 8/16/2016

3.5.54 Deliverables: Professional development evaluations

District Director, SS; 

Executive Director, 

RTT-D

8/16/2016 8/16/2016

3.5.55
Milestone: Participants have registered for the 

professional development.

District Director, SS; 

Executive Director, 

RTT-D

6/7/2016 6/7/2016

3.5.56

Task 3.5.56: Review the professional development 

program to determine participant satisfaction and 

engagement, and to make adjustments to future 

professional development.

District Director, SS; 

Executive Director, 

RTT-D

8/19/2016 9/20/2016

3.5.57
Deliverables: Completed Professional Development 

evaluation forms 

District Director, SS; 

Executive Director, 

RTT-D

10/1/2016 10/1/2016

3.5.58 Deliverables: Planning notes for follow-up PD 

District Director, SS; 

Executive Director, 

RTT-D

10/1/2016 10/1/2016

3.5.59
Milestone: Complete the analysis of the Professional 

Development evaluation forms.

District Director, SS; 

Executive Director, 

RTT-D

10/31/2016 10/31/2016

3.6
Activity 3.6: Participate in state and national 

conferences

Executive Director, 

RTT-D; PD
9/1/2013 12/26/2016

Budget Table 3-

1 Project 3, 

Line 3: Travel



3.6.1

Task 3.6.1: Determine the state and national 

mathematics and technology in education conferences 

that the iPrep Math staff and selected teachers and 

counselors will attend each year of the grant.

Executive Director, 

RTT-D; PD
9/1/2013 10/31/2013

This task will occur during 

this time each year of the 

grant.

3.6.2
Task 3.6.2: Complete all appropriate paperwork 

associated with travel and submit for approval.

Executive Director, 

RTT-D
11/1/2013 6/30/2014

The completion of the 

paperwork associated with 

attending conferences will 

be an ongoing process 

throughout the year. This 

task will occur during this 

time each year of the grant.

Budget Table 3-

1 Project 3, 

Line 3: Travel

3.6.3

Task 3.6.3:  Attend selected state and/or national 

conferences to learn and disseminate best practices and 

current research to iPrep Math teachers, administrators, 

and counselors.

Executive Director, 

RTT-D
12/1/2013 6/30/2014

This will be an ongoing 

process throughout the 

year. This task will occur 

during this time each year 

of the grant.

Budget Table 3-

1 Project 3, 

Line 3: Travel

3.6.4

Task 3.6.4: Attendees share disseminate best practices 

and research collected at the conferences through the 

iPrep Math collaboration sites.

Executive Director, 

RTT-D
1/1/2013 8/20/2014

This will be an ongoing 

process throughout the 

year. This task will occur 

during this time each year 

of the grant.

3.6.5 Deliverables: Conference agendas
Executive Director, 

RTT-D
6/1/2014 6/1/2014

3.6.6 Deliverables: Travel documents
Executive Director, 

RTT-D
6/1/2014 6/1/2014

3.6.7 Deliverables:  Presentations
Executive Director, 

RTT-D
6/1/2014 6/1/2014

3.6.8
Milestone: A schedule of conferences to attend for the 

year is created.

Executive Director, 

RTT-D
10/31/2013 10/31/2013

A schedule of conferences 

to attend for the year is 

created for each year of the 

grant period.

Key:  A & T: Office of Academics and Transformation    I &SC: Office of Innovation and School Choice     ARDA: Assessment, Research and Data Analysis     BUD: Budget     GA: Office of Intergovernmental 

Affairs and Grants Administration     COMP: Compensation Administration     HR: Human Resources     IT: Instructional Technology     ITS: Information Technology Services     LR: Labor Relations     PD: 

Professional Development     SS: Student Services     UTD: United Teachers of Dade



Grantee Name: Miami-Dade County Public Schools

Item Activities, Tasks, Milestones, and Deliverables Key Personnel
Start Date 
(mm/dd/yy)

End Date  
(mm/dd/yy)

Status 
Choose: 

Not Begun, 

In Progress, or 

Complete: 

mm/dd/yy

In Progress Status

Choose:
Ahead; On-track; Off-

track; Immediate attn reqd

Notes

Dependent 

Activities

(in other 

projects)

Budget 

Reference

4 Student Access and Support

4.1
Activity 4.1: Enrolling and Scheduling Students in the 

iPrep Math program

Executive Director, 

RTT-D; School 

Principals

3/1/2013 8/30/2016

This activity will occur 

during the same time for 

each year of the grant.

Project 3: 

Activity 3.3

4.1.1
Task 4.1.1: Provide schools with guidelines for enrolling 

and scheduling students.

Executive Director, 

RTT-D, SS
3/1/2013 3/31/2013

Each year, schools will be 

provided with guidelines 

during the month of March 

for each year of the grant.

Project 3: 

Activity 3.3.

4.1.2

Task 4.1.2: Create orientation and articulation packets for 

feeder schools to facilitate recruitment of incoming middle 

school students.

Executive Director, 

RTT-D
3/1/2013 4/13/2013

4.1.3

Task 4.1.3: Revise and update orientation and articulation 

packets for feeder schools to facilitate recruitment of 

incoming middle school students.

Executive Director, 

RTT-D
1/1/2014 1/31/2014

This task will occur during 

the same time for each year 

of the grant.

4.1.4

Task 4.1.4: Provide orientation information on iPrep Math 

to elementary and middle school counselors regarding 

articulation, acceleration, and promotion requirements.

Executive Director, 

RTT-D
2/1/2014 2/28/2014

Each year, counselors will 

be provided with orientation 

information during the 

month of February.

Project 3: 

Activity 3.3.

4.1.5
Task 4.1.5: Enroll and schedule students in iPrep Math 

courses
Principals 3/1/2013 6/30/2013

Each year, schools will 

enroll students in the iPrep 

Math courses from March 

through June.

Project 3: 

Activity 3.3.

4.1.6

Task 4.1.6: Implement acceleration provisions as students 

earn credit based on demonstrated mastery of competencies 

in iPrep Math learning centers.

District Director, SS; 

Executive Director, 

RTT-D

10/1/2013 6/1/2014

The first year of the grant, 

only acceleration provisions 

will occur while planning 

for promotion provisions 

take place.

4.1.7

Task 4.1.7: Plan for promotion provisions so that students 

are able to move into the next grade level prior to the 

school year ending.

District Director, SS; 

Executive Director, 

RTT-D

10/1/2013 6/1/2014

4.1.8
Task 4.1.8: Inform stakeholders of available promotion 

provisions via the Student Progression Plan.

District Director, SS; 

Executive Director, 

RTT-D

8/1/2014 8/30/2014 This is an annual task.

4.1.9

Task 4.1.9: Implement acceleration and promotion 

provisions as students earn credit based on demonstrated 

mastery of competencies in iPrep Math learning centers.

District Director, SS; 

Executive Director, 

RTT-D

7/31/2014 7/31/2014 This is an annual task.

4.1.10 Deliverables: Memorandums/e-mails to Principals

District Director, SS; 

Executive Director, 

RTT-D

11/1/2013 11/1/2013 This is an annual 

deliverable.

4.1.11 Deliverables:  Student Schedules

District Director, SS; 

Executive Director, 

RTT-D

8/19/2013 8/19/2013 This is an annual 

deliverable.

4.1.12 Deliverables: FTE report

District Director, SS; 

Executive Director, 

RTT-D

11/1/2013 11/1/2013 This is an annual 

deliverable.

4.1.13 Deliverables:  Enrollment Records

District Director, SS; 

Executive Director, 

RTT-D

11/1/2013 11/1/2013 This is an annual 

deliverable.

4.1.14 Deliverables: Master schedule for each school

District Director, SS; 

Executive Director, 

RTT-D

7/31/2013 7/31/2013 This is an annual 

deliverable.

4.1.15
Milestone: Each school's preliminary master schedule is 

reviewed.

District Director, SS; 

Executive Director, 

RTT-D; Principals

7/31/2013 7/31/2013

Each year, schools will 

create a preliminary master 

schedule, available for 

review by June.

4.2
Activity 4.2: Hire iPrep Math Full-time Teachers and 

Hourly Teachers

Executive Director, 

RTT-D; HR
1/1/2013 8/31/2016

Budget Table 3-

1 Project 4, 

Line 1: 

Personnel

Cross-reference to other projects:  Project 4 is tied to Projects 1, 2, and 3. The Student Access and Support project is the epicenter of the iPrep Math program and all other projects support it's successful implementation.

Activities for Project 4 

Project #4 Student Access and Support

Project Goals/Desired Outcomes: The project goals and desired outcomes include increasing student support and access to post-secondary education and career opportunities by increasing the number and percent of 

students who succeed in passing Algebra I on the first attempt. 

Narrative: The iPrep Math project will ensure equitable access for all interested students, so that these learning centers do not become restricted to only gifted and advanced students. Two full-time teachers and one 

hourly teacher per school will be hired to support the class size requirement and to ensure that students have access to teacher support as they need it. School student services staff are key gatekeepers in student 

advisements, articulation, parent outreach, and scheduling. Two iPrep Math Student Services Support Specialists will be hired to support outreach efforts, facilitate access to programs and services to support the whole 

child, ensure that advisement, placement, and support of students in iPrep math are equitable district-wide, and provide continuity of student support across schools. Miami-Dade County Public Schools has identified the 

need to significantly improve middle school mathematics outcomes, particularly in preparing students for success in Algebra I. The approach will provide students with a personalized learning environment that will 

maximally leverage all available resources, including technology, support services,  and data sources. One powerful way to leverage technology to personalize learning environments in mathematics education is using 

intelligent tutoring systems (ITS) that adapt problem selection, track mastery, and provide just-in-time feedback and hints. Carnegie Learning's MATHia and Cognitive Tutor Algebra were selected as the ITS for the 

iPrep Math program. Furthermore, each iPrep Math student will develop and maintain an Individual Learning Action Plan (iLAP) where they will will set learning goals, organize the order of completion for learning 

tasks, and monitor their progress. Students will have access to laptop computers for classroom use, but each iPrep Math lab will have an additional 30 laptops available for student checkout ensuring htat sutdent who do 

not have their own computers at home will have a resource to support home-learning. Each school has a designated Network Infrastructure Support Technician that maintains computers and network equipment. These 

technicians will provide technical support to teachers and students in the iPrep Math program. 

Key Performance Measures: (E)(3) - a, b, c, d, e, f, g, h, i, j, k, l



4.2.1
Task 4.2.1: Create a job description for full-time iPrep 

Math teachers

Executive Director, 

RTT-D; HR
1/1/2013 1/31/2013

4.2.2 Task 4.2.2: Select two iPrep Math teachers per school.
Executive Director, 

RTT-D; Principals     
2/1/2013 6/10/2013

Teachers will be selected 

from the mathematics 

teachers already employed 

at the school site. If no 

teachers volunteer for the 

program, them the school 

may recruit and hire from 

the outside.

Project 1 - 

Activity 1.4

4.2.3 Deliverables: Job description
Executive Director, 

RTT-D; Principals     
7/1/2013 7/1/2013

4.2.4 Deliverables: Schools' master schedules
Executive Director, 

RTT-D; Principals     
7/31/2013 7/31/2013

This is an annual 

deliverable.

4.2.5 Deliverables: Personnel action records
Executive Director, 

RTT-D; Principals     
8/19/2013 8/19/2013

This is an annual 

deliverable.

4.2.6
Milestone:Principals submit the names of the teachers 

who will be teaching in the iPrep Math classrooms.

Executive Director, 

RTT-D; Principals     
7/31/2013 7/31/2013

This is an annual milestone

4.2.7
Task 4.2.7: Create a job description for hourly iPrep Math 

teachers.

Executive Director, 

RTT-D; HR  
2/11/2013 2/28/2013

4.2.8
Task 4.2.8: Recruit and hire one part-time hourly teacher 

for the iPrep Math program.

HR; Executive 

Director, RTT-D; 

Principals     

7/1/2013 8/31/2013

The Department of HR will 

create a database of eligible 

candidates, and it will be 

forwarded to school site 

Principals for hiring 

purposes.

Budget Table 3-

1 Project 4, 

Line 1: 

Personnel

4.2.9

Task 4.2.9: Replace any open full-time or part-time 

teaching positions with qualified candidates, throughout the 

grant period.

HR; Executive 

Director, RTT-D; 

Principals     

7/1/2014 7/1/2016

4.2.10 Deliverables: Job Descriptions
HR; Executive 

Director, RTT-D   
8/1/2013 8/1/2013

4.2.11 Deliverables: Personnel Action Records

HR; Executive 

Director, RTT-D; 

Principals     

8/31/2013 8/31/2013
This is an annual 

deliverable.

4.2.12 Deliverables: Budget

HR; Executive 

Director, RTT-D; 

Principals     

8/31/2013 8/31/2013
This is an annual 

deliverable.

4.2.13

Milestones: Principals are given access to the eligible 

candidates database to select, interview, and hire a part-

time math teacher for the iPrep Math program.

HR; Executive 

Director, RTT-D; 

Principals     

8/31/2013 8/31/2013

4.3
Activity 4.3: Hire and Train Student Services Support 

Specialists.

District Director, SS; 

Executive Director, 

RTT-D

1/1/2013 8/9/2013

Budget Table 3-

1 Project 4, 

Line 1: 

Personnel

4.3.1
Task 4.3.1: Create a job description for iPrep Math Student 

Services Support Specialists.

District Director, SS; 

HR
1/1/2013 2/22/2013

4.3.2 Task 4.3.2: Hire two Student Services Support Specialists.
District Director, SS; 

HR
2/1/2013 5/10/2013

Budget Table 3-

1 Project 4, 

Line 1: 

Personnel

4.3.3
Task 4.3.3: Provide overview training to the Student 

Services Support Specialists.

District Director, SS; 

Executive Director, 

RTT-D

6/1/2013 8/9/2013

Project 3: 

Activities 3.5 

and 3.6

4.3.4 Deliverables: Job description
District Director, SS; 

HR
2/28/2013 2/28/2013

4.3.5 Deliverables: Resumes
District Director, SS; 

HR
5/10/2013 5/10/2013

4.3.6 Deliverables: Personnel action items
District Director, SS; 

HR
5/10/2013 5/10/2013

4.3.7 Deliverables: Training materials 

District Director, SS; 

Executive Director, 

RTT-D

8/9/2013 8/9/2013

4.3.8
Milestone: Completed training of Student Services 

Support Specialists

District Director, SS; 

Executive Director, 

RTT-D

8/9/2013 8/9/2013

Budget Table 3-

1 Project 4, 

Line 1: 

Personnel

4.4 Activity 4.4: Implement the iPrep Math Curriculum.

Executive Director, 

RTT-D; Carnegie 

Learning Regional Vice 

President

1/1/2013 12/26/2016

Budget Table 3-

1 Project 4, 

Line 6: 

Contractual



4.4.1
Task 4.4.1: Identify partners and resources for content 

through approved procurement and purchasing processes.

Administrative 

Director, IT; Executive 

Director, RTT-D

1/1/2013 5/31/2013 The Director will receive 

input from the Office of 

Academics, IT, and PD.

Budget Table 3-

1 Project 4, 

Line 6: 

Contractual

4.4.2

Task 4.4.2: Meet with vendors to examine and evaluate a 

variety of support materials that include embedded 

assessment, reporting systems, and meta-data about content 

alignment with CCSSM.

Administrative 

Director, IT; Executive 

Director, RTT-D

1/1/2013 5/31/2013

This is an annual task.

4.4.3
Task 4.4.3: Arrange to purchase support materials or 

partner with selected vendors to provide support materials 

for the iPrep Math program.

Administrative 

Director, IT; Executive 

Director, RTT-D

6/1/2013 8/1/2013

This is an annual task.

Budget Table 3-

1 Project 4, 

Line 6: 

Contractual

4.4.4
Task 4.4.4: Meet with Carnegie Learning representative to 

discuss the implementation of the curriculum.

Administrative 

Director, IT; Executive 

Director, RTT-D

1/1/2013 3/31/2013

4.4.5 Task 4.4.5: Hire two Carnegie Learning Project Managers.

Carnegie Learning, 

Regional Vice 

President

1/1/2013 5/1/2013

The Carnegie Learning 

Project Managers will be 

hired and employed by 

Carnegie Learning.

4.4.6 Task 4.4.6: Train Carnegie Learning Project Managers.

Carnegie Learning, 

Regional Vice 

President

6/1/2013 8/9/2013

4.4.7 Task 4.4.7: Design a Project Management Plan.

Carnegie Learning, 

Regional Vice 

President

5/31/2013 5/31/2013

4.4.8 Task 4.4.8: Implement Project Management Plan.

Carnegie Learning, 

Regional Vice 

President

6/1/2013 8/1/2014 This is an annual task.

4.4.9 Deliverables: Carnegie's Project Management Plan

Carnegie Learning, 

Regional Vice 

President

8/9/2013 8/9/2013

4.4.10 Deliverables: Meeting notes

Carnegie Learning, 

Regional Vice 

President; Executive 

Director, RTT-D

3/31/2013 3/312013
This is an annual 

deliverable

4.4.11 Deliverables: Agendas

Carnegie Learning, 

Regional Vice 

President; Executive 

Director, RTT-D

3/31/2013 3/31/2013
This is an annual 

deliverable.

4.4.12 Deliverables: Attendance sheets

Carnegie Learning, 

Regional Vice 

President; Executive 

Director, RTT-D

3/31/2013 3/31/2013
This is an annual 

deliverable.

4.4.13 Milestone: Project Managers are hired and trained.

Carnegie Learning, 

Regional Vice 

President

8/9/2013 8/9/2013

4.4.14

Task 4.4.14: Create a survey for schools to complete to 

determine the amount of instructional materials needed for 

the iPrep Math classroom.

Executive Director, 

RTT-D
6/1/2013 6/15/2013 This is an annual task.

4.4.15
Task 4.4.15: Send the survey to all school site principals 

for completion.

Executive Director, 

RTT-D
6/16/2013 7/16/2013 This is an annual task.

4.4.16
Task 4.4.16: Submit purchase order for instructional 

materials.

Administrative 

Director, IT, Executive 

Director, RTT-D

3/18/2013 4/30/2013

Any consumable materials 

will be ordered each year of 

the grant during the months 

of March and April. This is 

an annual task.

Budget Table 3-

1 Project 4, 

Line 6: 

Contractual

4.4.17 Task 4.4.17: Allocate instructional materials to schools.

Carnegie Learning, 

Regional Vice 

President

7/1/2013 7/31/2013 This is an annual task.

Budget Table 3-

1 Project 4, 

Line 6: 

Contractual

4.4.18

Task 4.4.18: Implement professional development for iPrep 

Math teachers on the Carnegie Learning program as part of 

the summer PD for teachers.

Executive Director, 

RTT-D, Carnegie 

Learning Regional Vice 

President

6/10/2013 8/9/2013

The professional 

development on the 

Carnegie Learning program 

will be implemented during 

the 3 weeks of PD in the 

summer. Quality of the PD 

will be measured through 

an evaluation survey at the 

end of the PD and exit slips 

at the end of each day.

Project 3: 

Activity 3.4

Budget Table 3-

1 Project 4, 

Line 6: 

Contractual

4.4.19
Task 4.4.19: Assign the Carnegie Learning Project 

Managers to school sites

Carnegie Learning, 

Regional Vice 

President

7/15/2013 7/30/2013

4.4.20
Task 4.4.20: Create school site visitation schedules for the 

Carnegie Learning Project Managers.

Carnegie Learning, 

Regional Vice 

President

8/1/2013 8/15/2013

4.4.21
Task 4.4.21: Provide support to teachers and iPrep Math 

staff on the Carnegie Learning program.

Carnegie Learning, 

Regional Vice 

President

8/16/2013 6/1/2014

The Carnegie Learning 

Project Managers will 

support teachers on the 

implementation fidelity of 

the curriculum and also 

provide any technical 

support necessary. This is 

an annual task.

Budget Table 3-

1 Project 4, 

Line 6: 

Contractual



4.4.22

Task 4.4.22: Conduct weekly staff meetings to debrief on 

the status of each school visited and plan for the following 

week's visits. 

Executive Director, 

RTT-D
8/16/2013 6/1/2014 This is an annual task.

4.4.23
Task 4.4.23 Review the support logs of the Carnegie 

Learing Project Managers on a quarterly basis.

Executive Director, 

RTT-D; Carnegie 

Learning Regional Vice 

President

11/8/2013; 

1/31/2014; 

3/4/2014; 

6/20/2014

11/8/2013; 

1/31/2014; 

3/4/2014; 

6/20/2014

This an annual task.

4.4.24 Deliverables: Purchase order
Executive Director, 

RTT-D
4/30/2013 4/30/2013

This is an annual 

deliverable.

4.4.25 Deliverables: Budget structure
Executive Director, 

RTT-D
4/30/2013 4/30/2013

This is an annual 

deliverable.

4.4.26 Deliverables: Professional learning schedule
Executive Director, 

RTT-D
8/16/2013 8/16/2013

This is an annual 

deliverable.

4.4.27 Deliverables: Attendance sheets
Executive Director, 

RTT-D
8/16/2013 8/16/2013

This is an annual 

deliverable.

4.4.28 Deliverables: Evaluation forms of professional learning

Executive Director, 

RTT-D, Carnegie 

Learning Regional Vice 

President

8/16/2013 8/16/2013
This is an annual 

deliverable.

4.4.29
Milestone: Participants have registered for the 

professional development.

Executive Director, 

RTT-D; PD
6/7/2013 6/7/2013

This is an annual milestone.

4.4.30

Task 4.4.30: Create a portfolio of high-quality, high-

interest, real-world application projects linked to the CCSS 

in mathematics to be implemented in the iPrep Math 

classrooms

Executive Director, 

RTT-D; iPrep Math 

Facilitators

4/1/2013 8/31/2013

iPrep Math Teachers will 

contribute to the 

development of the projects 

portfolio following the 

summer PD and throughout 

the school year. 

4.4.31 Task 4.4.31: Each year, update and expand the portfolio of 

high-quality, high-interest, real-world application projects 

linked to the CCSS in mathematics to be implemented in 

the iPrep Math classrooms

Executive Director, 

RTT-D; iPrep Math 

Facilitators

5/1/2014 8/31/2014

iPrep Math Teachers will 

contribute to the expansion 

and updating of the projects 

portfolio. This is an annual 

task.

4.4.32 Deliverables:Portfolio of Projects
Executive Director, 

RTT-D, 
8/31/2014 8/31/2014

This is an annual 

deliverable.

4.4.33 Milestone:Development of Projects Portfolio 

Executive Director, 

RTT-D, iPrep Math 

Facilitators

8/31/2013 8/31/2013

Portfolio of project-based 

activities will be updated 

and expanded each year of 

the grant period.

4.5
Activity 4.5: Create, review, and manage the Individual 

Learning Action Plans (iLAP).

Executive Director, 

RTT-D; District 

Director, SS

5/1/2013 12/26/2016

4.5.1

Task 4.5.1: Develop iLAP template for students to use that 

is allows the student to include data from digital courses, 

project progress and goal setting.

Executive Director, 

RTT-D; District 

Director, SS

11/1/2013 1/1/2014

4.5.2
Task 4.5.2: Provide iPrep Math teachers, counselors, and 

administrators with training on implementing the iLAP's.

Executive Director, 

RTT-D
2/7/2014 3/1/2014

4.5.3
Task 4.5.3: Implement iLAP's in the iPrep Math 

classrooms.

Executive Director, 

RTT-D; Principals
3/31/2014 6/5/2014

The first year, the 

implementation will begin 

during the last quarter of 

the school year. Yet, it will 

be an annual task from then 

on, beginning September 1, 

2014. 

4.5.4 Task 4.5.4: Monitor and review iLAP's for each student Principal; Teachers 4/1/2014 6/5/2014

After the first year, this will 

be an annual task beginning 

September 1, 2014.

4.5.5 Deliverables: iLAP template
Executive Director, 

RTT-D
1/1/2014 1/1/2014

4.5.6 Deliverables: Training materials
Executive Director, 

RTT-D
2/8/2014 2/8/2014

4.5.7 Deliverables: Attendance sheets

Executive Director, 

RTT-D; District 

Director, SS; 

Principals

2/8/2014 2/8/2014

4.5.8
Milestone: Training module for teachers to implement the 

iLAP's in the classroom is completed.

Executive Director, 

RTT-D; District 

Director, SS; 

Principals

1/31/2014 1/31/2014

4.6
Activity 4.6: Purchase and deliver the student devices to 

support the 21st century learning labs

Administrative 

Director, IT, Executive 

Director RTT-D

2/19/2013 8/16/2013

Budget Table 3-

1 Project 4, 

Line 5: Supplies

4.6.1
Task 4.6.1: Select the technology devices for each school 

site that will be used by students for learning.

Administrative 

Director, IT, Executive 

Director RTT-D

2/19/2013 3/22/2013

Budget Table 3-

1 Project 4, 

Line 5: Supplies

4.6.2

Task 4.6.2: Follow appropriate procurement procedures for 

the purchase of selected technology device for each school 

site.

Administrative 

Director, IT, Executive 

Director RTT-D

4/1/2013 4/12/2013

Budget Table 3-

1 Project 4, 

Line 5: Supplies

4.6.3
Task 4.6.3: Deliver purchased technology device at each 

school site.

Administrative 

Director, IT, Executive 

Director RTT-D

7/1/2013 7/31/2013

Budget Table 3-

1 Project 4, 

Line 5: Supplies



4.6.4
Task 4.6.4: Schedule installation of device and necessary 

software for each school site.

Administrative 

Director, IT, Executive 

Director RTT-D, ITS

7/1/2013 8/16/2013

Budget Table 3-

1 Project 4, 

Line 1: 

Personnel

4.6.5
Deliverables: Purchase order; Budget structure; 

installation schedule

Administrative 

Director, IT, Executive 

Director RTT-D, ITS

2/19/2013 8/16/2013

4.6.6
Milestone: Necessary software has been installed in every 

student device

Administrative 

Director, IT, Executive 

Director RTT-D, ITS

2/19/2013 8/16/2013

Budget Table 3-

1 Project 4, 

Line 1: 

Personnel

4.7
Activity 4.7: Provide technical support to teachers and 

students in the iPrep Math program.

Executive Director RTT-

D; ARDA; ITS
4/1/2013 12/26/2016

Budget Table 3-

1 Project 4, 

Line 1: 

Personnel

4.7.1
 Task 4.7.1: Create an action plan for technical support to 

teachers and students in the 49 iPrep Math classrooms.

Executive Director RTT-

D; ARDA; ITS
4/1/2013 5/1/2013

Budget Table 3-

1 Project 4, 

Line 1: 

Personnel

4.7.2

Task 4.7.2: Establish roles and responsibilities for support 

personnel, both technical (ITS staff) and curricular 

(Carnegie Learning staff).

Executive Director RTT-

D; ITS; Carnegie 

Learning Regional Vice 

President

4/1/2013 5/1/2013

Budget Table 3-

1 Project 4, 

Line 1: 

Personnel

4.7.3

Task 4.7.3: Train ITS staff on the operational and support 

applications necessary to effectively implement the 

Carnegie Learning program.

Executive Director RTT-

D; ITS; Carnegie 

Learning Regional Vice 

President

5/1/2013 5/31/2013

4.7.4

Task 4.7.4: Train iPrep Math teachers on troubleshooting 

techniques, the ITS Help System (HEAT), and the 

Carnegie Learning Help Desk to access support for 

applications with reasonable response times.

Executive Director RTT-

D; ITS; Carnegie 

Learning Regional Vice 

President

6/10/2013 8/16/2013

4.7.5

Task 4.7.5: Hire Network Infrastructure Support 

Technicians for overtime work to support teachers and 

students.

Administrative 

Director, IT, Executive 

Director RTT-D, ITS

6/10/2013 9/30/2013

Budget Table 3-

1 Project 4, 

Line 1: 

Personnel

4.7.6

Task 4.7.6.: Continue Network Insfrastructure Support 

throughout the grant period by having teachers fill out a 

HEAT ticket through the District's automated reporting 

system whenever support is needed.

LEA IT Support Staff 10/1/2013 12/26/2016
This task is supported with 

non-RTT-D funds.

4.7.7 Deliverables: Meeting agendas
Administrative 

Director, IT, Executive 

Director RTT-D, ITS

8/16/2013 8/16/2013

4.7.8 Deliverables: Attendance sheets
Administrative 

Director, IT, Executive 

Director RTT-D, ITS

8/16/2013 8/16/2013

4.7.9 Deliverables: Training materials
Administrative 

Director, IT, Executive 

Director RTT-D, ITS

8/16/2013 8/16/2013

4.7.10 Deliverables: Personnel actions, budget
Administrative 

Director, IT, Executive 

Director RTT-D, ITS

8/16/2013 8/16/2013

4.7.11 Deliverables: Budget 8/16/2013 8/16/2013

4.7.12
Milestone: Network Infrastructure Support Technicians 

are assigned to schools to provide support.

Administrative 

Director, IT, Executive 

Director RTT-D, ITS

8/16/2013 8/16/2013

Key:  A & T: Office of Academics and Transformation    I &SC: Office of Innovation and School Choice     ARDA: Assessment, Research and Data Analysis     BUD: Budget     GA: Office of Intergovernmental Affairs 

and Grants Administration     COMP: Compensation Administration     HR: Human Resources     IT: Instructional Technology     ITS: Information Technology Services     LR: Labor Relations     PD: Professional 

Development     SS: Student Services     UTD: United Teachers of Dade
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Teacher 0 11760 0% 353 11760 3% 706 11760 6% 1058 11760 9% 1411 11760 12% 1764 11760 15%

Principal 0 11760 0% 353 11760 3% 706 11760 6% 1058 11760 9% 1411 11760 12% 1764 11760 15%

Teacher 0 912 0% 27 912 3% 55 912 6% 82 912 9% 109 912 12% 137 912 15%

Principal 0 912 0% 27 912 3% 55 912 6% 82 912 9% 109 912 12% 137 912 15%

Teacher 0 7840 0% 235 7840 3% 470 7840 6% 706 7840 9% 941 7840 12% 1176 7840 15%

Principal 0 7840 0% 235 7840 3% 470 7840 6% 706 7840 9% 941 7840 12% 1176 7840 15%

Teacher 0 2820 0% 85 2820 3% 169 2820 6% 254 2820 9% 338 2820 12% 423 2820 15%

Principal 0 2820 0% 85 2820 3% 169 2820 6% 254 2820 9% 338 2820 12% 423 2820 15%

Teacher 0 139 0% 4 139 3% 8 139 6% 13 139 9% 17 139 12% 21 139 15%

Principal 0 139 0% 4 139 3% 8 139 6% 13 139 9% 17 139 12% 21 139 15%

Teacher 0 10 0% 0 10 3% 1 10 6% 1 10 9% 1 10 12% 2 10 15%

Principal 0 10 0% 0 10 3% 1 10 6% 1 10 9% 1 10 12% 2 10 15%

Teacher 0 2618 0% 79 2618 3% 157 2618 6% 236 2618 9% 314 2618 12% 393 2618 15%

Principal 0 2818 0% 85 2818 3% 169 2818 6% 254 2818 9% 338 2818 12% 423 2818 15%

Teacher 0 9402 0% 282 9402 3% 564 9402 6% 846 9402 9% 1128 9402 12% 1410 9402 15%

Principal 0 9402 0% 282 9402 3% 564 9402 6% 846 9402 9% 1128 9402 12% 1410 9402 15%

Teacher 0 2618 0% 79 2618 3% 157 2618 6% 236 2618 9% 314 2618 12% 393 2618 15%

Principal 0 2618 0% 79 2618 3% 157 2618 6% 236 2618 9% 314 2618 12% 393 2618 15%
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1

0
0

#
 o
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a
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 S
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d
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ts 
w
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e 

T
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T
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a
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g
 

S
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d
en

ts

%
 w

ith
 E

ffectiv
e 

T
ea

ch
ers/P

rin
cip

a
l  (P

/Q
)*

1
0
0

Teacher 9408 11760 80% 9761 11760 83% 10114 11760 86% 10466 11760 89% 10819 11760 92% 11172 11760 95%

Principal 9408 11760 80% 9761 11760 83% 10114 11760 86% 10466 11760 89% 10819 11760 92% 11172 11760 95%

Teacher 730 912 80% 757 912 83% 784 912 86% 812 912 89% 839 912 92% 866 912 95%

Principal 730 912 80% 757 912 83% 784 912 86% 812 912 89% 839 912 92% 866 912 95%

Teacher 6272 7840 80% 6507 7840 83% 6742 7840 86% 6978 7840 89% 7213 7840 92% 7448 7840 95%

Principal 6272 7840 80% 6507 7840 83% 6742 7840 86% 6978 7840 89% 7213 7840 92% 7448 7840 95%

Teacher 2256 2820 80% 2341 2820 83% 2425 2820 86% 2510 2820 89% 2594 2820 92% 2679 2820 95%

Principal 2256 2820 80% 2341 2820 83% 2425 2820 86% 2510 2820 89% 2594 2820 92% 2679 2820 95%

Teacher 111 139 80% 115 139 83% 120 139 86% 124 139 89% 128 139 92% 132 139 95%

Principal 111 139 80% 115 139 83% 120 139 86% 124 139 89% 128 139 92% 132 139 95%

Teacher 8 10 80% 8 10 83% 9 10 86% 9 10 89% 9 10 92% 10 10 95%

Principal 8 10 80% 8 10 83% 9 10 86% 9 10 89% 9 10 92% 10 10 95%

Teacher 2094 2618 80% 2173 2618 83% 2251 2618 86% 2330 2618 89% 2409 2618 92% 2487 2618 95%

Principal 2254 2818 80% 2339 2818 83% 2423 2818 86% 2508 2818 89% 2593 2818 92% 2677 2818 95%

Teacher 7522 9402 80% 7804 9402 83% 8086 9402 86% 8368 9402 89% 8650 9402 92% 8932 9402 95%

Principal 7522 9402 80% 7804 9402 83% 8086 9402 86% 8368 9402 89% 8650 9402 92% 8932 9402 95%

Teacher 2094 2618 80% 2173 2618 83% 2251 2618 86% 2330 2618 89% 2409 2618 92% 2487 2618 95%

Principal 2094 2618 80% 2173 2618 83% 2251 2618 86% 2330 2618 89% 2409 2618 92% 2487 2618 95%

SY 2012-

13

SY 2013-

14

SY 2014-

15

SY 2015-

16

SY 2016-

17 (Post-

Grant)

OVERALL
6% 5%

Baseline – 

3%

Baseline – 

4%

Baseline – 

5%

BLACK

2% 2%

Baseline – 

3%

Baseline – 

4%

Baseline – 

5%

HISPANIC

3% 3%

Baseline – 

3%

Baseline – 

4%

Baseline – 

5%

Grantee Name: Miami-Dade County Public Schools

SY 2016-17

Target

Applicable Population:  All participating students

SY 2015-16

Subgroup

Target
Performance Measure

(All Applicants – c)

[Please describe the 

Performance Measure in the 

cells below, as well as the 

methodology for calculating 

the measure.]

Baseline

Percent of students over-age 

in grade at transition to 

grade 9.  Rationale: Course 

recovery/acceleration is a 

key measure for success of 

personalized learning 

environments. Because of 

seat-time requirements for 

promotion/course 

completion in high school, 

the critical window for 

accelerating over-aged 

students is middle school. 

Baseline with be SY 2012-

2013.    Methodology: 

Measured in fall of grade 9 

each year by comparison of 

student cohort percent over-

age for grade.

Grade 8

SWD

Applicable 

Population

American Indian or Alaska 

Native

ELL

All participating students

White

Hispanic

Black

ED

Asian

SY 2014-15 SY 2015-16 SY 2016-17

Performance Measure (All Applicants – b)

b) The number and percentage of participating students, by subgroup (as defined in this notice), whose teacher of record (as defined in this notice) 

and principal are an effective teacher (as defined in this notice) and an effective principal (as defined in this notice).

Applicable Population:  All participating students

Baseline

[Provide Year]

Target

SY 2012-13 SY 2013-14

SWD

American Indian or Alaska 

Native

All participating students

Performance Measure (All Applicants – a) 

a) The number and percentage of participating students, by subgroup (as defined in this notice), whose teacher of record (as defined in this notice) 

and principal are a highly effective teacher (as defined in this notice) and a highly effective principal (as defined in this notice).

Baseline [Provide Year]
SY 2012-13 SY 2013-14

White

Hispanic

Black

ELL

ED

Asian



WHITE

0% 0%

0% 0% 0%

NATIVE 

INDIAN 0% 0%

NA NA NA

ASIAN

0% 0%

NA NA NA

ED

4% 4%

Baseline – 

3%

Baseline – 

4%

Baseline – 

5%

ELL
0% 1%

Baseline – 

3%

Baseline – 

4%

Baseline – 

5%

SWD
2% 2%

Baseline – 

3%

Baseline – 

4%

Baseline – 

5%

Percent of students over-age 

in grade at transition to 

grade 9.  Rationale: Course 

recovery/acceleration is a 

key measure for success of 

personalized learning 

environments. Because of 

seat-time requirements for 

promotion/course 

completion in high school, 

the critical window for 

accelerating over-aged 

students is middle school. 

Baseline with be SY 2012-

2013.    Methodology: 

Measured in fall of grade 9 

each year by comparison of 

student cohort percent over-

age for grade.

Grade 8
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ALL PARTICIPATING 

STUDENTS 2106 4257 49 2303 4257 54 2520 4257 59 2737 4257 64 2954 4257 69 3171 4257 75

BLACK 222 627 35 260 627 42 301 627 48 342 627 55 382 627 61 423 627 68

HISPANIC 1400 2860 49 1547 2860 54 1693 2860 59 1839 2860 64 1985 2860 69 2131 2860 75

WHITE 379 628 60 402 628 64 427 628 68 452 628 72 477 628 76 502 628 80

ASIAN 85 111 77 88 111 79 91 111 82 93 111 84 96 111 86 98 111 89

AMERICAN INDIAN or 

ALASKA NATIVE 6 7 86 6 7 87 6 7 89 6 7 90 6 7 92 7 7 93

ED 1137 2678 42 1280 2678 48 1435 2678 54 1591 2678 59 1746 2678 65 1901 2678 71

ELL 24 46 52 26 46 57 28 46 62 31 46 66 33 46 71 35 46 76

SWD 33 69 48 37 69 53 40 69 58 44 69 64 47 69 69 51 69 74

Baseline

2011-2012 SY 2012-13 SY 2013-14 SY 2014-15 SY 2015-16

SY 2016-

17 (Post-

Grant)  

OVERALL 50 55 60 65 70 75

BLACK 35 42 48 55 61 68

HISPANIC 52 57 62 66 71 76

WHITE 74 77 79 82 84 87

Asian 84 86 87 89 90 92

American Indian or 

Alaska Native
50 55 60 65 70 75

ED 44 50 55 61 66 72

ELL 20 28 36 44 52 60

SWD 20 28 36 44 52 60

OVERALL

N/A N/A Baseline Baseline + 

10%

Baseline + 

15%

Baseline + 

20%

BLACK

N/A N/A Baseline Baseline + 

10%

Baseline + 

15%

Baseline + 

20%

HISPANIC

N/A N/A Baseline Baseline + 

10%

Baseline + 

15%

Baseline + 

20%

WHITE

N/A N/A Baseline Baseline + 

10%

Baseline + 

15%

Baseline + 

20%

OTHER

N/A N/A Baseline Baseline + 

10%

Baseline + 

15%

Baseline + 

20%

Target

Performance Measure

(Grades 4-8 –b, c)

[Please describe the 

Performance Measure in the 

cells below, as well as the 

methodology for calculating 

the measure.]

Applicable Population Subgroup

b) Grade-appropriate 

leading academic indicator: 

Performance Measure of 

successful implementation: 

FCAT 2.0 mathematics, % of 

students scoring at 

achievement levels 3-5.     

Goal: Methodology State 

ESEA modified AMO 2 

Target: Reduce % Level 1-1 

by 50% over 5 years, using 

2011-2012 as baseline.

Grade 7

c) Social/Emotional 

Measure: As a result of 

participating in the transition 

curriculum program "Moving 

On" delivered by the school 

counselor, incoming grade 6 

students will demonstrate 

increases in their 1) knowledge 

of and 2) comfort with the 

procedures and requirements of 

middle school as measured by 

pre- and post- surveys.      

Rationale: A key factor in 

student success in middle 

school is understanding how 

middle school works and how 

to work effectively in the 

middle school.

All Grade 6 Participating 

Students

Grantee Name: School Board of Miami Dade County

Applicable Population:  Grades 6-8, Assessments: FL Algebra I End-of-Course Assessment. On track to college and career readiness is measured 

by Achievement Level 4 or higher on Algebra I EOC.

Baseline

[Provide Year]

Target

SY 2012-13 SY 2013-14 SY 2014-15 SY 2015-16 SY 2016-17

Performance Measure (Grades 4-8 – a) 

a) The number and percentage of participating students, by subgroup, who are on track to college- and career-readiness based on the applicant’s on-track indicator (as defined 

in this notice). Goal: Reduce the % not-on-track by 50% over five years using 2011-2012 as baseline.



ED

N/A N/A Baseline Baseline + 

10%

Baseline + 

15%

Baseline + 

20%

ELL

N/A N/A Baseline Baseline + 

10%

Baseline + 

15%

Baseline + 

20%

SWD
N/A

N/A Baseline Baseline + 

10%

Baseline + 

15%

Baseline + 

20%

All Students

N/A 27257 Baseline +

5%

Baseline +

10%

Baseline +

15%

Baseline + 

20%

BLACK

N/A 6575 Baseline +

5%

Baseline +

10%

Baseline +

15%

Baseline + 

20%

HISPANIC

N/A 18481 Baseline +

5%

Baseline +

10%

Baseline +

15%

Baseline + 

20%

WHITE

N/A 20392 Baseline +

5%

Baseline +

10%

Baseline +

15%

Baseline + 

20%

OTHER

N/A 351 Baseline +

5%

Baseline +

10%

Baseline +

15%

Baseline + 

20%

ED

N/A 21081 Baseline +

5%

Baseline +

10%

Baseline +

15%

Baseline + 

20%

ELL

N/A 3180 Baseline +

5%

Baseline +

10%

Baseline +

15%

Baseline + 

20%

SWD

N/A 2924 Baseline +

5%

Baseline +

10%

Baseline +

15%

Baseline + 

20%

All Participating 

Students

N/A N/A Baseline Baseline + 

15%

Baseline + 

25%

100%

BLACK

N/A N/A Baseline Baseline + 

15%

Baseline + 

25%

100%

HISPANIC

N/A N/A Baseline Baseline + 

15%

Baseline + 

25%

100%

WHITE

N/A N/A Baseline Baseline + 

15%

Baseline + 

25%

100%

OTHER

N/A N/A Baseline Baseline + 

15%

Baseline + 

25%

100%

ED

N/A N/A Baseline Baseline + 

15%

Baseline + 

25%

100%

ELL

N/A N/A Baseline Baseline + 

15%

Baseline + 

25%

100%

SWD

N/A N/A Baseline Baseline + 

15%

Baseline + 

25%

100%

All Participating 

Students

N/A N/A Baseline Baseline + 

10%

Baseline + 

20%

Baseline + 

30%

BLACK

N/A N/A Baseline Baseline + 

10%

Baseline + 

20%

Baseline + 

30%

HISPANIC

N/A N/A Baseline Baseline + 

10%

Baseline + 

20%

Baseline + 

30%

WHITE

N/A N/A Baseline Baseline + 

10%

Baseline + 

20%

Baseline + 

30%

OTHER

N/A N/A Baseline Baseline + 

10%

Baseline + 

20%

Baseline + 

30%

ED

N/A N/A Baseline Baseline + 

10%

Baseline + 

20%

Baseline + 

30%

ELL

N/A N/A Baseline Baseline + 

10%

Baseline + 

20%

Baseline + 

30%

SWD

N/A N/A Baseline Baseline + 

10%

Baseline + 

20%

Baseline + 

30%

e) Percent of participating 

students attending iPrep Math 

classroom demonstrating high 

fidelity in model 

implementation as measured 

on an implementation rubric 

through site visits, 

observations, and surveys. 

Baseline levels will be 

determined in Year 1 2013-

2014. Surveys and rubric will 

be developed January - June 

2013 for use beginning 2013-

2014 school year. Rationale: 

monitor fidelity of 

implementation across schools 

and students to ensure equity 

of access/delivery.                  

Target: 100% by SY 2016-

2017

Grades 6, 7, 8

f) Percent of participating 

students who demonstrate an 

understanding of the iPrep 

Math model by articulating the 

elements and functions of the 

model as measured through 

focus groups and surveys. 

Rationale: To be effective 

members of the COP, students 

must understand their role and 

resopnsibilities and those of 

other members.             Target: 

Increase by 10% each year 

from baseline level set in first 

students participation year, 

2013-2014. 

Grades 6, 7, 8

d) Performance Measure 

Health/Wellness: Increase 

required 7th grade 

immunization rates as 

measured by M-DCPS 

Immunization Report.       

Rationale: Failure to obtain 

age/grade apropriate 

immunizations may result in 

the student being excluded 

from attending school and 

impact attendance and 

academic achievement.      

Target: 100% Compliance by 

SY 2016-2017.

Grade 7

c) Social/Emotional 

Measure: As a result of 

participating in the transition 

curriculum program "Moving 

On" delivered by the school 

counselor, incoming grade 6 

students will demonstrate 

increases in their 1) knowledge 

of and 2) comfort with the 

procedures and requirements of 

middle school as measured by 

pre- and post- surveys.      

Rationale: A key factor in 

student success in middle 

school is understanding how 

middle school works and how 

to work effectively in the 

middle school.

All Grade 6 Participating 

Students



All Participating 

Students

N/A N/A Baseline 

year

4% 3% 2%

BLACK

N/A N/A Baseline 

year

4% 3% 2%

HISPANIC

N/A N/A Baseline 

year

4% 3% 2%

WHITE

N/A N/A Baseline 

year

4% 3% 2%

OTHER

N/A N/A Baseline 

year

4% 3% 2%

ED

N/A N/A Baseline 

year

4% 3% 2%

ELL

N/A N/A Baseline 

year

4% 3% 2%

SWD

N/A N/A Baseline 

year

4% 3% 2%

All Participating 

Students

N/A N/A Baseline 

year

Baseline - 5% Baseline - 10% Baseline -

15%

BLACK

N/A N/A Baseline 

year

Baseline - 5% Baseline - 10% Baseline -

15%

HISPANIC

N/A N/A Baseline 

year

Baseline - 5% Baseline - 10% Baseline -

15%

WHITE

N/A N/A Baseline 

year

Baseline - 5% Baseline - 10% Baseline -

15%

OTHER

N/A N/A Baseline 

year

Baseline - 5% Baseline - 10% Baseline -

15%

ED

N/A N/A Baseline 

year

Baseline - 5% Baseline - 10% Baseline -

15%

ELL

N/A N/A Baseline 

year

Baseline - 5% Baseline - 10% Baseline -

15%

SWD

N/A N/A Baseline 

year

Baseline - 5% Baseline - 10% Baseline -

15%

All Participating 

Students

N/A N/A Baseline 

year

Baseline +

10%

Baseline +

20%

Baseline +

30%

BLACK

N/A N/A Baseline 

year

Baseline +

10%

Baseline +

20%

Baseline +

30%

HISPANIC

N/A N/A Baseline 

year

Baseline +

10%

Baseline +

20%

Baseline +

30%

WHITE

N/A N/A Baseline 

year

Baseline +

10%

Baseline +

20%

Baseline +

30%

OTHER

N/A N/A Baseline 

year

Baseline +

10%

Baseline +

20%

Baseline +

30%

ED

N/A N/A Baseline 

year

Baseline +

10%

Baseline +

20%

Baseline +

30%

ELL

N/A N/A Baseline 

year

Baseline +

10%

Baseline +

20%

Baseline +

30%

SWD

N/A N/A Baseline 

year

Baseline +

10%

Baseline +

20%

Baseline +

30%

All Participating 

Students

N/A N/A Baseline 

year

Baseline +

10%

Baseline +

20%

Baseline +

30%

BLACK

N/A N/A Baseline 

year

Baseline +

10%

Baseline +

20%

Baseline +

30%

HISPANIC

N/A N/A Baseline 

year

Baseline +

10%

Baseline +

20%

Baseline +

30%

WHITE

N/A N/A Baseline 

year

Baseline +

10%

Baseline +

20%

Baseline +

30%

OTHER

N/A N/A Baseline 

year

Baseline +

10%

Baseline +

20%

Baseline +

30%

ED

N/A N/A Baseline 

year

Baseline +

10%

Baseline +

20%

Baseline +

30%

ELL

N/A N/A Baseline 

year

Baseline +

10%

Baseline +

20%

Baseline +

30%

SWD

N/A N/A Baseline 

year

Baseline +

10%

Baseline +

20%

Baseline +

30%

All Participating 

Students

N/A N/A Baseline 

year

80% 90% 100%

BLACK

N/A N/A Baseline 

year

80% 90% 100%

k) Social/Emotional Measure: 

Percent of participating grade 

8 students who transition to 

high school with a plan for 

post-secondary education or 

career.           Target: 100% by 

Year 5

Participating Grade 8 

students

h) Decrease rates of indoor and 

outdoor suspension for iPrep 

Math students by 5% each year 

from baseline established in 

the first student year, 2013-

2014.

All Participating Students 

in           Grades 6, 7, 8

i) Increase average levels of 

students persistence-on-task as 

measured by completion of 

study units and learning tasks 

as measured through MATHia 

and Cognitive tutor data and 

tracked through each student's 

individual learning plan 

(iLAP). Rationale: Task 

persistence to completion is an 

essential skill for post-

secondary success. This is a 

skill explicitly fostered in 

iPrep Math.      Target: 

Increase by 10% per year from 

baseline in 2013-2014.

All Participating Students 

in           Grades 6, 7, 8

j) Social/Emotional Measure: 

Increase participating students' 

sense of self-efficacy as 

measured through surveys and 

self-assessments.         Target: 

demonstrate increases of 10% 

of each year of participation, 

as determined from baseline in 

fall of each student's first year 

of participation.

All Participating Students 

in           Grades 6, 7, 8

g) Decrease absenteeism for 

participating iPrep Math 

students from baseline levels 

determined in 2013-2014 (first 

year of student participation).   

Target: average 2% 

absenteeism (reflecting 

achievement of 98% average 

attendance) by Year 5.

All Participating Students 

in           Grades 6, 7, 8



HISPANIC

N/A N/A Baseline 

year

80% 90% 100%

WHITE

N/A N/A Baseline 

year

80% 90% 100%

OTHER

N/A N/A Baseline 

year

80% 90% 100%

ED

N/A N/A Baseline 

year

80% 90% 100%

ELL

N/A N/A Baseline 

year

80% 90% 100%

SWD

N/A N/A Baseline 

year

80% 90% 100%

All Participating 

Students

N/A N/A Baseline 

year

Baseline + 

10%

Baseline + 

20%

Baseline + 

30%

BLACK

N/A N/A Baseline 

year

Baseline + 

10%

Baseline + 

20%

Baseline + 

30%

HISPANIC

N/A N/A Baseline 

year

Baseline + 

10%

Baseline + 

20%

Baseline + 

30%

WHITE

N/A N/A Baseline 

year

Baseline + 

10%

Baseline + 

20%

Baseline + 

30%

OTHER

N/A N/A Baseline 

year

Baseline + 

10%

Baseline + 

20%

Baseline + 

30%

ED

N/A N/A Baseline 

year

Baseline + 

10%

Baseline + 

20%

Baseline + 

30%

ELL

N/A N/A Baseline 

year

Baseline + 

10%

Baseline + 

20%

Baseline + 

30%

SWD

N/A N/A Baseline 

year

Baseline + 

10%

Baseline + 

20%

Baseline + 

30%

k) Social/Emotional Measure: 

Percent of participating grade 

8 students who transition to 

high school with a plan for 

post-secondary education or 

career.           Target: 100% by 

Year 5

Participating Grade 8 

students

l) Parental Involvement 

Measure: Percent of 

participating students whose 

parents demonstrate parental 

engagement through accessing 

student grades, progress 

reports, teacher/parent 

communications, and parent 

resources through the district 

web portal.       Target: 

Increase by 10% each year 

from baseline levels 

established in the first nine 

weeks (first grading period) in 

year 1, 2012-2013. 

All Participating 

Students,              Grades 

6, 7, 8 



Cost Assumption

(including whether the cost is one-time investment or 

ongoing operational cost)

         Project Director          Salary of position:  $81,666 (MEP Level 22)          Year 1-  $61,249.50

The Project Director will dedicate 100% time and effort to the 

responsibilities of this grant-funded position.  Responsibilities 

include, but are not limited to, the following: managing all 

facets of grant implementation; serving as liaison with District 

offices that will support project activities including Facilities, 

Human Resources, Professional Development, Instructional 

Technology, Data and Assessment; supervising iPrep Math 

staff; supporting school site activities; coordinating stakeholder 

and advisory sessions; supervising the delivery of professional 

development; ensuring project activities are completed on a 

timely basis; working with outside evaluators to ensure ongoing 

continuous improvement; and submission of required reports. 

The individual filling this position will have, among other 

qualifications, a minimum of three years of experience with 

instructional technology reform initiatives and blended learning 

environments,  grants and budget management skills, 

experience working with multi-faceted support teams 

(administrative, professional and technical) to implement 

blended learning models; and leadership and stakeholder 

engagement experience.

         Number of Employees: 1          Year 2 - $81,666

         Amount of Time to be Expended:  100% Time & 

Effort
         Year 3 - $81,666

         Ongoing operational cost          Year 4 - $102,082.50 = 

Project Director Salary Breakdown:

         Year 1: Salary = $81,666 x .75 (Jan.-Sept. 2012)

         Years 2 & 3: Salary = $81,666 x 1 year  

         Year 4: Salary = $81,666 x 1.25 (Oct. 2015-Dec. 

2016)

         Hourly Funds for the Office of Program Evaluation          Salary of position:  $25/hour          $2,500/year x 4 years = 

Funds included for hourly support from Office of Program 

Evaluation staff (housed in Assessment, Research and Data 

Analysis).  Staff will work closely with external evaluators to 

provide data, create new reports required for program 

management and for student data export to other applications, 

in order to ensure that project goals and objectives are met.  

Calculated at average hourly salary of $25/hour for an estimated 

100 hours/year.

         Number of Employees: 1-2

         Amount of Time to be Expended:  Approximately 

100 hours/year

         Ongoing operational cost

         Expenditures in Year 1 (9 month period) and 

Year 4 (15 month period) are budgeted the same as 

Years 2 & 3 (12 month periods).  Over the life of the 

project, it is anticipated that approximately 400 hours 

will be dedicated to this activity.

         Hourly Funds for Website Development and 

Maintenance
         Salary of position:  $30/hour          $1,500/year x 4 years = $6,000

Funds included for hourly support from Informational 

Technology Services (ITS) to design and update a project-

specific website that will be used to engage stakeholders and 

apprise the community of project activities and outcomes.  

Calculated at average hourly salary of $30/hour for an estimated 

50 hours/year.

         Number of Employees: 1-2

1. Personnel:

Explain the importance of each position to the success of the project and connections back to specific project plans.  If curriculum vitae, an organizational chart, 

or other supporting information will be helpful to reviewers, attach in the Appendix and describe its location.

Table 4-1-1: Project-Level Itemized Costs

Project Management, Evaluation and Stakeholder Engagement

Cost Description Total



         Amount of Time to be Expended:  Approximately 

50 hours/year

         Ongoing operational cost

         Expenditures in Year 1 (9 month period) and 

Year 4 (15 month period) are budgeted the same as 

Years 2 & 3 (12 month periods).  Over the life of the 

project, it is anticipated that approximately 200 hours 

will be dedicated to this activity.

 

Fringe benefits for: Year 1 Total Fringe Benefits = $16,736          Year 1 - $16,736

         Project Director

         Project Director Fringe Benefits = $81,666 x 

15.61% fringe benefits + estimated insurance cost per 

person of $8,732 x 75% of the year = $16,111

         Year 2 - $22,106

         Hourly Program Evaluation Support Staff

         Hourly Program Evaluation Support Staff Fringe 

Benefits = $2,500/year x  15.61% fringe benefits + $0 

insurance cost applied to hourly personnel = $391.00

         Year 3 - $22,106

         Hourly Web Development Support Staff

         Hourly Web Development Support Staff Fringe 

Benefits = 1,500/yr x fringe benefits of 15.61% + $0 

insurance cost applied to hourly personnel = $234.00

         Year 4 - $27,477 = $88,425

Years 2 & 3 Total Fringe Benefits = $22,106 per year

         Project Director Fringe Benefits = $81,666 x 

fringe benefits of 15.61% + estimated insurance cost 

per person of $8,732 x 100% of the year = 21,481.00

         Hourly Program Evaluation Support Staff Fringe 

Benefits = $2,500/year x fringe benefits of 15.61% + 

$0 insurance cost applied to hourly personnel x 100% 

of the year = $391.00

         Hourly Web Development Support Staff Fringe 

Benefits = $1,500/year x Fringe benefits of 15.61% + 

$0 insurance cost applied to hourly personnel x 100% 

of the year =$234.00

Year 4 Total Fringe Benefits = $27,477

         Project Director Fringe Benefits = $81,666 x 1 

person + Fringe benefits of 15.61% + estimated 

insurance cost per person of $8,732 x 1.25% of the 

year = $26,852.00

         Hourly Program Evaluation Support Staff Fringe 

Benefits = $2,500/year x fringe benefits of 15.61% + 

$0 insurance cost applied to hourly personnel x 100% 

of the year = $391.00

         Hourly Web Development Support Staff Fringe 

Benefits = $1,500/year x Fringe benefits of 15.61% + 

$0 insurance cost applied to hourly personnel x 100% 

of the year =$234.00

         Ongoing operational cost

         Travel to required grantee meetings for          3 staff X $1,500/year X 4 

Project Director and two other key staff as required by 

grantor

         $0.00

3. Travel:

Explain the purpose of the travel, how it relates to project goals, and how it will contribute to project success. 

2. Fringe Benefits:

Explain the nature and extent of fringe benefits to be received and by whom.

5. Supplies

Explain what supplies are needed and why they are necessary to meet program goals.  Consistent with LEA policy, supplies are defined as tangible personal 

property excluding equipment.

         Ongoing operational cost

4. Equipment

Explain what equipment is needed and why it is needed to meet program goals.  Consistent with SEA and LEA policy, equipment is defined as tangible, non-

expendable, personal property having a useful life of more than one year and an acquisition cost of $5,000 or more per unit.

         Per Florida Department of Education guidelines, 

equipment is defined as items with a unit value of $1,000 

or more.  There is no capital equipment that exceeds the 

cost threshold in this project budget. 

         N/A 



         5 Laptops @ $580.00/ laptop for Project Director 

and iPrep Math Facilitators
         Year 1 - $3,900

         2 Printers @ $500.00/printer for project staff

         General office supplies, marketing materials          Year 1- $11,909

         Ongoing operational cost          Year 2 - $10,000

         Year 3 - $10,000

         Year 4 - $10,000 = $41,909

         Contract for external program evaluator.  In order to 

monitor project implementation and impact and provide 

regular formative feedback for continuous improvement,  

and refinement of the iPrep math project,  the district will 

contract with an external program evaluator selected from 

the approved list of respondents to the district’s RFP -026-

MM10 July 18, 2012. Employing and external evaluator to 

conduct site visits, focus groups, interviews and surveys is 

expected to generate feedback regarding project 

implementation, training, and support to schools and 

classrooms from project staff that is more frank and 

detailed, and richer in information to guide continuous 

improvement than would be the case for information 

garnered by project staff alone. All contracts will be 

awarded pursuant to district procurement policies and 

procedures and the procedures for procurement under 

34CFR Parts 74.40 – 74.48 and Part 80.36.

         Ongoing operational cost
         $150,000/year x 4 years = 

$600,000

         Contract with a media resource provider to create 

promotional/informational video materials.  In order to 

provide access and fidelity of message throughout 

outreach, marketing, and recruitment efforts, promotional 

video materials will be developed.  These will be used in 

presentations, posted on the iPrep Math website, and 

distributed electronically in order to reach the broadest 

possible audience. All contracts will be awarded pursuant 

to district procurement policies and procedures and the 

procedures for procurement under 34CFR Parts 74.40 – 

74.48 and Part 80.36.

         One-time cost          Year 1 - $15,000

         Contract for programmer to develop export report and 

protocol to ensure that students can export their data in a 

format that will allow data use in outside applications as 

needed. All contracts will be awarded pursuant to district 

procurement policies and procedures and the procedures 

for procurement under 34CFR Parts 74.40 – 74.48 and Part 

80.36.

         Ongoing operational cost
         4 years x $10,000/year = 

$40,000

         N/A          N/A          $0.00

         N/A          N/A          $0.00

6. Contractual 

Explain what goods/services will be acquired, and the purpose and relation to the project for each expected procurement.

NOTE:  Because grantees must use appropriate procurement procedures to select contractors, applicants do not need to include information in their applications 

         Laptop computers, software, and printers for Project 

Director and iPrep Math Facilitators (Year 1 expense only) 

will be used to monitor and support project 

implementation. Prices are based on M-DCPS bids in place 

for classroom technology including computers, interactive 

boards, sound systems, projectors, and other classroom 

technology items.  The bid pricing is refreshed 

periodically.

         Supplies and materials to support marketing/outreach/ 

information/recruitment. iPrep math is a choice program.  

In order to ensure that all stakeholders are able to make 

informed decisions about participation, project staff will 

conduct school-level presentations, parent and student 

outreach events, community meetings, and teacher 

recruitment and orientation sessions.  Outreach and 

presentation materials may include informational handouts, 

flyers, brochures, electronic documentation.

9. Total Direct Costs:

Sum lines 1-8.

7. Training Stipends

Explain what training is needed, and the purpose and relation to the project.

NOTE: The training stipend line item only pertains to costs associated with long-term training programs and college or university coursework, not workshops or 

short-term training supported by this program. Salary stipends paid to teachers and other school personnel for participating in short-term professional 

development should be reported in Personnel (line 1).

8. Other

Explain other expenditures that may exist and are not covered by other categories.



         N/A          N/A          $1,149,898.00

         Year 1 -  $98,395 (personnel line items of 

$65,259.50; fringes of $16,736; travel of $4,500; 

general supplies of $11,909) x 10.97% = 10,794.00

         $53,865.00

         Year 2 - $122,272.00 (personnel line items of 

$85,666; fringes of $22,106; travel of $4,500; general 

supplies of $10,000) x 10.97% = $13,414

         Year 3 - $122,272.00 (personnel line items of 

$85,666; fringes of $22,106; travel of $4,500; general 

supplies of $10,000) x 10.97% = $13,414

         Year 4 - $148,059.50 (personnel line items of 

$106,082.50; fringes of $27,477; travel of $4,500; 

general supplies of $10,000) x 10.97% = $16,243.00

         N/A          N/A          $1,203,763.00

         $121,983.00

         N/A          N/A          $1,325,746.00

Cost Assumption

(including whether the cost is one-time investment or 

ongoing operational cost)

         N/A          N/A          $0.00

         N/A          N/A          $0.00

         N/A          N/A          $0.00

Per Florida Department of Education guidelines, equipment 

is defined as any item with a unit value of $1,000 or more.   

         Ultra short-throw projection system needed to 

facilitate large-group instruction and student project 

demonstration and share-out.  This is the current price for 

the ultra short-throw projection systems on existing District 

bids.

         Interactive whiteboard system, wall mounted, two per 

iPrep Math classroom to facilitate instruction.  This price is 

based on existing District bids.

         One-time cost

         $2,100 each X 2 per 

classroom X 49 classrooms = 

$205,800

         Classroom sound system.  Each iPrep Math lab will be 

equipped with a state of the art sound system to facilitate 

instruction in a large (2000 square foot) 60-student 

classroom with activities taking place simultaneously at 

different stations.  This is the price on existing District 

bids. 

         One-time cost
        $1,250 each classroom X 

49 classrooms = $61,250

         Indirect cost rate as approved by Florida Department 

of Education and charged against all expenses excluding 

equipment, construction, and contractual services.  The 

current approved unrestricted indirect rate is 17.93%.  For 

the purposes of this program and based on initial award 

amount approval, indirect rate of 10.97% charged to 

applicable budget categories including personnel, fringe 

benefits, travel and general supplies. 

11. Total Grant Funds Requested

Sum lines 9-10.

12. Funds from other sources used to support the project

10. Total Indirect Costs

Identify and apply the indirect cost rate.

Table 4-1-2: Project-Level Itemized Costs

Renovation/Wireless

Cost Description Total

1. Personnel:

Identifies all non-grant funds that will support the project (e.g., external foundation support; LEA, State, and other Federal funds)

         Salaries and fringe benefits for district personnel who 

will oversee project management and implementation.  

Also includes in-county mileage.

         LEA, other Federal funds

13. Total Budget

Sum lines 11-12.

Explain the purpose of the travel, how it relates to project goals, and how it will contribute to project success. 

4. Equipment

Explain what equipment is needed and why it is needed to meet program goals.  Consistent with SEA and LEA policy, equipment is defined as tangible, non-

expendable, personal property having a useful life of more than one year and an acquisition cost of $5,000 or more per unit.

         One-time cost

         $1,100 each X 2 per 

classroom X 49 classrooms = 

$107,800

Explain the importance of each position to the success of the project and connections back to specific project plans.  If curriculum vitae, an organizational chart, 

or other supporting information will be helpful to reviewers, attach in the Appendix and describe its location.

2. Fringe Benefits:

Explain the nature and extent of fringe benefits to be received and by whom.

3. Travel:



         Television, 1 per classroom, wall mounted, to support 

instruction.  This is the price on existing District bids.
         One-time cost

        $1,200 each X 1 per classroom 

X 49 classrooms = $58,800

         Equipment for wireless network (cabling, routers, 

modems, etc.) for instruction and student access through 

the classroom laptop computers.  Delivery of the computer-

facilitated components of the blended-learning model will 

be through the use of student laptops. This is based on 

existing District bids and recent installation costs.

         One-time cost
         $25,000 each school X 49 

schools = $1,225,000

External TV tuner, 2 per classroom to support instruction.  An 

external TV tuner serves as a cable box, allowing for use of 

instructional television in the classroom.   M-DCPS is in the 

process of replacing classroom televisions with tuners.  All 

iPrep Math classrooms will use the external TV tuner.

         One-time cost

         Desk computer, 2 per classroom for use by the two (2) 

full-time and one (1) part-time teacher for instructional 

planning and for secure access to student grade and testing 

information.  This price is based on existing District bids.

Contractual services for classroom conversions and 

infrastructure installation. Each iPrep Math lab will be 

retrofitted into an existing middle school facility through 

conversion of multiple small classrooms into a single, flexible, 

user-configurable learning lab.  These approximately 2000-

square foot spaces will accommodate 60 students under the 

supervision and direction of three (3) teachers. Conversion will 

require removal of internal walls, construction, wiring, and 

installation of furniture, fixtures, and equipment to create a 21
st 

century learning space. Contract awards will begin immediately 

upon notification of grant award to ensure that all 49 iPrep 

Math learning centers are in place and ready for students for the 

start of the 2013-2014 school year. All contracts will be 

awarded pursuant to district procurement policies and 

procedures and the procedures for procurement under 34CFR 

Parts 74.40 – 74.48 and Part 80.36.  Contract costs are directly 

based on a similar renovation completed by M-DCPS in 

Summer 2012. 

         N/A

         N/A

         N/A

         Indirect cost rate as approved by Florida Department 

of Education and charged against all expenses except 

equipment, construction, and contractual services. For this 

project, no indirect costs were charged as all items in 

excluded categories.    

         N/A

5. Supplies

Explain what supplies are needed and why they are necessary to meet program goals.  Consistent with LEA policy, supplies are defined as tangible personal 

property excluding equipment.

7. Training Stipends

Explain what training is needed, and the purpose and relation to the project.

NOTE: The training stipend line item only pertains to costs associated with long-term training programs and college or university coursework, not workshops or 

short-term training supported by this program. Salary stipends paid to teachers and other school personnel for participating in short-term professional 

development should be reported in Personnel (line 1).

         N/A

8. Other

Explain other expenditures that may exist and are not covered by other categories.

         One-time cost

6. Contractual 

Explain what goods/services will be acquired, and the purpose and relation to the project for each expected procurement.

NOTE:  Because grantees must use appropriate procurement procedures to select contractors, applicants do not need to include information in their applications 

about specific contractors that may be used to provide services or goods for the proposed project if a grant is awarded.

         One-time cost

         N/A

11. Total Grant Funds Requested

Sum lines 9-10.

         N/A

12. Funds from other sources used to support the project

         N/A

9. Total Direct Costs:

Sum lines 1-8.

         N/A

10. Total Indirect Costs

Identify and apply the indirect cost rate.



         N/A

Cost Assumption

(including whether the cost is one-time investment or 

ongoing operational cost)

         iPrep Math Facilitators          Salary of position:  $67,500          Year 1-  $202,500

      Four (4) iPrep Math Facilitators who are content 

experts in mathematics will be hired to support the initial 

implementation in years 1,2 and 3, provide  the  intensive 

“front-load” training needed to jump start the 

implementation; and provide mentoring and support to 

school-level teams.   As the project implementation 

matures, it is anticipated that three of the iPrep Math 

Facilitators will remain on the project team in year 4, along 

with the project director,  to provide ongoing training and 

support to school sites to facilitate dissemination of best 

practices and expansion of the iPrep Math model.

         Number of Employees: 4 in Years 1 -3; 3 in Year 

4
         Year 2 - $270,000

         Amount of Time to be Expended:  100% Time & 

Effort
         Year 3 - $270,000

         Ongoing operational cost
         Year 4 - $253,125 = 

$995,625

         Year 1:  4 Facilitators x .75 (Jan.-Sept.)

         Years 2 & 3:  4 Facilitators x 1 year

         Year 4:  3 Facilitators x 1.25 (Oct. 2015- Dec. 

2016) 

Successful implementation is predicated on teacher 

quality. It is anticipated that the highly expert teachers 

recruited for this project will have graduate degrees and 

extensive teacher experience. This is a 12 month position 

as these staff will be needed year round to support the 

professional development that will take place each 

summer.

         6
th

 Period Supplement Ongoing operational cost 4 year total of $2,606,800

Participating iPrep Math classroom teachers will be given an 

extra planning period.  This will allow time for regular and 

ongoing data analysis, planning, reflection, and adjustment of 

plans based on all of these.  Teachers will also be paid an extra 

teaching period supplement. The rationale behind this is as 

follows.  Most of the best teachers at secondary schools teach an 

additional period for additional compensation.  Teacher 

compensation is low for district teachers in their first ten years 

of teaching.  There is significant risk that the most qualified and 

enthusiastic teachers who would be best suited to implement 

iPrep Math would opt against participation solely because they 

cannot afford to give up an extra teaching period supplement.  

This model will require a substantial level of commitment and 

effort in the development, implementation, and refinement of 

the model that needs to be reflected in the teacher compensation 

and the structure of the workday. These teachers will be helping 

to create a model that will improve middle school mathematics 

instruction throughout the district in subsequent years.

The iPrep Math model is predicated on teacher 

collaboration and building communities of practice in 

every classroom so that teachers can plan jointly, analyze 

data, and effectively personalize the learning for each 

student.  To do this, teachers need common planning time 

daily.  Also, because high-quality teachers in high- demand 

subjects such as mathematics, are presented with the 

opportunity to earn 6
th

 period supplements by teaching an 

extra period, the  6
th

 period supplement is designed to 

safeguard the critical planning time.  It is not intended as a 

recruitment incentive but it is intended to offset the dis-

incentive of the loss of compensation of not teaching an 

extra period.  Calculated at 9 months in Year 1, or $6,650 

x .75 x 98 teachers; calculated at 12 months in Years 2 & 

3, or $6,650 x 1 x 98 teachers; calculated at 15 months in 

Years 4, or $6,650 x 1.25 x 98 teachers.

Year 1:  $488,775

Identifies all non-grant funds that will support the project (e.g., external foundation support; LEA, State, and other Federal funds)

Table 4-1-3: Project-Level Itemized Costs

Building Local Capacity

Cost Description Total

1. Personnel:

Explain the importance of each position to the success of the project and connections back to specific project plans.  If curriculum vitae, an organizational chart, 

or other supporting information will be helpful to reviewers, attach in the Appendix and describe its location.

         Salaries and fringe benefits for district personnel 

assigned to supervise and coordinate renovations.
         LEA

13. Total Budget

Sum lines 11-12.

         N/A



Year 2: 651,700

Year 3: 651, 700

Year 4: 814,625

Year 1: 98 teachers  X 25 days X 

$100 = $245,000

Year 2: 98 teachers X15 days X 

$100 = $147,000

Year 3: 98 teachers X 10 days X 

$100+ $98,000

Year 4: 98 teachers X 5 days X 

$100 = $49,000

4 Year total:  $539,000

Year 1:  49 schools X 2 staff X 5 

days X $100/day = $49,000

Year 2: 49 schools X 2 staff X 3 

days X $100 = $29,400

Year 3: 49 schools X 2 staff X 2 

days X $100 = $19,600

Year 49 schools X 2 staff X 2 days 

X $100 = $19,600

4 Year Total: 117,600

Fringe benefits for:
         Fringe benefit rate for full-time personnel is 

15.61% plus the cost of annual health insurance
  Year 1 - $138,825

         iPrep Math Facilitators          Year 1 - $202,500 x 15.61% = 31,611   Year 2 - $162,783

         6
th

 Period Supplement
         Year 1 - Annual health insurance cost = $8,732 x 

.75 (9 months) x 4 Facilitators = $26,196
  Year 3 - $158,450

         PD Stipends for iPrep Math teachers          Years 2 & 3 - $270,000 x 15.61% = $42,147   Year 4 - $165,425 = $625,483

         iPrep Math Facilitators
         Years 2 & 3 - Annual health insurance cost = 

$8,732 x 1 year x 4 Facilitators = $34,928

         Substitutes          Year 4 - $253,125 x 15.61% = $39,514

         Year 4 - Annual health insurance cost of $8,732 

x 1.25 (15 months) x 3 Facilitators = $32,745

         Fringe benefit rate for supplements is 10.35% 

         Year 1 - $488,775 x 10.35% = $50,589 Year 2 - 

$651,700 x 10.35% = $67,451 Year 3 - $651,700 x 

10.35% = $67,451 Year 4 - $814,625 x 10.35% = 

$84,314 

         Fringe benefit rate for stipends is 10.35% 

         Stipends for iPrep Math teachers to participate in 

professional development

         Year 1 - $245,000 x 10.35% = $25,358

         Year 2 - $147,000 x 10.35% = $15,215

         Year 3 - $98,000 x 10.35% = $10,143

49 schools X 3 days X $100/day = 

$14,700/yr  X 2 years (3 and 4) = 

$29,400

2. Fringe Benefits:

Explain the nature and extent of fringe benefits to be received and by whom.

         Stipends for iPrep Math teachers to participate in: 

“front load’ training and ongoing staff development in 

the summers and outside of regular contractual work 

time.  Implementation of a radically new model of 

teaching and learning, such as the iPrep Math requires 

significant investment in staff development.  In order to 

minimize the impact on students and protect vital 

teaching and learning time, this professional 

development will take place outside of the contractual 

work schedule. In compliance with the teacher contract 

negotiated with the teachers’ union, this requires 

payment of a stipend.

Ongoing operational cost, reduced each year

         Student services personnel professional development 

stipends.  In order to ensure that students receive the wrap-

around services  needed to support their success, and that 

student services program delivery across all middle schools is in 

alignment with current research, best practices, and national 

standards, student services support team members from each 

middle school will participate in relevant professional 

development.  In order to minimize the impact on students and 

protect vital student contact time, this professional development 

will take place outside of the contractual work schedule. In 

compliance with the teacher contract negotiated with the 

teachers’ union, this requires payment of a stipend.

Ongoing operational cost

            Substitutes.  In Years 3 and 4, as the project 

matures, teachers in iPrep math schools will be provided 

with release time form their classroom duties to observe 

and work with the veteran iPrep Math teachers in order 

to disseminate best practices and lessons learned, and 

foster the implementation of personalized blended-

learning strategies throughout the school and change the 

culture of middle school instructions. Release time will 

be provided through the use of substitute teachers who 

will rotate through classrooms in order to allow multiple 

teachers to participate and engage in the iPrep Math 

classrooms.

Ongoing operational cost for Years 3 and 4 only



         Year 4 - $49,000 x 10.35% = $5,072

         Stipends for student services personnel

         Year 1 - $49,000 x 10.35% = $5,072

         Year 2 - $29,400 x 10.35% = $3,043

         Year 3 - $19,600 x 10.35% = $2,030

         Year 4 - $19,600 x 10.35% = $2,030

         Fringe benefit rate for substitutes is 11.9%

         Year 3 - $14,700 x 11.9% = $1,751

         Year 4 - $14,700 x 11.9% = $1,751 

         Ongoing operational cost

         Calculated at 18 staff/year in Years 2-3 x 

$1,500/trip, or $27,000/year; calculated at 17 

staff/year in Year 4, or $25,500.

         Year 1 - $0

         Ongoing operational costs for Years 2, 3, & 4          Year 2 - $27,000

         Year 3 - $27,000

         Year 4 - $25,500

         Calculated at 3 staff/year X 4 years X $1,000/trip 

=$12,000
Year 1 - $3,000

         Ongoing operational cost Year 2 - $3,000

Year 3 - $3,000

Year 4 - $3,000

         Contract with National Association of School 

Psychologist s for consultant to deliver PREPARE program 

to train school-site student services staff in research-based 

current best practices. All contracts will be awarded 

pursuant to district procurement policies and procedures 

and the procedures for procurement under 34CFR Parts 

74.40 – 74.48 and Part 80.36.

         One-time cost
         Year 1 - 4 days X 

$1,500/day = $6,000

         PREPARE training participant costs. All contracts will 

be awarded pursuant to district procurement policies and 

procedures and the procedures for procurement under 

34CFR Parts 74.40 – 74.48 and Part 80.36.

         One-time cost
         Year 1 - $48/participant X 

98 participants =$4,704

3. Travel:

Explain the purpose of the travel, how it relates to project goals, and how it will contribute to project success. 

         Travel to state and national conferences on 

mathematics instruction, blended learning, and 

instructional technology for Project Director, iPrep Math 

Facilitators, and selected iPrep Math teaches each year to 

support instruction and learn and disseminate best 

practices and current research, and, in the more mature 

stages of the project, share best practices and lessons 

learned.  Travel costs have been estimated at 

$1,500/person as the individuals will be attending state and 

national conferences/meetings.  These numbers are based 

on the District’s past travel history.

5. Supplies

Explain what supplies are needed and why they are necessary to meet program goals.  Consistent with LEA policy, supplies are defined as tangible personal 

property excluding equipment.

         N/A          N/A          $0.00

6. Contractual 

         Travel to student services conferences for iPrep Math 

Student Services Support Staff and selected student 

services staff supporting iPrep Math schools, 3 participants 

per year to learn and disseminate best practices and current 

research, and, in the more mature stages of the project, 

share best practices and lessons learned. Travel costs have 

been estimated at $1,000/person as the individuals will be 

attending regional and state and national 

conferences/meetings.  These numbers are estimates based 

on the District’s past travel history.

4. Equipment

Explain what equipment is needed and why it is needed to meet program goals.  Consistent with SEA and LEA policy, equipment is defined as tangible, non-

expendable, personal property having a useful life of more than one year and an acquisition cost of $5,000 or more per unit.

Per Florida Department of Education guidelines, 

equipment is defined as an item with a unit value of $1,000 

or more.  There is no capital equipment that exceeds the 

cost threshold in this project budget. 

         N/A          $0.00

Explain what goods/services will be acquired, and the purpose and relation to the project for each expected procurement.

NOTE:  Because grantees must use appropriate procurement procedures to select contractors, applicants do not need to include information in their applications 

about specific contractors that may be used to provide services or goods for the proposed project if a grant is awarded.



         Contract for ASCD Model Professional development 

for school-site student services support tams to develop and 

deliver research-based, data-informed student services 

support programs to meet the needs of the whole child

The training model selected is the American School 

Counselor Association (ASCA) training, as best aligned 

with the needs and priorities of both  M-DCPS and the 

iPrep Math initiative in supporting the academic, social, 

and emotional development of the whole child. ASCA 

training is high-quality, research-based and aligned with 

current standards and practices for quality school 

counseling programs. .All contracts will be awarded 

pursuant to district procurement policies and procedures 

and the procedures for procurement under 34CFR Parts 

74.40 – 74.48 and Part 80.36.  Costs based on current 

training prices.

         RAMP School Model Application and Recognized

ASCA Model Program (RAMP): Putting It All Together 

recognition process for school student services program.  

Schools will go through this quality review in year 3. All 

contracts will be awarded pursuant to district procurement 

policies and procedures and the procedures for 

procurement under 34CFR Parts 74.40 – 74.48 and Part 

80.36.  Costs based on current training prices.

         N/A          N/A          $0.00

         N/A          N/A          $0.00

         N/A          N/A          $5,061,564.00

         Year 1 -  $1,127,100.00 (personnel line items of 

$985,275; fringes of $138,825; and travel of $3,000) 

x 10.97% = $123,650.00

         Year 2 - $1,290,883.00 (personnel line items of 

$1,098,100; fringes of $162,783; and travel of 

$30,000) x 10.97% = $141,618.00

         Year 3 - $1,242,450.00 (personnel line items of 

$1,054,000; fringes of $158,450; and travel of 

$30,000) x 10.97% = $136,304.00

         Year 4 - $1,344,975.00 (personnel line items of 

$1,151,050; fringes of $165,425; and travel of 

$28,500) x 10.97% = $147,552.00

         N/A          N/A          $5,609,836.00

         N/A          N/A          $5,639,328.00

Cost Assumption

7. Training Stipends

Explain what training is needed, and the purpose and relation to the project.

NOTE: The training stipend line item only pertains to costs associated with long-term training programs and college or university coursework, not workshops or 

short-term training supported by this program. Salary stipends paid to teachers and other school personnel for participating in short-term professional 

development should be reported in Personnel (line 1).

8. Other

Explain other expenditures that may exist and are not covered by other categories.

9. Total Direct Costs:

         Ongoing operational costs, years 1, 2, & 3

         $2,500/day X 6 days in 

Year 1 ($15,000); 2 days in 

Year 2 ($5,000); 2 days in 

Year 3 ($5,000) = $25,000

         One-time cost
         Year 3 - $400/school X 

49 schools = $19,600

Sum lines 9-10.

12. Funds from other sources used to support the project

Identifies all non-grant funds that will support the project (e.g., external foundation support; LEA, State, and other Federal funds)

         Salaries and fringe benefits for district personnel who 

will oversee professional development. 
         Federal funds          $29,492.00

Sum lines 1-8.

10. Total Indirect Costs

Identify and apply the indirect cost rate.

         Indirect cost rate as approved by Florida Department 

of Education and charged against all expenses excluding 

equipment, construction, and contractual services.  The 

current approved unrestricted indirect rate is 17.93%.  For 

the purposes of this program and based on initial award 

amount approval, indirect rate of 10.97% charged to 

applicable budget categories including personnel, fringe 

benefits, and travel. 

         $549,124.00

11. Total Grant Funds Requested

13. Total Budget

Sum lines 11-12.

Table 4-1-4: Project-Level Itemized Costs

Student Access and Support

Cost Description Total



(including whether the cost is one-time investment or 

ongoing operational cost)

         Hourly Teachers          Calculated at $23/hour – 20hrs a week   Year 1 – 7 weeks $157,780

In order to ensure that class-size requirements are met, and that 

the flexibility of the model is maintained and students have 

access to teacher support as they need it, a third, hourly, teacher 

will be hired to work in each iPrep Math classroom. Meet the 

week before school starts - 3 days - with iPrep Math Facilitators 

in order to ensure that all teachers are well-versed in the iPrep 

Math model. The hourly teachers will participate in 3 days of 

orientation with the iPrep Math faculty before starting schools 

and meet for 2 days with FT Teacher Partners about their role 

and support and plan for implementation specific to school site.

         Year 1:  $23/hour x 20 hrs/week x 7 weeks x 49 

hourly teachers = $157,780
  Year 2 – 38 weeks $856,520

         Years 2 & 3:  $23/hour x 20 hrs/week x 38 

weeks x 38 weeks x 49 hourly teachers = $856,520 

each year

  Year 3 – 38 weeks $856,520

         Year 4: $23/hour x 20 hours/week x 52 weeks x 

49 hourly teachers for a total of $1,172,080. 

  Year 4 – 52 weeks $1,172,080 

=$3,042,900

         iPrep Math Student Services Support Specialists          Salary of position:  $60,000       Year 1-  $90,000

In order to support the district-wide implementation of iPrep 

Math, two (2) student services professionals (counselors/social 

workers/psychologists) will be hired, beginning the first year of 

the project.  These student services professionals will: work 

with feeder pattern elementary schools and senior high schools 

for articulation and coordination to ensure continuity of the 

educational program for each iPrep Math student; conduct 

outreach, recruitment, and orientation; provide ongoing support 

to the school-site student services staff; liaise with community 

agencies and services; and facilitate access to wrap-around 

support services for students in iPrep Math.  Classroom 

conversions will occur in Year 1. In order for iPrep Math to be 

fully functional by August 2013, technicians will be working 

overtime on retrofitting the existing spaces with wiring, 

hardware, software, etc.

         Number of Employees: 2 Years 1 – 4       Year 2 - $120,000

         Amount of Time to be Expended:  100% Time & 

Effort
      Year 3 - $120,000

         Ongoing operational cost       Year 4 - $150,000 =$480,000

         Year 1:  2 Specialists x .75 (Jan.-Sept.)

         Years 2 & 3:  2 Specialists x 1 year

         Year 4: 2 Specialist x 1.25 (Oct. 2015-Dec. 

2016)

         Overtime – Network Infrastructure Support 

Technicians
         Calculated at $30/hour – 30 hrs per school (49)       Year 1 – $44,100

Fringe benefits for:
         Fringe benefit rate for hourly teachers is 

15.61%
  Year 1 - $58,663

         iPrep Math Student Services Support Specialist          Year 1 - $157,780 x 15.61% = $24,631   Year 2 - $169,900

         Hourly Teachers          Year 2 - $856,520 x 15.61% = $133,704   Year 3 - $169,900

         Network Infrastructure Support Technicians – 

Overtime hours included for Year 1 to ensure classrooms 

are operational on day one and to provide intensive support 

during first year of project implementation.

         Year 3 - $856,520 x 15.61% = $133,704   Year 4 - $228,208 =$626,671

         Year 4 - $1,172,080 x 15.61% = $182,963

         Fringe benefit rate for full-time personnel is 

15.61% plus the cost of annual health insurance

         Year 1 - $90,000 x 15.61% + 1.5 of annual 

health cost of $8,732 = $27,147

         Year 2 - $120,000 x 15.61% + annual health cost 

of $8,732 = $36,196

1. Personnel:

Explain the importance of each position to the success of the project and connections back to specific project plans.  If curriculum vitae, an organizational chart, 

or other supporting information will be helpful to reviewers, attach in the Appendix and describe its location.

2. Fringe Benefits:

Explain the nature and extent of fringe benefits to be received and by whom.

Cost Description Total



         Year 3 - $120,000 x 15.61% + annual health cost 

of $8,732 = $36,196

         Year 4 - $150,000 x 15.61% + 2.5 of annual 

health insurance of $8,732 = $45,245

         Fringe benefit rate for Overtime hours is 15.61%

         Year 1 - $44,100 x 15.61% = $6,885

         Ongoing operational cost

         N/A          N/A          $0.00

Per Florida Department of Education guidelines, equipment 

is defined as any item with a unit value of $1,000 or more.   

         Laptop charging carts.  Each school site will require 

three (3) charging carts for recharging the laptop 

computers.  These will be located in strategic spots in the 

iPrep Math classrooms. This is the current price for laptop 

charging carts on existing District bids.

Laptops for classroom use.  Students in iPrep Math will use 

laptop computers to access the computer-based components of 

the blended-learning model, to conduct research, work on 

projects, access resources through the World Wide Web, 

develop presentations and demonstrations, participate in 

assessments, and complete assignments.  The iPrep Math lab 

setting is highly configurable and adaptable to the needs of the 

teaching and learning experiences taking place at any given 

time.  Laptops were selected over desktop computers in order to 

preserve that flexibility and provide the opportunity for out-of 

the classroom use. Each classroom setup requires a minimum of 

60 laptops for in-classroom use.  M-DCPS has bids in place for 

classroom technology including laptops, interactive boards, 

sound systems, projectors, and other classroom technology 

items. The bid pricing is refreshed periodically.

         60 Laptops @ 49 iPrep Math Learning Centers 

($580.00)
         $1,705,200

         Laptops for student checkout.  In order to ensure 

equity of educational access for participating students, a 

number of additional laptop computers (30 per classroom) 

will be available for students to take home overnight if they 

do not have a computer available to them at home.

         30 Laptops * 49 iPrep Math Learning Centers 

($580.00)
         $852,600

         Laptops for Classroom Teachers and Part-time 

Teachers to facilitate flexibility and planning in the 

classroom and from other locations.

         98 Teachers and 49 Hourly Teachers ($580.00)          $85,260

         Printer:  Each iPrep Math lab will have a printer for 

teacher and student use, to support 240 students and three 

(3) teachers in printing needed instructional materials and 

student-authored work. This is the current price for 

printers on existing District bids.

         1 printer @ 49 iPrep Math Learning Centers 

($500.00)
         $24,500

         Supplies:  paper, toner, projector bulbs, electronic 

media (flash drives, CDs DVD, etc) to support instruction 

and student work.

         $1,150 per iPrep Math Learning Centers x 4 

years

         $225,400, or 

$56,350/year

         General office and technology supplies       Year 1-  $6,293

         Ongoing operational cost       Year 2 - $4,618

      Year 3 - $4,618

      Year 4 - $4,618 

3. Travel:

Explain the purpose of the travel, how it relates to project goals, and how it will contribute to project success. 

Explain what goods/services will be acquired, and the purpose and relation to the project for each expected procurement.

NOTE:  Because grantees must use appropriate procurement procedures to select contractors, applicants do not need to include information in their applications 

about specific contractors that may be used to provide services or goods for the proposed project if a grant is awarded.

4. Equipment

Explain what equipment is needed and why it is needed to meet program goals.  Consistent with SEA and LEA policy, equipment is defined as tangible, non-

expendable, personal property having a useful life of more than one year and an acquisition cost of $5,000 or more per unit.

         3 per school * 49 iPrep Math Learning Centers 

($1,700)
         $249,900

5. Supplies

Explain what supplies are needed and why they are necessary to meet program goals.  Consistent with LEA policy, supplies are defined as tangible personal 

property excluding equipment.

         Supplies for the iPrep Math Student Services Support 

Staff to facilitate community outreach, development of 

community partnerships and resources, and provision of 

support services to students, families, and school staff.

6. Contractual 



         Contract for instructional resources from Carnegie 

Learning
  Year 1- $866,300

This will support personalized mathematics instruction for 

each participating student through MATHia and Cognitive 

tutor.  This software will be used to provide student with a 

rich, research-based resource of instructional materials and 

assessments that will support personalization of the 

learning environment by allowing each student to track 

his/her progress, and access remedial or accelerated 

content as needed to support his/her individual learning 

plan. All contracts will be awarded pursuant to district 

procurement policies and procedures and the procedures 

for procurement under 34CFR Parts 74.40 – 74.48 and Part 

80.36.  All instructional materials will align to the 

Common Core State Standards in Mathematics and may 

include supplemental resources for teachers to develop 

understanding of concepts, learning journals for students to 

reflect on their learning, manipulatives for hands-on 

discovery activities, and instructional software for 

additional problem-solving experiences.  Costs based on 

current price for instructional resources that will support 

personalized mathematics instruction.

  Year 2 - $842,800

  Year 3 - $838,800

  Year 4 - $837,800 = 

$3,385,700

         Instructional materials (Reflex)   Year 1 - $152,300

These materials will support the personalization of 

instruction through technology. All contracts will be 

awarded pursuant to district procurement policies and 

procedures and the procedures for procurement under 

34CFR Parts 74.40 – 74.48 and Part 80.36.

  Year 2 - $152,300

  Year 3 - $152,300

  Year 4 - $152,300 =  $609,200

  Year 1 - $150,000

  Year 2 - $100,000

  Year 3 - $50,000

= $300,000

N/A                     $0.00

         N/A          N/A          $0.00

         N/A          N/A          $11,651,578.00

         Year 1 -  $411,526 (personnel line item of 

$291,880; fringes of $58,663; general supplies of 

$60,983) x 10.97% = $45,147

         Year 2 - $1,207,388 (personnel line items of 

$976,520; fringes of $169,900; general supplies of 

$60,968) x 10.97% = $132,458

         Year 3 - $1,207,388 (personnel line items of 

$976,520; fringes of $169,900;  general supplies of 

$60,968) x 10.97% = $132,458

         Ongoing operational cost

         Ongoing operational cost

Explain other expenditures that may exist and are not covered by other categories.

9. Total Direct Costs:

Sum lines 1-8.

10. Total Indirect Costs

Identify and apply the indirect cost rate.

         Indirect cost rate as approved by Florida Department 

of Education and charged against all expenses excluding 

equipment, construction, and contractual services.  The 

current approved unrestricted indirect rate is 17.93%.  For 

the purposes of this program and based on initial award 

amount approval, indirect rate of 10.97% charged to 

applicable budget categories including personnel, fringe 

benefits, travel, and general supplies. 

         $486,827.00

         Algebra Content Development.  Contract with an 

institution or institutions of higher education to provide 

professional development to deepen the content knowledge 

of secondary mathematics teachers, particularly in the 

instruction of algebra and content leading to algebra 

readiness. All contracts will be awarded pursuant to district 

procurement policies and procedures and the procedures 

for procurement under 34CFR Parts 74.40 – 74.48 and Part 

80.36.

         Ongoing operational costs for years 1, 2, & 3

7. Training Stipends

Explain what training is needed, and the purpose and relation to the project.

NOTE: The training stipend line item only pertains to costs associated with long-term training programs and college or university coursework, not workshops or 

short-term training supported by this program. Salary stipends paid to teachers and other school personnel for participating in short-term professional 

development should be reported in Personnel (line 1).

8. Other



         Year 4 - $1,611,256 (personnel line items of 

$1,322,080; fringes of $228,208; general supplies of 

$60,968) x 10.97% = $176,764

         N/A          N/A          $12,138,405.00

         Salaries and benefits for Network Infrastructure 

Support Technicians who will provide technology support 

at each school site.  Also includes salaries and fringe 

benefits for 98 iPrep Math teachers in 49 participating 

schools. 

          

         N/A          N/A          $37,552,932.00

13. Total Budget

Sum lines 11-12.

11. Total Grant Funds Requested

Sum lines 9-10.

12. Funds from other sources used to support the project

Identifies all non-grant funds that will support the project (e.g., external foundation support; LEA, State, and other Federal funds)

         LEA          $25,462,090.00

         Indirect cost rate as approved by Florida Department 

of Education and charged against all expenses excluding 

equipment, construction, and contractual services.  The 

current approved unrestricted indirect rate is 17.93%.  For 

the purposes of this program and based on initial award 

amount approval, indirect rate of 10.97% charged to 

applicable budget categories including personnel, fringe 

benefits, travel, and general supplies. 

         $486,827.00



Total 

Students

SY 2010-11 

(optional)
SY 2011-12 SY 2012-13 SY 2013-14 SY 2014-15 SY 2015-16

SY 2016-17 

(Post-

Grant)

OVERALL 27198 NA 53 58 62 67 72 77

BLACK 6450 NA 36 42 49 55 62 68

HISPANIC 18059 NA 56 60 65 69 74 78

WHITE 2219 NA 76 78 81 83 86 88

ASIAN 324 NA 77 79 82 84 86 89
AMERICAN INDIAN or ALASKA 

NATIVE 19 NA 79 81 83 85 87 90

ED 21088 NA 46 51 57 62 68 73

ELL 6973 NA 22 30 38 45 53 61

SWD 2720 NA 20 28 36 44 52 60

OVERALL 25370 NA 60 64 68 72 76 80

BLACK 5864 NA 44 50 55 61 66 72

HISPANIC 16923 NA 62 66 70 73 77 81

WHITE 2134 NA 79 81 83 85 87 90

ASIAN 317 NA 79 81 83 85 87 90
AMERICAN INDIAN or ALASKA 

NATIVE 25 NA 64 68 71 75 78 82

ED 19385 NA 53 58 62 67 72 77

ELL 5696 NA 27 34 42 49 56 64

SWD 2485 NA 25 33 40 48 55 63

OVERALL 26154 NA 60 64 68 72 76 80

BLACK 6061 NA 43 49 54 60 66 72

HISPANIC 17483 NA 63 67 70 74 78 82

WHITE 2174 NA 80 82 84 86 88 90

ASIAN 299 NA 82 84 86 87 89 91
AMERICAN INDIAN or ALASKA 

NATIVE 11 NA 73 76 78 81 84 87

ED 20091 NA 54 59 63 68 72 77

ELL 4247 NA 23 31 38 46 54 62

SWD 2691 NA 26 33 41 48 56 63

OVERALL 26676 NA 53 58 62 67 72 77

BLACK 6290 NA 36 42 49 55 62 68

HISPANIC 17869 NA 56 60 65 69 74 78

WHITE 2057 NA 74 77 79 82 84 87

ASIAN 323 NA 76 78 81 83 86 88AMERICAN INDIAN or ALASKA 

NATIVE 22 NA 68 71 74 78 81 84

ED 20571 NA 47 52 58 63 68 74

ELL 3246 NA 14 23 31 40 48 57

SWD 2646 NA 21 29 37 45 53 61

OVERALL 26970 NA 54 59 63 68 72 77

BLACK 6311 NA 38 44 50 57 63 69

HISPANIC 17960 NA 56 60 65 69 74 78

WHITE 2288 NA 77 79 82 84 86 89

ASIAN 303 NA 79 81 83 85 87 90
AMERICAN INDIAN or ALASKA 

NATIVE 21 NA 67 70 74 77 80 84

ED 20544 NA 47 52 58 63 68 74

ELL 3036 NA 13 22 30 39 48 57

SWD 2695 NA 24 32 39 47 54 62

OVERALL 26716 NA 54 59 63 68 72 77

BLACK 6202 NA 38 44 50 57 63 69

HISPANIC 17779 NA 56 60 65 69 74 78

WHITE 2316 NA 74 77 79 82 84 87

ASIAN 301 NA 75 78 80 83 85 88
AMERICAN INDIAN or ALASKA 

NATIVE 35 NA 63 67 70 74 78 82

ED 20199 NA 47 52 58 63 68 74

ELL 2859 NA 12 21 30 38 47 56

SWD 2586 NA 23 31 38 46 54 62

OVERALL 27213 NA 48 53 58 64 69 74

Grantee Name: Miami-Dade County Public Schools

Student Outcome Performance Measures

Table (A)(4): LEA-wide goals for improved student outcomes

(A)(4)(a) Performance on summative assessments (proficiency status and growth)

Summative assessments being used (e.g., name of ESEA assessment or end-of-course test): 2012 Florida Comprehensive Assessment Test (FCAT) 2.0 

Reading

Goal area Subgroup

Methodology for determining status (e.g., percent proficient and above): Proficiency Status is % Levels 3-5

Methodology for determining growth (e.g., value-added, mean growth percentile, change in achievement levels): State ESEA-modified AMO 2 Target to 

reduce % Levels 1-2 by 50% over five years (2016-2017), using 2011-2012 as baseline

Baseline(s) Goals

GRADE 03           

FCAT 2.0 READING

GRADE 04           

FCAT 2.0 READING

GRADE 05         FCAT 

2.0 READING

GRADE 06         FCAT 

2.0 READING

GRADE 07         FCAT 

2.0 READING

GRADE 08         FCAT 

2.0 READING

GRADE 09        FCAT 

2.0 READING



BLACK 6345 NA 30 37 44 51 58 65

HISPANIC 17998 NA 50 55 60 65 70 75

WHITE 2432 NA 73 76 78 81 84 87

ASIAN 352 NA 75 78 80 83 85 88
AMERICAN INDIAN or ALASKA 

NATIVE 26 NA 31 38 45 52 59 66

ED 19509 NA 41 47 53 59 65 71

ELL 3067 NA 9 18 27 36 45 55

SWD 2620 NA 20 28 36 44 52 60

OVERALL 25425 NA 46 51 57 62 68 73

BLACK 5890 NA 30 37 44 51 58 65

HISPANIC 16821 NA 47 52 58 63 68 74

WHITE 2288 NA 69 72 75 78 81 85

ASIAN 327 NA 75 78 80 83 85 88AMERICAN INDIAN or ALASKA 

NATIVE 24 NA 79 81 83 85 87 90

ED 17778 NA 39 45 51 57 63 70

ELL 3029 NA 10 19 28 37 46 55

SWD 2388 NA 21 29 37 45 53 61

Total 

Students

SY 2010-11 

(optional)
SY 2011-12 SY 2012-13 SY 2013-14 SY 2014-15 SY 2015-16

SY 2016-17 

(Post-

Grant)

OVERALL 27189 NA 60 64 68 72 76 80

BLACK 6448 NA 44 50 55 61 66 72

HISPANIC 18055 NA 62 66 70 73 77 81

WHITE 2217 NA 78 80 82 85 87 89

ASIAN 324 NA 82 84 86 87 89 91
AMERICAN INDIAN or ALASKA 

NATIVE 19 NA 68 71 74 78 81 84

ED 21081 NA 53 58 62 67 72 77

ELL 6976 NA 35 42 48 55 61 68

SWD 2717 NA 29 36 43 50 57 65

OVERALL 25368 NA 62 66 70 73 77 81

BLACK 5866 NA 47 52 58 63 68 74

HISPANIC 16920 NA 65 69 72 76 79 83

WHITE 2133 NA 79 81 83 85 87 90

ASIAN 317 NA 85 87 88 90 91 93
AMERICAN INDIAN or ALASKA 

NATIVE 25 NA 60 64 68 72 76 80

ED 19386 NA 57 61 66 70 74 79

ELL 5695 NA 40 46 52 58 64 70

SWD 2487 NA 34 41 47 54 60 67

OVERALL 26131 NA 58 62 66 71 75 79

BLACK 6055 NA 42 48 54 59 65 71

HISPANIC 17465 NA 60 64 68 72 76 80

WHITE 2174 NA 78 80 82 85 87 89

ASIAN 299 NA 84 86 87 89 90 92
AMERICAN INDIAN or ALASKA 

NATIVE 11 NA 73 76 78 81 84 87

ED 20071 NA 52 57 62 66 71 76

ELL 4239 NA 29 36 43 50 57 65

SWD 2691 NA 28 35 42 50 57 64

OVERALL 26675 NA 50 51 60 65 70 75

BLACK 6276 NA 34 34 47 54 60 67

HISPANIC 17867 NA 52 53 62 66 71 76

WHITE 2069 NA 71 72 77 80 83 86

ASIAN 326 NA 78 81 82 85 87 89
AMERICAN INDIAN or ALASKA 

NATIVE 22 NA 59 50 67 71 75 80

ED 20552 NA 43 45 54 60 66 72

ELL 3242 NA 20 20 36 44 52 60

SWD 2647 NA 19 20 35 43 51 60

OVERALL 26961 NA 52 54 62 66 71 76

BLACK 6324 NA 35 38 48 55 61 68

HISPANIC 17944 NA 55 57 64 69 73 78

WHITE 2281 NA 74 75 79 82 84 87

ASIAN 303 NA 85 83 88 90 91 93AMERICAN INDIAN or ALASKA 

NATIVE 21 NA 52 57 62 66 71 76

ED 20542 NA 46 48 57 62 68 73

GRADE 03           

GRADE 04           

GRADE 05         

GRADE 06         

GRADE 07         

GRADE 09        FCAT 

2.0 READING

GRADE 10        FCAT 

2.0 READING

(A)(4)(a) Performance on summative assessments (proficiency status and growth)

Summative assessments being used (e.g., name of ESEA assessment or end-of-course test): 2012 Florida Comprehensive Assessment Test (FCAT) 2.0 Math 

and Algebra I EOC/Geometry EOC for only Grades 6-8

Methodology for determining status (e.g., percent proficient and above): Proficiency Status is % Levels 3-5

Methodology for determining growth (e.g., value-added, mean growth percentile, change in achievement levels): State ESEA-modified AMO 2 Target to 

reduce % Levels 1-2 by 50% over five years (2016-2017), using 2011-2012 as baseline

Goal area Subgroup

Baseline(s) Goals



ELL 3043 NA 23 23 38 46 54 62

SWD 2701 NA 22 23 38 45 53 61

OVERALL 26677 NA 56 51 65 69 74 78

BLACK 6195 NA 42 38 54 59 65 71

HISPANIC 17741 NA 58 53 66 71 75 79

WHITE 2319 NA 74 71 79 82 84 87

ASIAN 302 NA 86 82 89 90 92 93
AMERICAN INDIAN or ALASKA 

NATIVE 35 NA 71 50 77 80 83 86

ED 20167 NA 50 46 60 65 70 75

ELL

2840
NA 29 25 43 50 57 65

SWD 2572 NA 24 24 39 47 54 62

Total 

Students

SY 2010-11 

(optional)
SY 2011-12 SY 2012-13 SY 2013-14 SY 2014-15 SY 2015-16

SY 2016-17 

(Post-

Grant)
OVERALL 17887 NA 44 50 55 61 66 72
BLACK 4597 NA 33 40 46 53 60 67
HISPANIC 11892 NA 47 52 58 63 68 74
WHITE 1216 NA 58 62 66 71 75 79  

ASIAN 129 NA 65 69 72 76 79 83
AMERICAN INDIAN or ALASKA 

NATIVE 21 NA 38 44 50 57 63 69

ED 13823 NA 42 48 54 59 65 71
ELL 2720 NA 34 41 47 54 60 67
SWD 2124 NA 23 31 38 46 54 62
OVERALL 361 NA 21 29 37 45 53 61
BLACK 94 NA 11 20 29 38 47 56
HISPANIC 238 NA 23 31 38 46 54 62
WHITE 28 NA 43 49 54 60 66 72
ASIAN 1 NA 0 10 20 30 40 50
AMERICAN INDIAN or ALASKA 

NATIVE 0 NA 0 NA NA NA NA NA

ED 255 NA 21 29 37 45 53 61
ELL 59 NA 7 16 26 35 44 54
SWD 54 NA 9 18 27 36 45 55
OVERALL 259 NA 27 34 42 49 56 64

BLACK 122 NA 16 24 33 41 50 58

HISPANIC 127 NA 35 42 48 55 61 68

WHITE 8 NA 50 55 60 65 70 75

ASIAN 1 NA 100 100 100 100 100 100
AMERICAN INDIAN or ALASKA 

NATIVE 1 NA 100 100 100 100 100 100

ED 187 NA 27 34 42 49 56 64

ELL 26 NA 15 24 32 41 49 58

SWD 42 NA 10 19 28 37 46 55

OVERALL 176 NA 24 32 39 47 54 62

BLACK 104 NA 13 22 30 39 48 57

HISPANIC 61 NA 43 49 54 60 66 72

WHITE 8 NA 25 33 40 48 55 63

ASIAN 2 NA 100 100 100 100 100 100
AMERICAN INDIAN or ALASKA 

NATIVE 0 NA 0 NA NA NA NA NA

ED 105 NA 31 38 45 52 59 66

ELL 19 NA 16 24 33 41 50 58

SWD 28 NA 0 10 20 30 40 50

SY 2010-11 

(optional)

SY 2011-12                      

Subgroup    
SY 2012-13 SY 2013-14 SY 2014-15 SY 2015-16

SY 2016-17 

(Post-
ALL STUDENTS AND WHITE 78722 NA 21 19 17 15 13 11

BLACK AND WHITE 18375 NA 38 34 30 27 23 19

HISPANIC AND WHITE 52465 NA 19 17 15 13 11 10

GRADES 3-5             

FCAT 2.0 READING

GRADE 08         

(A)(4)(a) Performance on summative assessments (proficiency status and growth)

Summative assessments being used (e.g., name of ESEA assessment or end-of-course test): 2012 Algebra I End-of-Course (EOC) First Time Testers, 

Grades 9 - 12 and Subgroups

Methodology for determining status (e.g., percent proficient and above): Proficiency Status is % Levels 3-5

Methodology for determining growth (e.g., value-added, mean growth percentile, change in achievement levels): State ESEA-modified AMO 2 Target to 

reduce % Levels 1-2 by 50% over five years (2016-2017), using 2011-2012 as baseline

GRADE 07         

Subgroup

Baseline(s) Goals

GRADE 9 ALGEBRA I 

EOC

GRADE 10 ALGEBRA 

I EOC

Goal area

GRADE 11 ALGEBRA 

I EOC

GRADE 12          

ALGEBRA I EOC

(A)(4)(b) Decreasing achievement gaps (as defined in this notice)

Specific methodology for determining achievement gap (as defined in this notice): 2012 FCAT 2.0 Reading; Proficiency Status is % Levels 3-5; State ESEA-

modified AMO 2 Target to reduce % Levels 1-2 by 50% over five years (2016-2017), using 2011-2012 baseline.                                                                                                                                                                                    

Goal area
Identify subgroup and 

WHITE comparison group

Total 

Students

Baseline(s) Goals



ASIAN AND WHITE 940 NA
0 0 0 0 0 0

INDIAN AND WHITE 55 NA 8 7 6 6 5 4

ELL/PPR AND WHITE 16916 NA 55 50 44 39 33 28

SWD AND WHITE 7896 NA 55 50 44 39 33 28
ED AND WHITE 60564 NA 28 25 22 20 17 14

ALL STUDENTS AND WHITE 80362 NA 21 19 17 15 13 11

BLACK AND WHITE 18803 NA 38 34 30 27 23 19

HISPANIC AND WHITE 53608 NA 19 17 15 13 11 10

ASIAN AND WHITE 927 NA 0 0 0 0 0 0
INDIAN AND WHITE 78 NA 10 9 8 7 6 5

ELL/PPR AND WHITE 9141 NA 62 56 50 43 37 31

SWD AND WHITE 7927 NA 52 47 42 36 31 26

ED AND WHITE 61314 NA 28 25 22 20 17 14

ALL STUDENTS AND WHITE 52638 NA 24 22 19 17 14 12

BLACK AND WHITE 12235 NA 41 37 33 29 25 21

HISPANIC AND WHITE 34819 NA 22 20 18 15 13 11

ASIAN AND WHITE 679 NA 0 0 0 0 0 0

INDIAN AND WHITE 50 NA 17 15 14 12 10 9

ELL/PPR AND WHITE 6096 NA 61 55 49 43 37 31

SWD AND WHITE 5008 NA 51 46 41 36 31 26

ED AND WHITE 61314 NA 24 22 19 17 14 12

Total 

Students

SY 2010-11 

(optional)

SY 2011-12                                   

District         

State            

Gap

SY 2012-13 SY 2013-14 SY 2014-15 SY 2015-16

SY 2016-17 

(Post-

Grant)

ALL STUDENTS AND WHITE 18683 NA 15 14 12 11 9 8

BLACK AND WHITE 4917 NA 26 23 21 18 16 13

HISPANIC AND WHITE 12318 NA 12 11 10 8 7 6

ASIAN AND WHITE 133 NA 0 0 0 0 0 0

INDIAN AND WHITE 22 NA 17 15 14 12 10 9

ELL/PPR AND WHITE 2824 NA 25 23 20 18 15 13

SWD AND WHITE 2248 NA 36 32 29 25 22 18

ED AND WHITE 14370 NA 17 15 14 12 10 9

Total 

Students

SY 2010-11 

(optional)

SY 2011-12                                   

District         

State            

Gap

SY 2012-13 SY 2013-14 SY 2014-15 SY 2015-16

SY 2016-17 

(Post-

Grant)

ALL STUDENTS AND WHITE 78688 NA 18 16 14 13 11 9

BLACK AND WHITE 18369 NA 34 31 27 24 20 17

HISPANIC AND WHITE 52440 NA 15 14 12 11 9 8

ASIAN AND WHITE 940 NA 0 0 0 0 0 0

INDIAN AND WHITE 55 NA 13 12 10 9 8 7

ELL/PPR AND WHITE 16910 NA 43 39 34 30 26 22

SWD AND WHITE 7895 NA 48 43 38 34 29 24

ED AND WHITE 60538 NA 24 22 19 17 14 12

ALL STUDENTS AND WHITE 80313 NA 20 18 16 14 12 10

BLACK AND WHITE 18795 NA 36 32 29 25 22 18

HISPANIC AND WHITE 53552 NA 18 16 14 13 11 9

ASIAN AND WHITE 931 NA 0 0 0 0 0 0

INDIAN AND WHITE 78 NA 10 9 8 7 6 5

ELL/PPR AND WHITE 61261 NA 26 23 21 18 16 13

SWD AND WHITE 9125 NA 49 44 39 34 29 25

ED AND WHITE 7920 NA 51 46 41 36 31 26

GRADES 3-5             

FCAT 2.0 READING

GRADES 6-8             

FCAT 2.0 READING

GRADES 9-12             

FCAT 2.0 READING

(A)(4)(b) Decreasing achievement gaps (as defined in this notice)

Specific methodology for determining achievement gap (as defined in this notice): 2012 Algebra I EOC First Time Testers,  Combined Grades 9-12; 

Proficiency Status is % Levels 3-5; State ESEA-modified AMO 2 Target to reduce % Levels 1-2 by 50% over five years (2016-2017), using 2011-2012 

baseline

Goal area
Identify subgroup and 

comparison group

Baseline(s) Goals

GRADES 9-12             

ALGEBRA EOC

(A)(4)(b) Decreasing achievement gaps (as defined in this notice)

Specific methodology for determining achievement gap (as defined in this notice): 2012 FCAT 2.0 Math for Grades 3-5; 2012 FCAT 2.0 Math, Algebra I 

EOC, and Geometry EOC for Grades 6-8 Proficiency Status is % Levels 3-5; State ESEA-modified AMO 2 Target to reduce % Levels 1-2 by 50% 

over five years (2016-2017), using 2011-2012 baseline

Goal area
Identify subgroup and 

comparison group

Baseline(s) Goals

GRADES 3-5             

FCAT 2.0 MATH

GRADES 6-8             

FCAT 2.0 MATH, 

ALGEBRA I EOC, 

AND GEOMETRY 

EOC

(A)(4)(c) Graduation rates (as defined in this notice)

Goal area Subgroup

Baseline(s) Goals



SY 2010-11 

(optional)
SY 2011-12 SY 2012-13 SY 2013-14 SY 2014-15 SY 2015-16

SY 2016-17 

(Post-

Grant)

OVERALL 71 76 78 80 82 84 86

WHITE 82 85 87 89 91 93 95

BLACK 62 68 70 72 74 76 78

HISPANIC 73 77 79 81 83 85 87

AMERICAN INDIAN 78 75 77 79 81 83 85

ASIAN 85 88 90 92 94 96 98

ENGLISH LANGUAGE 

LEARNERS 53 55 57 59 61 63 65

STUDENTS WITH 

DISABILITIES 54 52 54 56 58 60 62

ECONOMICALLY 

DISADVANTAGED 67 72 74 76 78 80 82

SY 2010-11 

(optional)
SY 2011-12 SY 2012-13 SY 2013-14 SY 2014-15 SY 2015-16

SY 2016-17 

(Post-

Grant)
OVERALL 67.00 68.00 69.00 70.00 71.00 72.00 73.00

WHITE 78.40 79.40 80.40 81.40 82.40 83.40 84.40

BLACK 62.20 63.20 64.20 65.20 66.20 67.20 68.20

HISPANIC 69.50 70.50 71.50 72.50 73.50 74.50 75.50

Goal area Subgroup

High school 

graduation rate

(A)(4)(d) College enrollment (as defined in this notice) rates

NOTE:  College enrollment should be calculated as the ratio between college-enrolled students and their graduating cohort.  For example, for SY 2010-11, the 

applicant should report college enrollment (as defined in this notice) as a percentage, to be calculated as follows:

o   (College enrollment SY 2010-11) = Number of SY 2008-09 graduates enrolled in a higher-education institution during the 16 months after graduation

o   (College enrollment rate) = (College enrollment SY 2010-11)÷(Cohort Population, e.g. total number of SY 2008-09 graduates)*100

Goal area Subgroup

Baseline(s) Goals

College enrollment 

rate



Item Activities, Tasks, Milestones, and Deliverables Key Personnel
Start Date 
(mm/dd/yy)

End Date  
(mm/dd/yy)

Status 
Choose: 

Not Begun, 

In Progress, or 

Complete: 

mm/dd/yy

In Progress Status

Choose:
Ahead; On-track; Off-track; 

Immediate attn reqd

Notes

Dependent 

Activities

(in other 

projects)

Budget Reference

1 Optional Budget Supplement

 1.1  Activity 1.1: Project Initiation and Planning 6/3/13 8/2/1013

1.1.1 Task 1.1.1: Create Master Project Plan Schedule
Executive Director, RTT-D; ConnectEDU 

Project Director
6/3/2013 6/7/2013 N/A N/A

Optional Budget Supplement: 

Contractual

1.1.2 Task 1.1.2: Refine Proposed Project Planning Documents
Executive Director, RTT-D; ConnectEDU 

Project Director
6/10/2013 6/13/2013 N/A N/A

Optional Budget Supplement: 

Contractual

1.1.3 Task 1.1.3: Amend Proposed Project Plan
Executive Director, RTT-D; ConnectEDU 

Project Director
6/14/13 6/21/13 N/A N/A

Optional Budget Supplement: 

Contractual

1.1.4 Task 1.1.4: Refine Activities, Tasks, Milestones and Deliverables
Executive Director, RTT-D; ConnectEDU 

Project Director
6/14/13 6/21/13 N/A N/A

Optional Budget Supplement: 

Contractual

1.1.5 Task 1.1.5: Define Roles & Responsiblities 
Executive Director, RTT-D; ConnectEDU 

Project Director
6/24/2013 6/28/2013

1.1.6 Task 1.1.6: Identify Team and Individual Resources Assigned to Each Task
Executive Director, RTT-D; ConnectEDU 

Project Director
7/1/13 7/5/13 N/A N/A

Optional Budget Supplement: 

Contractual

1.1.7 Task 1.1.7: Project Kick-Off: Review Master Project Schedule & Project Objectives
Executive Director, RTT-D; ConnectEDU 

Project Director
7/18/13 7/18/13

1.1.8 Task 1.1.8: Initial High Level Requirements & Prioritization for Project Phases
Executive Director, RTT-D; ConnectEDU 

Project Director
7/19/13 7/26/13

1.1.9 Task 1.1.9: Review and Approve on Project High Level Requirements and Prioritization
Executive Director, RTT-D; ConnectEDU 

Project Director
7/29/31 7/30/13

1.1.10 Task 1.1.10: Review and Approve of Master Project Schedule 
Executive Director, RTT-D; ConnectEDU 

Project Director
7/31/13 8/1/13 N/A N/A

Optional Budget Supplement: 

Contractual

1.1.11 Deliverable: Master Project Schedule: Project Plan, Roles & Responsibilites, Prioritization of High Levels
Executive Director, RTT-D; ConnectEDU 

Project Director
8/2/2013 8/2/2013 N/A N/A

Optional Budget Supplement: 

Contractual

 1.2 Activity 1.2: Phase 1 Discovery: Requirements and Needs Analysis 6/3/13 8/2/13

1.2.1 Task 1.2.1: Draft Needs Analysis for Identity Management Services

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

6/3/13 6/28/13 N/A N/A
Optional Budget Supplement: 

Contractual

1.2.2 Task 1.2.2: Draft Requirements Document for Identity Management Services

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

7/1/13 7/26/13 N/A N/A
Optional Budget Supplement: 

Contractual

1.2.3 Task 1.2.3: Approve Requirements Document for Identity Management Services

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

7/29/13 8/1/13 N/A N/A
Optional Budget Supplement: 

Contractual

1.2.4 Task 1.2.4: Draft Needs Analysis for Data Exchange Services

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

6/3/13 6/28/13 N/A N/A
Optional Budget Supplement: 

Contractual

1.2.5 Task 1.2.5: Draft Requirements Document for Data Exchange Services

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

7/1/13 7/26/13 N/A N/A
Optional Budget Supplement: 

Contractual

1.2.6 Task 1.2.6: Approve Requirements Document for Data Exchange Services

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

7/29/13 8/1/13 N/A N/A
Optional Budget Supplement: 

Contractual

Activities for Project 1 

Cross-reference to other projects:  Project 4: Student Access and Support

Grantee Name: Miami Dade County Public Schools

Project #1: Optional Budget Supplement

Project Goals/Desired Outcomes: Expand existing web portal to include: 1) Middle School Customization; 2) Data Dashboard Customization; 3) Student Engagement Customization; 4) Early Warning & intervention Customization; and 5) Data Warehouse & Performance Management System Customization.

Narrative: Through the Optional Budget Supplement, M-DCPS proposes to implement a comprehensive Personal Pathway program for students in grades 6-12 to plan and navigate sustainable postsecondary & career transitions, as well as to improve health & wellness and self-efficacy.  

Key Performance Measures: [MDCPS Main Application Performance Measures]



1.2.7 Task 1.2.7: Draft Needs Analysis for User Experience Services

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

6/3/13 6/28/13 N/A N/A
Optional Budget Supplement: 

Contractual

1.2.8 Task 1.2.8: Draft Requirements Document for U ser Experience Services

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

7/1/13 7/26/13 N/A N/A
Optional Budget Supplement: 

Contractual

1.2.9 Task 1.2.9: Approve Requirements Document for User Experience Services

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

7/29/13 8/1/13 N/A N/A
Optional Budget Supplement: 

Contractual

1.2.10
Deliverable: Completion of the Draft Needs Analysis & Requirements for Identity Management, Data Exchange, and 

User Experience Services

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

8/2/13 8/2/13 N/A N/A
Optional Budget Supplement: 

Contractual

1.2.11 Deliverable: Approval of Requirements for Identity Management, Data Exchange, and User Experience Services

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

8/2/13 8/2/13 N/A N/A
Optional Budget Supplement: 

Contractual

1.3 Activity 1.3: Phase I System Design 6/3/13 8/2/13

1.3.1 Task 1.3.1: Technical Architecture Specification

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

6/3/13 8/1/13 N/A N/A
Optional Budget Supplement: 

Contractual

1.3.2 Task 1.3.2: Web Service Descriptors for all SOA Services (WSDLs)

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

6/3/13 8/1/13 N/A N/A
Optional Budget Supplement: 

Contractual

1.3.3 Deliverable: Technical Architecture Specification

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

8/2/13 8/2/13 N/A N/A
Optional Budget Supplement: 

Contractual

1.4 Activity 1.4: Phase I Customized Functionality Design 8/5/13 11/27/13

1.4.1 Task 1.4.1: Middle School Customization

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

8/5/13 11/26/13 N/A N/A
Optional Budget Supplement: 

Contractual

1.4.2 Task 1.4.2: Data Dashboard Customization

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

8/5/13 11/26/13 N/A N/A
Optional Budget Supplement: 

Contractual

1.4.3 Task 1.4.3: Student Engagement Customization

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

8/5/13 11/26/13 N/A N/A
Optional Budget Supplement: 

Contractual

1.4.4 Task 1.4.4: Early Warning & Intervention Customization

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

8/5/13 11/26/13 N/A N/A
Optional Budget Supplement: 

Contractual

1.4.5 Task 1.4.5: Data Warehouse & Performance Management System Customization

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

8/5/13 11/26/13 N/A N/A
Optional Budget Supplement: 

Contractual

1.4.6 Deliverable: Specification of Custom Functionality

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

11/27/13 11/27/13 N/A N/A
Optional Budget Supplement: 

Contractual

1.5 Activity 1.5: Phase I Development 12/5/13 2/5/14

1.5.1 Task 1.5.1: Configure Ingestion of Data from the SOA

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

12/5/13 2/4/14 N/A N/A
Optional Budget Supplement: 

Contractual

1.5.2 Task 1.5.2: Configure Bidirectional Data  Exchange (M-DCPS SIS, Data Warehouse, Platform)

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

12/5/13 2/4/14 N/A N/A
Optional Budget Supplement: 

Contractual

1.5.3 Task 1.5.3 Configure Identity Management System & Framework

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

12/5/13 2/4/14 N/A N/A
Optional Budget Supplement: 

Contractual

1.5.4 Task 1.5.4: Installation and Configuration of Product Software

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

12/5/13 2/4/14 N/A N/A
Optional Budget Supplement: 

Contractual

1.5.5 Deliverable: Completion of Identity Management System & Product Software

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

2/5/14 2/5/14 N/A N/A
Optional Budget Supplement: 

Contractual

 1.6 Activity 1.6: Phase I Integration and Testing 2/6/14 2/26/14



1.6.1 Task 1.6.1: Define Test Plan Objectives
Executive Director, RTT-D; ConnectEDU 

Project Director
2/6/14 2/11/14 N/A N/A

Optional Budget Supplement: 

Contractual

1.6.2 Task 1.6.2: Review Test Plan Template and Content
Executive Director, RTT-D; ConnectEDU 

Project Director
2/6/14 2/11/14 N/A N/A

Optional Budget Supplement: 

Contractual

1.6.3 Task 1.6.3: Draft Test Case Categories
Executive Director, RTT-D; ConnectEDU 

Project Director
2/6/14 2/11/14 N/A N/A

Optional Budget Supplement: 

Contractual

1.6.4 Task 1.6.4: Develop Test Case Descriptions
Executive Director, RTT-D; ConnectEDU 

Project Director
2/6/14 2/11/14 N/A N/A

Optional Budget Supplement: 

Contractual

1.6.5 Task 1.6.5: Document Test Plans
Executive Director, RTT-D; ConnectEDU 

Project Director
2/6/14 2/11/14 N/A N/A

Optional Budget Supplement: 

Contractual

1.6.6 Task 1.6.6: Develop User Acceptance Testing Scripts
Executive Director, RTT-D; ConnectEDU 

Project Director
2/6/14 2/11/14 N/A N/A

Optional Budget Supplement: 

Contractual

1.6.7 Task 1.6.7: Identification of Additional UAT Scripts
Executive Director, RTT-D; ConnectEDU 

Project Director
2/6/14 2/11/14 N/A N/A

Optional Budget Supplement: 

Contractual

1.6.8 Task 1.6.8: Usability Analysis
Executive Director, RTT-D; ConnectEDU 

Project Director
2/6/14 2/11/14 N/A N/A

Optional Budget Supplement: 

Contractual

1.6.9 Task 1.6.9: Perform Code Base Audit

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

2/6/14 2/25/14 N/A N/A
Optional Budget Supplement: 

Contractual

1.6.10 Deliverable: Testing Documentation
Executive Director, RTT-D; ConnectEDU 

Project Director
2/12/14 2/12/14 N/A N/A

Optional Budget Supplement: 

Contractual

1.6.11 Deliverable: Usability Analysis
Executive Director, RTT-D; ConnectEDU 

Project Director
2/19/14 2/19/14 N/A N/A

Optional Budget Supplement: 

Contractual

1.6.12 Milestone: Full System Acceptance & Go-Live
Executive Director, RTT-D; ConnectEDU 

Project Director
2/26/14 2/26/14 N/A N/A

Optional Budget Supplement: 

Contractual

1.7 Activity 1.7: Phase II Discovery: Requirements and Needs Analysis 9/16/13 11/1/13

1.7.1 Task 1.7.1: Draft Needs Analysis for Identity Management Services

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

9/16/13 9/27/13 N/A N/A
Optional Budget Supplement: 

Contractual

1.7.2 Task 1.7. 2: Draft Requirements Document for Identity Management Services

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

9/30/13 10/25/13 N/A N/A
Optional Budget Supplement: 

Contractual

1.7.3 Task 1.7.3: Approve Requirements Document for Identity Management Services

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

10/28/13 10/31//13 N/A N/A
Optional Budget Supplement: 

Contractual

1.7.4 Task 1.7.4: Draft Needs Analysis for Data Exchange Services

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

9/16/13 9/27/13 N/A N/A
Optional Budget Supplement: 

Contractual

1.7.5 Task 1.7.5: Draft Requirements Document for Data Exchange Services

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

9/30/13 10/25/13 N/A N/A
Optional Budget Supplement: 

Contractual

1.7.6 Task 1.7.6: Approve Requirements Document for Data Exchange Services

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

10/28/13 10/31//13 N/A N/A
Optional Budget Supplement: 

Contractual

1.7.7 Task 1.7.7: Draft Needs Analysis for User Experience Services

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

9/16/13 9/27/13 N/A N/A
Optional Budget Supplement: 

Contractual

1.7.8 Task 1.7.8: Draft Requirements Document for U ser Experience Services

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

9/30/13 10/25/13 N/A N/A
Optional Budget Supplement: 

Contractual

1.7.9 Task 1.7.9: Approve Requirements Document for User Experience Services

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

10/28/13 10/31//13 N/A N/A
Optional Budget Supplement: 

Contractual

1.7.10
Deliverable: Completion of the Draft Needs Analysis & Requirements for Identity Management, Data Exchange, and 

User Experience Services

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

11/1/13 11/1/13 N/A N/A
Optional Budget Supplement: 

Contractual

1.7.11 Deliverable: Approval of Requirements for Identity Management, Data Exchange, and User Experience Services

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

11/1/13 11/1/13 N/A N/A
Optional Budget Supplement: 

Contractual

1.8 Activity 1.8: Phase II System Design 11/4/13 2/21/14



1.8.1 Task 1.8.1: Technical Architecture Specification

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

11/4/13 2/21/14 N/A N/A
Optional Budget Supplement: 

Contractual

1.8.2 Task 1.8.2: Web Service Descriptors for all SOA Services (WSDLs)

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

11/4/13 2/21/14 N/A N/A
Optional Budget Supplement: 

Contractual

1.8.3 Deliverable: Technical Architecture Specification

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

2/21/14 2/21/14 N/A N/A
Optional Budget Supplement: 

Contractual

1.9 Activity 1.9: Phase II Customized Functionality Design 11/4/13 2/21/14

1.9.1 Task 1.9.1: Middle School Customization

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

11/4/13 2/21/14 N/A N/A
Optional Budget Supplement: 

Contractual

1.9.2 Task 1.9.2: Data Dashboard Customization

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

11/4/13 2/21/14 N/A N/A
Optional Budget Supplement: 

Contractual

1.9.3 Task 1.9.3: Student Engagement Customization

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

11/4/13 2/21/14 N/A N/A
Optional Budget Supplement: 

Contractual

1.9.4 Task 1.9.4: Early Warning & Intervention Customization

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

11/4/13 2/21/14 N/A N/A
Optional Budget Supplement: 

Contractual

1.9.5 Task 1.9.5: Data Warehouse & Performance Management System Customization

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

11/4/13 2/21/14 N/A N/A
Optional Budget Supplement: 

Contractual

1.9.6 Deliverable: Specification of Custom Functionality

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

2/21/14 2/21/14 N/A N/A
Optional Budget Supplement: 

Contractual

1.10 Activity 1.10: Phase II Development 2/24/14 8/6/14

1.10.1 Task 1.10.1: Configure Ingestion of Data from the SOA

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

2/24/14 8/5/14 N/A N/A
Optional Budget Supplement: 

Contractual

1.10.2 Task 1.10.2: Configure Bidirectional Data

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

2/24/14 8/5/14 N/A N/A
Optional Budget Supplement: 

Contractual

1.10.3 Task 1.10.3: Exchange (M-DCPS SIS, Data Warehouse, Platform)

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

2/24/14 8/5/14 N/A N/A
Optional Budget Supplement: 

Contractual

1.10.4 Task 1.10.4: Configure Identity Management System & Framework

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

2/24/14 8/5/14 N/A N/A
Optional Budget Supplement: 

Contractual

1.10.5 Task 1.10.5: Installation and Configuration of Product Software

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

2/24/14 8/5/14 N/A N/A
Optional Budget Supplement: 

Contractual

1.10.6 Deliverable: Management System & Product Software

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

8/6/14 8/6/14 N/A N/A
Optional Budget Supplement: 

Contractual

1.11 Activity 1.11: Phase II Integration and Testing 8/7/14 8/27/14

1.11.1 Task 1.11.1: Define Test Plan Objectives
Executive Director, RTT-D; ConnectEDU 

Project Director
8/7/14 8/12/14 N/A N/A

Optional Budget Supplement: 

Contractual

1.11.2 Task 1.11.2: Review Test Plan Template and Content
Executive Director, RTT-D; ConnectEDU 

Project Director
8/7/14 8/12/14 N/A N/A

Optional Budget Supplement: 

Contractual

1.11.3 Task 1.11.3: Draft Test Case Categories
Executive Director, RTT-D; ConnectEDU 

Project Director
8/7/14 8/12/14 N/A N/A

Optional Budget Supplement: 

Contractual

1.11.4 Task 1.11.4: Develop Test Case Descriptions
Executive Director, RTT-D; ConnectEDU 

Project Director
8/7/14 8/12/14 N/A N/A

Optional Budget Supplement: 

Contractual

1.11.5 Task 1.11.5: Document Test Plans
Executive Director, RTT-D; ConnectEDU 

Project Director
8/7/14 8/12/14 N/A N/A

Optional Budget Supplement: 

Contractual

1.11.6 Task 1.11.6: Develop User Acceptance Testing Scripts
Executive Director, RTT-D; ConnectEDU 

Project Director
8/7/14 8/12/14 N/A N/A

Optional Budget Supplement: 

Contractual



1.11.7 Task 1.11.7: Identification of Additional UAT Scripts
Executive Director, RTT-D; ConnectEDU 

Project Director
8/7/14 8/12/14 N/A N/A

Optional Budget Supplement: 

Contractual

1.11.8 Task 1.11.8: Usability Analysis
Executive Director, RTT-D; ConnectEDU 

Project Director
8/7/14 8/12/14 N/A N/A

Optional Budget Supplement: 

Contractual

1.11.9 Task 1.11.9: Perform Code Base Audit

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

8/7/14 8/25/14 N/A N/A
Optional Budget Supplement: 

Contractual

1.11.10 Deliverable: Testing Documentation
Executive Director, RTT-D; ConnectEDU 

Project Director
8/13/14 8/13/14 N/A N/A

Optional Budget Supplement: 

Contractual

1.11.11 Deliverable: Usability Analysis
Executive Director, RTT-D; ConnectEDU 

Project Director
8/20/14 8/20/14 N/A N/A

Optional Budget Supplement: 

Contractual

1.11.12 Milestone: Full System Acceptance & Go-Live
Executive Director, RTT-D; ConnectEDU 

Project Director
8/27/14 8/27/14 N/A N/A

Optional Budget Supplement: 

Contractual

1.12 Activity 1.12: Phase III Discovery: Requirements and Needs Analysis 2/3/14 5/9/14

1.12.1 Task 1.12.1: Draft Needs Analysis for Identity Management Services

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

2/3/14 3/21/14 N/A N/A
Optional Budget Supplement: 

Contractual

1.12.2 Task 1.12.2: Draft Requirements Document for Identity Management Services

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

3/24/14 5/2/14 N/A N/A
Optional Budget Supplement: 

Contractual

1.12.3 Task 1.12.3: Approve Requirements Document for Identity Management Services

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

5/5/14 5/9/14 N/A N/A
Optional Budget Supplement: 

Contractual

1.12.4 Task 1.12.4: Draft Needs Analysis for Data Exchange Services

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

2/3/14 3/21/14 N/A N/A
Optional Budget Supplement: 

Contractual

1.12.5 Task 1.12.5: Draft Requirements Document for Data Exchange Services

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

3/24/14 5/2/14 N/A N/A
Optional Budget Supplement: 

Contractual

1.12.6 Task 1.12.6: Approve Requirements Document for Data Exchange Services

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

5/5/14 5/9/14 N/A N/A
Optional Budget Supplement: 

Contractual

1.12.7 Task 1.12.7: Draft Needs Analysis for User Experience Services

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

2/3/14 3/21/14 N/A N/A
Optional Budget Supplement: 

Contractual

1.12.8 Task 1.12.8: Draft Requirements Document for U ser Experience Services

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

3/24/14 5/2/14 N/A N/A
Optional Budget Supplement: 

Contractual

1.12.9 Task 1.12.9: Approve Requirements Document for User Experience Services

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

5/5/14 5/9/14 N/A N/A
Optional Budget Supplement: 

Contractual

1.12.10
Deliverable: Completion of the Draft Needs Analysis & Requirements for Identity Management, Data Exchange, and 

User Experience Services

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

5/2/14 5/2/14 N/A N/A
Optional Budget Supplement: 

Contractual

1.12.11 Deliverable: Approval of Requirements for Identity Management, Data Exchange, and User Experience Services

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

5/5/14 5/9/14 N/A N/A
Optional Budget Supplement: 

Contractual

1.13 Activity 1.13: Phase III System Design 5/12/14 8/27/14

1.13.1 Task 1.13.1: Technical Architecture Specification

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

5/12/14 8/26/14 N/A N/A
Optional Budget Supplement: 

Contractual

1.13.2 Task 1.13.2: Web Service Descriptors for all SOA Services (WSDLs)

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

5/12/14 8/26/14 N/A N/A
Optional Budget Supplement: 

Contractual

1.13.3 Deliverable: Technical Architecture Specification

Executive Director, RTT-D; ConnectEDU 

Project Director; Administrative Director, 

Instructional Technology; ConnectEDU 

Technical Project Manager

8/27/14 8/27/14 N/A N/A
Optional Budget Supplement: 

Contractual

1.14 Activity 1.14: Phase III Customized Functionality Design 5/12/14 8/27/14



1.14.1 Task 1.14.1: Middle School Customization

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

5/12/14 8/26/14 N/A N/A
Optional Budget Supplement: 

Contractual

1.14.2 Task 1.14.2: Data Dashboard Customization

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

5/12/14 8/26/14 N/A N/A
Optional Budget Supplement: 

Contractual

1.14.3 Task 1.14.3: Student Engagement Customization

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

5/12/14 8/26/14 N/A N/A
Optional Budget Supplement: 

Contractual

1.14.4 Task 1.14.4: Early Warning & Intervention Customization

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

5/12/14 8/26/14 N/A N/A
Optional Budget Supplement: 

Contractual

1.14.5 Task 1.14.5: Data Warehouse & Performance Management System Customization

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

5/12/14 8/26/14 N/A N/A
Optional Budget Supplement: 

Contractual

1.14.6 Deliverable: Specification of Custom Functionality

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

8/27/14 8/27/14 N/A N/A
Optional Budget Supplement: 

Contractual

1.15 Activity 1.15: Phase III Development 9/2/14 2/5/15

1.15.1 Task 1.15.1: Configure Ingestion of Data from the SOA

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

9/2/14 2/4/15 N/A N/A
Optional Budget Supplement: 

Contractual

1.15.2 Task 1.15.2: Configure Bidirectional Data

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

9/2/14 2/4/15 N/A N/A
Optional Budget Supplement: 

Contractual

1.15.3 Task 1.15.3: Exchange (M-DCPS SIS, Data Warehouse, Platform)

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

9/2/14 2/4/15 N/A N/A
Optional Budget Supplement: 

Contractual

1.15.4 Task 1.15.4: Configure Identity Management System & Framework

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

9/2/14 2/4/15 N/A N/A
Optional Budget Supplement: 

Contractual

1.15.5 Task 1.15.5: Installation and Configuration of Product Software

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

9/2/14 2/4/15 N/A N/A
Optional Budget Supplement: 

Contractual

1.15.6 Deliverable: Management System & Product Software

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

2/5/15 2/5/15 N/A N/A
Optional Budget Supplement: 

Contractual

1.16 Activity 1.16: Phase III Integration and Testing 2/6/15 2/25/15

1.16.1 Task 1.16.1: Define Test Plan Objectives
Executive Director, RTT-D; ConnectEDU 

Project Director
2/6/15 2/10/15 N/A N/A

Optional Budget Supplement: 

Contractual

1.16.2 Task 1.16.2: Review Test Plan Template and Content
Executive Director, RTT-D; ConnectEDU 

Project Director
2/6/15 2/10/15 N/A N/A

Optional Budget Supplement: 

Contractual

1.16.3 Task 1.16.3: Draft Test Case Categories
Executive Director, RTT-D; ConnectEDU 

Project Director
2/6/15 2/10/15 N/A N/A

Optional Budget Supplement: 

Contractual

1.16.4 Task 1.16.4: Develop Test Case Descriptions
Executive Director, RTT-D; ConnectEDU 

Project Director
2/6/15 2/10/15 N/A N/A

Optional Budget Supplement: 

Contractual

1.16.5 Task 1.16.5: Document Test Plans
Executive Director, RTT-D; ConnectEDU 

Project Director
2/6/15 2/10/15 N/A N/A

Optional Budget Supplement: 

Contractual

1.16.6 Task 1.16.6: Develop User Acceptance Testing Scripts
Executive Director, RTT-D; ConnectEDU 

Project Director
2/6/15 2/10/15 N/A N/A

Optional Budget Supplement: 

Contractual

1.16.7 Task 1.16.7: Identification of Additional UAT Scripts
Executive Director, RTT-D; ConnectEDU 

Project Director
2/6/15 2/10/15 N/A N/A

Optional Budget Supplement: 

Contractual

1.16.8 Task 1.16.8: Usability Analysis
Executive Director, RTT-D; ConnectEDU 

Project Director
2/6/15 2/10/15 N/A N/A

Optional Budget Supplement: 

Contractual

1.16.9 Task 1.16.9: Perform Code Base Audit

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

2/6/15 2/24/15 N/A N/A
Optional Budget Supplement: 

Contractual

1.16.10 Deliverable: Testing Documentation
Executive Director, RTT-D; ConnectEDU 

Project Director
2/11/15 2/11/15 N/A N/A

Optional Budget Supplement: 

Contractual

1.16.11 Deliverable: Usability Analysis
Executive Director, RTT-D; ConnectEDU 

Project Director
2/18/15 2/18/15 N/A N/A

Optional Budget Supplement: 

Contractual



1.16.12 Milestone: Full System Acceptance & Go-Live

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

2/25/15 2/25/15 N/A N/A
Optional Budget Supplement: 

Contractual

1.17 Activity 1.17: Phase IV Discovery: Requirements and Needs Analysis 7/7/14 10/31/14

1.17.1 Task 1.17.1: Draft Needs Analysis for Identity Management Services

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

7/7/14 8/29/14 N/A N/A
Optional Budget Supplement: 

Contractual

1.17.2 Task 1.17. 2: Draft Requirements Document for Identity Management Services

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

9/2/14 10/24/14 N/A N/A
Optional Budget Supplement: 

Contractual

1.17.3 Task 1.17.3: Approve Requirements Document for Identity Management Services

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

10/27/14 10/31/14 N/A N/A
Optional Budget Supplement: 

Contractual

1.17.4 Task 1.17.4: Draft Needs Analysis for Data Exchange Services

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

7/7/14 8/29/14 N/A N/A
Optional Budget Supplement: 

Contractual

1.17.5 Task 1.17.5: Draft Requirements Document for Data Exchange Services

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

9/2/14 10/24/14 N/A N/A
Optional Budget Supplement: 

Contractual

1.17.6 Task 1.17.6: Approve Requirements Document for Data Exchange Services

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

10/27/14 10/31/14 N/A N/A
Optional Budget Supplement: 

Contractual

1.17.7 Task 1.17.7: Draft Needs Analysis for User Experience Services

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

7/7/14 8/29/14 N/A N/A
Optional Budget Supplement: 

Contractual

1.17.8 Task 1.17.8: Draft Requirements Document for U ser Experience Services

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

9/2/14 10/24/14 N/A N/A
Optional Budget Supplement: 

Contractual

1.17.9 Task 1.17.9: Approve Requirements Document for User Experience Services

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

10/27/14 10/31/14 N/A N/A
Optional Budget Supplement: 

Contractual

1.17.10
Deliverable: Completion of the Draft Needs Analysis & Requirements for Identity Management, Data Exchange, and 

User Experience Services

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

10/24/14 10/24/14 N/A N/A
Optional Budget Supplement: 

Contractual

1.17.11 Deliverable: Approval of Requirements for Identity Management, Data Exchange, and User Experience Services

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

10/27/14 10/31/14 N/A N/A
Optional Budget Supplement: 

Contractual

1.18 Activity 1.18: Phase IV System Design 11/3/14 2/20/15

1.18.1 Task 1.18.1: Technical Architecture Specification

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

11/3/14 2/20/15 N/A N/A
Optional Budget Supplement: 

Contractual

1.18.2 Task 1.18.2: Web Service Descriptors for all SOA Services (WSDLs)

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

11/3/14 2/20/15 N/A N/A
Optional Budget Supplement: 

Contractual

1.18.3 Deliverable: Technical Architecture Specification

Executive Director, RTT-D; ConnectEDU 

Project Director; Administrative Director, 

Instructional Technology; ConnectEDU 

Technical Project Manager

2/20/15 2/20/15 N/A N/A
Optional Budget Supplement: 

Contractual

1.2 Activity 1.20: Phase IV Customized Functionality Design 11/3/14 2/20/15

1.20.1 Task 1.20.1: Middle School Customization

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

11/3/14 2/20/15 N/A N/A
Optional Budget Supplement: 

Contractual

1.20.2 Task 1.20.2: Data Dashboard Customization

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

11/3/14 2/20/15 N/A N/A
Optional Budget Supplement: 

Contractual

1.20.3 Task 1.20.3: Student Engagement Customization

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

11/3/14 2/20/15 N/A N/A
Optional Budget Supplement: 

Contractual



1.20.4 Task 1.20.4: Early Warning & Intervention Customization

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

11/3/14 2/20/15 N/A N/A
Optional Budget Supplement: 

Contractual

1.20.5 Task 1.20.5: Data Warehouse & Performance Management System Customization

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

11/3/14 2/20/15 N/A N/A
Optional Budget Supplement: 

Contractual

1.20.6 Deliverable: Specification of Custom Functionality

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

2/20/15 2/20/15 N/A N/A
Optional Budget Supplement: 

Contractual

1.21 Activity 1.21: Phase IV Development 2/23/15 8/5/15

1.21.1 Task 1.21.1: Configure Ingestion of Data from the SOA

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

2/23/15 8/5/15 N/A N/A
Optional Budget Supplement: 

Contractual

1.21.2 Task 1.21.2: Configure Bidirectional Data

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

2/23/15 8/5/15 N/A N/A
Optional Budget Supplement: 

Contractual

1.21.3 Task 1.21.3: Exchange (M-DCPS SIS, Data Warehouse, Platform)

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

2/23/15 8/5/15 N/A N/A
Optional Budget Supplement: 

Contractual

1.21.4 Task 1.21.4: Configure Identity Management System & Framework

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

2/23/15 8/5/15 N/A N/A
Optional Budget Supplement: 

Contractual

1.21.5 Task 1.21.5: Installation and Configuration of Product Software

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

2/23/15 8/5/15 N/A N/A
Optional Budget Supplement: 

Contractual

1.21.6 Deliverable: Management System & Product Software

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

8/5/15 8/5/15 N/A N/A
Optional Budget Supplement: 

Contractual

1.22 Activity 1.22: Phase IV Integration and Testing 8/3/15 8/26/15

1.22.1 Task 1.22.1: Define Test Plan Objectives
Executive Director, RTT-D; ConnectEDU 

Project Director
8/3/15 8/11/15 N/A N/A

Optional Budget Supplement: 

Contractual

1.22.2 Task 1.22.2: Review Test Plan Template and Content
Executive Director, RTT-D; ConnectEDU 

Project Director
8/3/15 8/11/15 N/A N/A

Optional Budget Supplement: 

Contractual

1.22.3 Task 1.22.3: Draft Test Case Categories
Executive Director, RTT-D; ConnectEDU 

Project Director
8/3/15 8/11/15 N/A N/A

Optional Budget Supplement: 

Contractual

1.22.4 Task 1.22.4: Develop Test Case Descriptions
Executive Director, RTT-D; ConnectEDU 

Project Director
8/3/15 8/11/15 N/A N/A

Optional Budget Supplement: 

Contractual

1.22.5 Task 1.22.5: Document Test Plans
Executive Director, RTT-D; ConnectEDU 

Project Director
8/3/15 8/11/15 N/A N/A

Optional Budget Supplement: 

Contractual

1.22.6 Task 1.22.6: Develop User Acceptance Testing Scripts
Executive Director, RTT-D; ConnectEDU 

Project Director
8/3/15 8/11/15 N/A N/A

Optional Budget Supplement: 

Contractual

1.22.7 Task 1.22.7: Identification of Additional UAT Scripts
Executive Director, RTT-D; ConnectEDU 

Project Director
8/3/15 8/11/15 N/A N/A

Optional Budget Supplement: 

Contractual

1.22.8 Task 1.22.8: Usability Analysis
Executive Director, RTT-D; ConnectEDU 

Project Director
8/3/15 8/11/15 N/A N/A

Optional Budget Supplement: 

Contractual

1.22.9 Task 1.22.9: Perform Code Base Audit

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

8/6/15 8/25/15 N/A N/A
Optional Budget Supplement: 

Contractual

1.22.10 Deliverable: Testing Documentation
Executive Director, RTT-D; ConnectEDU 

Project Director
8/12/15 8/12/15 N/A N/A

Optional Budget Supplement: 

Contractual

1.22.11 Deliverable: Usability Analysis
Executive Director, RTT-D; ConnectEDU 

Project Director
8/12/15 8/19/15 N/A N/A

Optional Budget Supplement: 

Contractual

1.22.12 Milestone: Full System Acceptance & Go-Live

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

8/26/15 8/26/15 N/A N/A
Optional Budget Supplement: 

Contractual

1.23 Activity 1.23: Implementation 5/1/13 9/31/16

1.23.1 Task 1.23.1: Training Planning Session
Executive Director, RTT-D; ConnectEDU 

Project Director
5/1/13 7/18/13 N/A N/A

Optional Budget Supplement: 

Personnel, Contractual

1.23.2 Task 1.23.2: Create Draft Training Plan
Executive Director, RTT-D; ConnectEDU 

Project Director
5/1/13 8/1/13 N/A N/A

Optional Budget Supplement: 

Personnel, Contractual



1.23.3 Task 1.23.3: Review and Approval of Training Plan
Executive Director, RTT-D; ConnectEDU 

Project Director
6/1/13 9/1/13 N/A N/A

Optional Budget Supplement: 

Personnel, Contractual

1.23.4 Task 1.23.4: Complete Training Resources (Year 1)
Executive Director, RTT-D; ConnectEDU 

Project Director
7/1/13 9/1/13 N/A N/A

Optional Budget Supplement: 

Personnel, Contractual

1.23.5 Task 1.23.5: Product Training Session, Grant Year 1 (Fall)
Executive Director, RTT-D; ConnectEDU 

Project Director
8/1/13 9/31/13 N/A N/A

Optional Budget Supplement: 

Personnel, Contractual

1.23.6 Task 1.23.6: Complete Training Resources (Year 2)
Executive Director, RTT-D; ConnectEDU 

Project Director
1/1/14 1/31/14 N/A N/A

Optional Budget Supplement: 

Personnel, Contractual

1.23.7 Task 1.23.7: Product Training Session, Grant Year 2 (Spring)
Executive Director, RTT-D; ConnectEDU 

Project Director
2/1/14 4/31/14 N/A N/A

Optional Budget Supplement: 

Personnel, Contractual

1.23.8 Task 1.23.8: Product Training Session, Grant Year 2 (Fall)
Executive Director, RTT-D; ConnectEDU 

Project Director
8/1/14 9/31/14 N/A N/A

Optional Budget Supplement: 

Personnel, Contractual

1.23.9 Task 1.23.9: Complete Training Resources (Year 3)
Executive Director, RTT-D; ConnectEDU 

Project Director
1/1/15 1/31/15 N/A N/A

Optional Budget Supplement: 

Personnel, Contractual

1.23.10 Task 1.23.10: Product Training Session, Grant Year 3 (Spring)
Executive Director, RTT-D; ConnectEDU 

Project Director
2/1/15 4/31/15 N/A N/A

Optional Budget Supplement: 

Personnel, Contractual

1.23.11 Task 1.23.11: Product Training Session, Grant Year 3 (Fall)
Executive Director, RTT-D; ConnectEDU 

Project Director
8/1/15 9/31/15 N/A N/A

Optional Budget Supplement: 

Personnel, Contractual

1.23.12 Task 1.23.12: Complete Training Resources (Year 4)
Executive Director, RTT-D; ConnectEDU 

Project Director
1/1/16 1/31/16 N/A N/A

Optional Budget Supplement: 

Personnel, Contractual

1.23.13 Task 1.23.13: Product Training Session, Grant Y ear 4 (Spring)
Executive Director, RTT-D; ConnectEDU 

Project Director
2/1/16 4/31/16 N/A N/A

Optional Budget Supplement: 

Personnel, Contractual

1.23.14 Task 1.23.14: Product Training Session, Grant Year 4 (Fall)
Executive Director, RTT-D; ConnectEDU 

Project Director
8/1/16 9/31/16 N/A N/A

Optional Budget Supplement: 

Personnel, Contractual

1.23.15 Task 1.23.15: Product Implementation Planning, Grant Year 1 (Fall)
Executive Director, RTT-D; ConnectEDU 

Project Director
8/1/13 9/31/13 N/A N/A

Optional Budget Supplement: 

Personnel, Contractual

1.23.16 Task 1.23.16: Product Implementation Planning, Grant Year 2 (Spring)
Executive Director, RTT-D; ConnectEDU 

Project Director
2/1/14 4/31/14 N/A N/A

Optional Budget Supplement: 

Personnel, Contractual

1.23.17 Task 1.23.17: Product Implementation Planning, Grant Year 2 (Fall)
Executive Director, RTT-D; ConnectEDU 

Project Director
8/1/14 9/31/14 N/A N/A

Optional Budget Supplement: 

Personnel, Contractual

1.23.18 Task 1.23.18: Product Implementation Planning, Grant  Year 3 (Spring)
Executive Director, RTT-D; ConnectEDU 

Project Director
2/1/15 4/31/15 N/A N/A

Optional Budget Supplement: 

Personnel, Contractual

1.23.19 Task 1.23.19: Product Implementation Planning, Grant Year 3 (Fall)
Executive Director, RTT-D; ConnectEDU 

Project Director
8/1/15 9/31/15 N/A N/A

Optional Budget Supplement: 

Personnel, Contractual

1.23.20 Task 1.23.20: Product Implementation Planning, Grant Year 4 (Spring)
Executive Director, RTT-D; ConnectEDU 

Project Director
2/1/16 4/31/16 N/A N/A

Optional Budget Supplement: 

Personnel, Contractual

1.23.21 Task 1.23.21: Product Implementation Planning, Grant Year 4 (Fall)
Executive Director, RTT-D; ConnectEDU 

Project Director
8/1/16 9/31/16 N/A N/A

Optional Budget Supplement: 

Personnel, Contractual

1.23.22 Task 1.23.22: Collect and Review Participant Feedback, Grant Year 1
Executive Director, RTT-D; ConnectEDU 

Project Director
8/1/13 9/31/13

Annual participant feedback will inform 

the continuous improvement of training 

resources

N/A
Optional Budget Supplement: 

Personnel, Contractual

1.23.23 Task 1.23.23: Collect and Review Participant Feedback, Grant Year 2
Executive Director, RTT-D; ConnectEDU 

Project Director
2/1/14 9/31/14

Annual participant feedback will inform 

the continuous improvement of training 

resources

N/A
Optional Budget Supplement: 

Personnel, Contractual

1.23.24 Task 1.23.24: Collect and Review Participant Feedback, Grant Year 3
Executive Director, RTT-D; ConnectEDU 

Project Director
2/1/15 9/31/15

Annual participant feedback will inform 

the continuous improvement of training 

resources

N/A
Optional Budget Supplement: 

Personnel, Contractual

1.23.25 Task 1.23.25: Collect and Review Participant Feedback, Grant Year 4
Executive Director, RTT-D; ConnectEDU 

Project Director
2/1/16 9/31/16

Annual participant feedback will inform 

the continuous improvement of training 

resources

N/A
Optional Budget Supplement: 

Personnel, Contractual

1.23.26 Deliverable: Completion of Training Plan
Executive Director, RTT-D; ConnectEDU 

Project Director
5/31/13 5/31/13 N/A N/A

Optional Budget Supplement: 

Personnel, Contractual

1.23.27 Deliverable: Completion of Product Implementation Plan
Executive Director, RTT-D; ConnectEDU 

Project Director
9/31/16 9/31/16 N/A N/A

Optional Budget Supplement: 

Personnel, Contractual



1.23.28 Milestone: Completion of 1st AnnualTraining Session
Executive Director, RTT-D; ConnectEDU 

Project Director
9/31/16 9/31/16

Recurring annually by 9/31 in 2013, 

2014, 2015, and 2016
N/A

Optional Budget Supplement: 

Personnel, Contractual

1.23.29 Milestone:  Completion of 2nd Annual Training Session
Executive Director, RTT-D; ConnectEDU 

Project Director
4/31/16 4/31/16

Recurring annually by 4/31 in 2014, 

2015, and 2016
N/A

Optional Budget Supplement: 

Personnel, Contractual

1.23.30 Milestone:  Completion of 1st Annual Product Implementation Planning Session
Executive Director, RTT-D; ConnectEDU 

Project Director
9/31/16 9/31/16

Recurring annually on 9/31 in 2013, 

2014, 2015, and 2016
N/A

Optional Budget Supplement: 

Personnel, Contractual

1.23.31 Milestone:  Completion of 2nd Annual Product Implementation Planning Session
Executive Director, RTT-D; ConnectEDU 

Project Director
4/31/16 4/31/16

Recurring annually on 4/31 in 2014, 

2015, and 2016
N/A

Optional Budget Supplement: 

Personnel, Contractual

1.24 Activity 1.24: Operations and Maintenance 8/9/13 12/26/16

1.24.1 Task 1.24.1: Complete System Monitoring & Maintenance Needs Analysis, Quarter 1

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

1/1/14 2/15/14
Recurring annually throughout duration 

of grant
N/A

Optional Budget Supplement: 

Contractual

1.24.2 Task 1.24.2: Complete Maintenance, Quarter 1

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

2/16/14 3/31/14
Recurring annually throughout duration 

of grant
N/A

Optional Budget Supplement: 

Contractual

1.24.3 Task 1.24.3: Complete System Monitoring & Maintenance Needs Analysis, Quarter 2

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

4/1/14 5/15/14
Recurring annually throughout duration 

of grant
N/A

Optional Budget Supplement: 

Contractual

1.24.4 Task 1.24.4: Complete Maintenance, Quarter 2

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

5/16/14 6/30/14
Recurring annually throughout duration 

of grant
N/A

Optional Budget Supplement: 

Contractual

1.24.5 Task 1.24.5: Complete System Monitoring & Maintenance Needs Analysis, Quarter 3

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

7/1/14 8/15/14
Recurring annually throughout duration 

of grant
N/A

Optional Budget Supplement: 

Contractual

1.24.6 Task 1.24.6: Complete Maintenance, Quarter 3

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

8/16/14 9/30/14
Recurring annually throughout duration 

of grant
N/A

Optional Budget Supplement: 

Contractual

1.24.7 Task 1.24.7: Complete System Monitoring & Maintenance Needs Analysis, Quarter 4

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

10/1/14 11/15/14
Recurring annually throughout duration 

of grant
N/A

Optional Budget Supplement: 

Contractual

1.24.8 Task 1.24.8: Complete Maintenance, Quarter 4

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

11/16/14 12/26/14
Recurring annually throughout duration 

of grant
N/A

Optional Budget Supplement: 

Contractual

1.24.9 Task 1.24.9: Review Project Documentation, Phase I

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

6/3/13 6/28/13

Key documents include, but are not 

limited to the Project Plan, Staffing Plan 

and Training Plan. Review of project 

documentation will recur annually 

throughout the duration of the grant.

N/A
Optional Budget Supplement: 

Contractual

1.24.10 Task 1.24.10: Update Project Documentation, Phase I

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

7/18/13 8/2/13

Key documents include, but are not 

limited to the Project Plan, Staffing Plan 

and Training Plan. Review of project 

documentation will recur annually 

throughout the duration of the grant.

N/A
Optional Budget Supplement: 

Contractual

1.24.11 Task 1.24.11: Review Project Documentation, Phase II

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

9/16/13 9/27/13

Key documents include, but are not 

limited to the Project Plan, Staffing Plan 

and Training Plan. Review of project 

documentation will recur annually 

throughout the duration of the grant.

N/A
Optional Budget Supplement: 

Contractual

1.24.12 Task 1.24.12: Update Project Documentation, Phase II

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

9/30/13 11/1/13

Key documents include, but are not 

limited to the Project Plan, Staffing Plan 

and Training Plan. Review of project 

documentation will recur annually 

throughout the duration of the grant.

N/A
Optional Budget Supplement: 

Contractual



1.24.13 Task 1.24.13: Review Project Documentation, Phase III

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

2/24/14 3/21/14

Key documents include, but are not 

limited to the Project Plan, Staffing Plan 

and Training Plan. Review of project 

documentation will recur annually 

throughout the duration of the grant.

N/A
Optional Budget Supplement: 

Contractual

1.24.14 Task 1.24.14: Update Project Documentation, Phase III

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

3/24/14 5/9/14

Key documents include, but are not 

limited to the Project Plan, Staffing Plan 

and Training Plan. Review of project 

documentation will recur annually 

throughout the duration of the grant.

N/A
Optional Budget Supplement: 

Contractual

1.24.13 Task 1.24.13: Review Project Documentation, Phase IV

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

7/7/14 8/29/14

Key documents include, but are not 

limited to the Project Plan, Staffing Plan 

and Training Plan. Review of project 

documentation will recur annually 

throughout the duration of the grant.

N/A
Optional Budget Supplement: 

Contractual

1.24.14 Task 1.24.14: Update Project Documentation, Phase IV

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

9/2/14 10/31/14

Key documents include, but are not 

limited to the Project Plan, Staffing Plan 

and Training Plan. Review of project 

documentation will recur annually 

throughout the duration of the grant.

N/A
Optional Budget Supplement: 

Contractual

1.24.15 Deliverable:  Q1 Maintenance Executed

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

2/26/14 2/26/14
Recurring annually throughout duration 

of grant
N/A

Optional Budget Supplement: 

Contractual

1.24.16 Deliverable:  Q2 Maintenance Executed

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

5/28/14 5/28/14
Recurring annually throughout duration 

of grant
N/A

Optional Budget Supplement: 

Contractual

1.24.17 Deliverable:  Q3 Maintenance Executed

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

8/27/14 8/27/14
Recurring annually throughout duration 

of grant
N/A

Optional Budget Supplement: 

Contractual

1.24.18 Deliverable:  Q4 Maintenance Executed

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

11/26/14 11/26/14
Recurring annually throughout duration 

of grant
N/A

Optional Budget Supplement: 

Contractual

1.24.19 Deliverable: Phase I Project Documentation Finalized

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

8/2/13 8/2/13 N/A N/A
Optional Budget Supplement: 

Contractual

1.24.20 Deliverable: Phase II Project Documentation Finalized

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

11/1/13 11/1/13 N/A N/A
Optional Budget Supplement: 

Contractual

1.24.21 Deliverable: Phase III Project Documentation Finalized

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

5/9/14 5/9/14 N/A N/A
Optional Budget Supplement: 

Contractual



1.24.22 Deliverable: Phase IV Project Documentation Finalized

Administrative Director, Instructional 

Technology; ConnectEDU Technical 

Project Manager

10/31/14 10/31/14 N/A N/A
Optional Budget Supplement: 

Contractual



Project Name: Optional Budget Supplement

Cost Description

Cost Assumption (including whether the cost is 

one-time investment or ongoing operational 

cost)

Total Activity Reference (optional)

• Training Stipends

Teachers and counselors participating in training 

conducted after regular work hours will receive a 

training stipend. 

• An estimated 427 teachers in Year 1 will 

participate in training; 232 teachers will participate 

in Years 2 & 3; and 181 teachers will participate in 

Year 4.  Given the size of the District (with an 

estimated 4,500 teachers who teach at the 49 

middle schools), these funds will allow maximum 

amount of teachers to attend training.  Calculated 

at rate of $100/day. These funds will cover 

training costs for an estimated 1,072 teachers.

Year 1 - $42,700

Year 2 - $23,200

Year 3 - $23,200

Year 4 - $18,100

Total - $107,200

• Fringe Benefits

A 10.35% fringe benefits rate will be applied to 

Stipend costs.

• Year 1 - $42,700 x 10.35%

• Year 2 - $23,200 x 10.35%

• Year 3 - $23,200 x 10.35%

• Year 4 - $18,100 x 10.35%

• Year 1 - $42,700 x 10.35%

• Year 2 - $23,200 x 10.35%

• Year 3 - $23,200 x 10.35%

• Year 4 - $18,100 x 10.35%

Year 1 - $4,420

Year 2 - $2,402

Year 3 - $2,402

Year 4 - $1,874

Total - $11,098

• N/A • N/A • $0.00

• N/A • N/A • $0.00

• N/A • N/A • $0.00

• Technology Development & License

Technology Development funding will expand the 

existing postsecondary & career planning web portal to 

include the following components to support the 

proposed program:

1. Middle School-Centric Personal Pathway Planning 

(Early Postsecondary & Career Exploration and 

Contextualization)

2. Contextual Health & Wellness and Social-Efficacy 

Resources for both Middles and High School Students 

(Self-Learning Modules)

3. Integrated “Pulse” Surveys to Aggregate Student 

Health & Wellness and Social-Efficacy Indicators, as 

well as Broader Engagement in the Postsecondary & 

Career Planning Process

4. Data Dashboards for Educators and Counselors to 

Track Progress Indicators associated with Student 

Plans, including Early Warning Indicators relative to 

Plan Structure, Health & Wellness, and Social-Efficacy

5. Data Warehouse & Longitudinal/Performance 

Management Reporting

• $1,016,877.00 procurement cost

• One-time investment 

o Solution scoping, requirements analysis & 

definition, prototypes, development services, 

usability testing, enhancements

o Recurring costs anticipated to be allocated to 

future development of expanded Platform 

functionality based on needs identified during 

ongoing implementation – including new data 

filters (i.e. ELL & SPED) for reporting and early 

warning functionality

• M-DCPS has followed the procedures for 

procurement under 34 CFR Parts 74.40 - 74.48 

and Part 80.36.  

Year 1 -$844,104.00

Year 2 - $73,495.00

Year 3 - $73,495.00

Year 4 - $25,857.00

Total - $1,016,951

5. Supplies

Explain what supplies are needed and why they are necessary to meet program goals.  Consistent with LEA policy, supplies are defined as tangible personal property excluding equipment.

4. Equipment

Explain what equipment is needed and why it is needed to meet program goals.  Consistent with SEA and LEA policy, equipment is defined as tangible, non-expendable, personal property having a useful life of 

more than one year and an acquisition cost of $5,000 or more per unit.

Grantee Name: Miami Dade County Public Schools

Table 4-1: Project-Level Itemized Costs

3. Travel:

Explain the purpose of the travel, how it relates to project goals, and how it will contribute to project success. 

2. Fringe Benefits:

Explain the nature and extent of fringe benefits to be received and by whom.

1. Personnel:

Explain the importance of each position to the success of the project and connections back to specific project plans.  If curriculum vitae, an organizational chart, or other supporting information will be helpful to 

reviewers, attach in the Appendix and describe its location.

6. Contractual 

Explain what goods/services will be acquired, and the purpose and relation to the project for each expected procurement.

NOTE:  Because grantees must use appropriate procurement procedures to select contractors, applicants do not need to include information in their applications about specific contractors that may be used to 

provide services or goods for the proposed project if a grant is awarded.



• Training Services

Comprehensive Training Services will include a blend 

of in-person and web-based sessions.  M-DCPS will 

implement a robust train-the-trainer model, 

empowering district education professionals to 

evangelize the Platform, as well as direct-to-end-user 

resources (typically web-based, topical, and live/on-

demand).  Additionally, M-DCPS will provide a broad 

array of web-based self-service resources for end-users 

to access as necessary (including technical support 

case management).

• $148,750.00  procurement cost

• On-going operational cost, estimated at 

15+sessions; blend of web-based and in-person 

sessions (allocation to be finalized based on final 

end-user needs analysis)

o Train-the-Trainer Sessions (in-person)

o Direct-to-End User Training Sessions (in-

person/web-based)

o Self-Service Resources: User Guides, FAQs, On-

Demand Video, Technical Support

• M-DCPS has followed the procedures for 

procurement under 34 CFR Parts 74.40 - 74.48 

and Part 80.36.  

Year 1 - $42,500

Year 2 - $42,500

Year 3 - $42,500

Year 4 - $21,250

Total - $148,750

• Data Services

Ongoing consultative Data Services to 1) develop and 

maintain automated processes to exchange, transform 

and load data into the Platform from all required target 

data sources (i.e. district student information system, 

3rd-party assessment raw data files, etc.)

• $148,750.00  procurement cost

• On-going operational cost, automation and 

maintenance of data extraction, transformation and 

loading (ETL) processes from multiple data 

sources

• M-DCPS has followed the procedures for 

procurement under 34 CFR Parts 74.40 - 74.48 

and Part 80.36.  

Year 1 - $42,500

Year 2 - $42,500

Year 3 - $42,500

Year 4 - $21,250

Total - $148,750

• Implementation & Success Planning

Structured planning process in support of successful 

technology deployments (individualized, metrics-driven 

school/district implementation plans based on mutual 

accountability to critical adoption milestones/timing; 

Dedicated account management and follow-up).

• $148,750.00   procurement cost

• On-going operational cost

• M-DCPS has followed the procedures for 

procurement under 34 CFR Parts 74.40 - 74.48 

and Part 80.36.  

Year 1 - $42,500

Year 2 - $42,500

Year 3 - $42,500

Year 4 - $21,250

Total - $148,750

• Stakeholder Engagement

Workshops to promote the value proposition of the 

Platform with key district stakeholder groups, 

particularly parents (web-based, in-person, etc., 

leveraging existing communication channels like the 

Parent Academy); Use the Platform as a mechanism to 

strengthen the connection between home and school 

and to provide parents with the tools and resources 

necessary to support their children’s success.

• $148,750.00  procurement cost

• On-going operational cost, estimated at 

15+sessions; blend of web-based and in-person to 

be determined based on final end-user needs 

analysis and M-DCPS  parent engagement 

schedule

• M-DCPS has followed the procedures for 

procurement under 34 CFR Parts 74.40 - 74.48 

and Part 80.36.  

Year 1 - $42,500

Year 2 - $42,500

Year 3 - $42,500

Year 4 - $21,250

Total - $148,750

• Support & Hosting

Standard ongoing technology support and hosting 

services including recurring system/software updates, 

bug trouble shooting, and managed hosting (disaster 

recovery, coast-to-coast failover, SAS 70 level II 

security compliance, etc.)

• $242,500.00 procurement cost

• On-going operational cost

• M-DCPS has followed the procedures for 

procurement under 34 CFR Parts 74.40 - 74.48 

and Part 80.36.  

Year 1 - $0

Year 2 - $95,000

Year 3 - $95,000

Year 4 - $52,500

Total - $242,500

7. Training Stipends

• N/A • N/A • $0.00

• N/A • N/A • $0.00

         N/A          N/A • $1,972,749.00

Explain what training is needed, and the purpose and relation to the project.

NOTE: The training stipend line item only pertains to costs associated with long-term training programs and college or university coursework, not workshops or short-term training supported by this program. 

Salary stipends paid to teachers and other school personnel for participating in short-term professional development should be reported in Personnel (line 1).

10. Total Indirect Costs

Identify and apply the indirect cost rate.

9. Total Direct Costs:

Sum lines 1-8.

8. Other

Explain other expenditures that may exist and are not covered by other categories.



Indirect cost rate as approved by the Florida 

Department of Education and charged against all line 

items except equipment, construction and contractual 

services.

17.93%

• Year 1 -  $47,120 (personnel line item of 

$42,700; fringes of $4,420) x 17.93% = $8,499.00

• Year 2 - $25,602 (personnel line item of 

$23,200; fringes of $2,402) x 17.93% = $4,591

• Year 3 - $25,602 (personnel line item of 

$23,200; fringes of $2,402) x 17.93% = $4,591

Year 4 - $19,974 (personnel line item of $18,100; 

fringes of $1,872) x 10.97% = $3,582

Year 1 - $8,449

Year 2 -$4,591

Year 3 - $4,591

Year 4 - $3,582

Total: $21,213

         N/A          N/A • $1,993,962.00

         N/A          N/A          $0.00

         N/A          N/A          $1,993,962.00

13. Total Budget

Sum lines 11-12.

12. Funds from other sources used to support the project

Identifies all non-grant funds that will support the project (e.g., external foundation support; LEA, State, and other Federal funds)

11. Total Grant Funds Requested

Sum lines 9-10.
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